
Sl. 
No.

Name of Scheme/ Organisation State Capacity 
(MW)

Date Stage-I 
Clearence 

Cleared cost of             
Stage-I Estimates 

Rs.Crores.

A NHPC
1 Chutak                J&K 30  (18) 14.03.2001 4.81

2 Nimmo Bazgo J&K 60 22.04.2002 2.99

3 Parbati Stage-I HP 750 14.03.2001 5.71

4 Kotlibhel,St-IA,IB & St-II Uttaranchal 815 4.6.2004 10.88

5  Bhav Stage - II           Maha 55  28.03.2002 1.22

6 Devade Maha 6 27.06.2002 0.78

7 Upper Krishna St-II Cascade   Karnataka 810 9.11.2001 3.24

8 Siang (Lower) Ar.Pradesh 1700 16.2.2004 2.03

9 Siang Intermedate Ar.Pradesh To be decided 16.02.04 5.97

10 Siang (Middle) Ar.Pradesh 700 14.03.2001 9.88

11 Siang (Upper) Ar.Pradesh 11000 14.03.2001 7.67

12 Subansiri (Middle) Ar.Pradesh 1600 14.03.2001 6.21

13 Subansiri (Upper) Ar.Pradesh 2000 14.03.2001 5.92

14 Attunli Ar.Pradesh 500 30.6.2005 5.23

Etalin -  Dibang Limb                  2500 5.78

            Tangaon Limb 1500 5.69

16 Lachen Sikkim 210 16.01.2007 3.00

17 Chunger Chal Uttaranchal 240 12.12.2006 4.49

B NEEPCO  

1 Pare (Dikrong) Ar.Pradesh 100 14.11.2002 2.03

2 Papam Pam Ar.Pradesh 60 24-06-2003 3.28

3 Hirit Ar.Pradesh 50 24-06-2003 2.8

4 Kameng Dam Ar.Pradesh 375/600 20.11.2003 2.66

5 Bhareli-II Ar.Pradesh 330/600 20.11.2003 1.95

6 Bhareli-I Ar.Pradesh 1120 1.03.2005 1.93

7 Talong Ar.Pradesh 300 1.03.2005 1.52

8 Kapak Leyak Ar.Pradesh 160 1.03.2005 1.96

9 Badao Ar.Pradesh 120 30.06.2005 1.88

10 Dibbin Ar.Pradesh 100 30.06.2005 1.75

11 Mawhu Meghalaya 120 25.10.2005 1.94

C THDC

1 Vishnugad Pipalkoti Uttaranchal 340 1.7.2003 4.75

2 Karmoli Uttaranchal 140 8.12.2005 2.41

3 Jadhganga Uttaranchal 50 8.12.2005 1.80

4 Gohana Tal Uttaranchal 60 8.12.2005 2.19

5 Maneri Jhelam Uttaranchal 55 8.12.2005 2.19

6 Jhelum Tamak Uttaranchal 60 8.12.2005 2.15

7 Boking Bailing Uttaranchal 330 8.12.2005 4.68

D SJVNL

1 Khab HP 636 9.9.2005 3.59

2 Luhri HP 700 13.10.2005 4.59

3 Jakhol Sankari Uttaranchal 33 10.11.2006 2.54

4 Naitwar Mori Uttaranchal 33 15.11.2006 1.81

5 Devasari Dam Uttarakhand 252 17.12.2007 3.02
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