

### 10. TRANSMISSION LINES (PROGRAMME & ACHIEVEMENT) AUG 11

(Fig.in ckt Kms)

VOLTAGE	PROGRAMME	Aug-11		April 2011- Aug-11	
LEVEL/SECTOR	2011-12	PROGRAMME	ACHIEVEMENT	PROGRAMME	ACHIEVEMENT
<b>+/- 800 kV HVDC</b>					
Central Sector	0	0	0	0	0
State Sector	0	0	0	0	0
<b>Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>
<b>+/- 500 kV HVDC</b>					
Central Sector	0	0	0	0	0
JV/Private Sector	0	0	0	0	0
<b>Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>
<b>765 kV</b>					
Central Sector	822	0	0	13	13
State Sector	2	0	0	2	0
<b>Total</b>	<b>824</b>	<b>0</b>	<b>0</b>	<b>15</b>	<b>13</b>
<b>400 Kv</b>					
Central Sector	6762	193	1060	1312	3145
State Sector	2626	0	0	854	497
JV/Private Sector	3013	0	0	241	209
<b>Total</b>	<b>12401</b>	<b>193</b>	<b>1060</b>	<b>2407</b>	<b>3851</b>
<b>220kV</b>					
Central Sector	575	0	30	0	30
State Sector	5992	138	611	1409	1969
JV/Private Sector	0	0	0	0	0
<b>Total</b>	<b>6567</b>	<b>138</b>	<b>641</b>	<b>1409</b>	<b>1999</b>
<b>Grand Total</b>	<b>19792</b>	<b>331</b>	<b>1701</b>	<b>3831</b>	<b>5863</b>

### SUB-STATIONS (PROGRAMME & ACHIEVEMENT) AUGUST 11

(Fig. in MVA/MW)

VOLTAGE	PROGRAMME	Aug-11		April 2011- Aug-11	
LEVEL/SECTOR	2011-12	PROGRAMME	ACHIEVEMENT	PROGRAMME	ACHIEVEMENT
<b>+/- 500 kV HVDC</b>					
Central Sector	0	0	0	0	0
State Sector	0	0	0	0	0
<b>Total</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>
<b>765 kV</b>					
Central Sector	3315	0	0	0	0
State Sector	1000	0	0	1000	0
<b>Total</b>	<b>4315</b>	<b>0</b>	<b>0</b>	<b>1000</b>	<b>0</b>
<b>400 kV</b>					
Central Sector	2630	500	1260	1000	2390
State Sector	5780	1260	1130	1575	1130
JV/Private Sector	0	0	0	0	0
<b>Total</b>	<b>8410</b>	<b>1760</b>	<b>2390</b>	<b>2575</b>	<b>3520</b>
<b>220 kV</b>					
Central Sector	940	0	0	80	80
State Sector	13715	0	460	1650	3230
JV/Private Sector	0	0	0	0	0
<b>Total</b>	<b>14655</b>	<b>0</b>	<b>460</b>	<b>1730</b>	<b>3310</b>
<b>Grand Total</b>	<b>27380</b>	<b>1760</b>	<b>2850</b>	<b>5305</b>	<b>6830</b>