

### 10. TRANSMISSION LINES (PROGRAMME & ACHIEVEMENT) FEBRUARY 11

(Fig.in ckt Kms)

VOLTAGE	PROG. 2010-11 INCLUDING SLIPPED Prog. 2009-10	PROGRAMME	ACHIEVEMENT	April 2010- Jan-11	
LEVEL/SECTOR		Jan-11		PROGRAMME	ACHIEVEMENT
<b>+/- 800 kV HVDC</b>					
Central Sector	0		0	0	0
State Sector	0		0	0	0
<b>Total</b>	<b>0</b>		<b>0</b>	<b>0</b>	<b>0</b>
<b>+/- 500 kV HVDC</b>					
Central Sector	0		0	0	0
JV/Private Sector	0		0	0	0
<b>Total</b>	<b>0</b>		<b>0</b>	<b>0</b>	<b>0</b>
<b>765 kV</b>					
Central Sector	0		0	0	0
State Sector	0		0	0	0
<b>Total</b>	<b>0</b>		<b>0</b>	<b>0</b>	<b>0</b>
<b>400 kV</b>					
Central Sector	7261	516	10	7334	3583
State Sector	2841	326	237	2520	2144
JV/Private Sector	2365	468	338	2285	970
<b>Total</b>	<b>12467</b>	<b>1310</b>	<b>585</b>	<b>12139</b>	<b>6697</b>
<b>220kV</b>					
Central Sector	481	34	0	324	72
State Sector	5375	750	819	4784	5424
JV/Private Sector	192	0	0	124	358
<b>Total</b>	<b>6048</b>	<b>784</b>	<b>819</b>	<b>5232</b>	<b>5854</b>
<b>Grand Total</b>	<b>18515</b>	<b>2094</b>	<b>1404</b>	<b>17371</b>	<b>12551</b>

### SUB-STATIONS (PROGRAMME & ACHIEVEMENT) FEBRUARY 11

(Fig. in MVA/MW)

VOLTAGE	PROG. 2010-11 INCLUDING SLIPPED Prog. 2009-10	PROGRAMME	ACHIEVEMENT	April 2010- Jan-11	
LEVEL/SECTOR		JANUARY		PROGRAMME	ACHIEVEMENT
<b>+/- 500 kV HVDC</b>					
Central Sector	0		0	0	0
State Sector	0		0	0	0
<b>Total</b>	<b>0</b>		<b>0</b>	<b>0</b>	<b>0</b>
<b>765 kV</b>					
Central Sector	0		0	0	0
State Sector	0		0	0	0
<b>Total</b>	<b>0</b>		<b>0</b>	<b>0</b>	<b>0</b>
<b>400 kV</b>					
Central Sector	5010	315	630	4695	3205
State Sector	10320	1130	315	9375	7430
JV/Private Sector	630	0	0	315	0
<b>Total</b>	<b>15960</b>	<b>1445</b>	<b>945</b>	<b>14385</b>	<b>10635</b>
<b>220 kV</b>					
Central Sector	650	0	0	350	500
State Sector	11000	950	326	9410	9766
JV/Private Sector	126	0	0	126	0
<b>Total</b>	<b>11776</b>	<b>950</b>	<b>326</b>	<b>9886</b>	<b>10266</b>
<b>Grand Total</b>	<b>27736</b>	<b>2395</b>	<b>1271</b>	<b>24271</b>	<b>20901</b>