

**Tentative Hydro Capacity Addition Programme
for the Year 2011-12
(With High Degree of Confidence)
(Excluding projects under Ministry of New & Renewable Energy)**

Sl. No.	Name of Project/ I.C. (No. x MW)	State/ Implem. Agency	Unit No.	Benefits (MW)	Likely Commissioning	Remarks
	Central Sector					
1	Chamera-III 3x77= 231 MW	Himachal Pradesh/ NHPC	U-2 U-3	77 77	April- 11 May- 11	1 unit (77 MW in 2010-11)
2	Uri-II 4x60= 240 MW	Jammu & Kashmir/ NHPC	U-3 U-4	60 60	July- 11 August- 11	2 units (120 MW in 2010-11)
3	Chutak 4x11=44 MW	Jammu & Kashmir/ NHPC	U-1 U-2 U-3 U-4	11 11 11 11	May- 11 June- 11 July- 11 August- 11	
4	Nimoo Bazgo 3x15=45 MW	Jammu & Kashmir/ NHPC	U-1 U-2 U-3	15 15 15	May- 11 June- 11 July- 11	
5	Koteshwar 4x100= 400 MW	Uttaranchal/ THDC	U-3 U-4	100 100	July- 11 October- 11	2 units (200 MW in 2010-11)
6	Parabati-III 4x130= 520 MW	Himachal Pradesh/ NHPC	U-1 U-2 U-3 U-4	130 130 130 130	July- 11 August- 11 September- 11 October- 11	
7	Teesta Low Dam-IV 4x40= 160 MW	West Bengal/ NHPC	U-1 U-2 U-3 U-4	40 40 40 40	July- 11 August- 11 September- 11 October- 11	
		Sub- total (Central):		1243		
	State Sector					
8	Nagarujana Sagar TR 2x25= 50 MW	Andhra Pradesh/ APGENCO	U-2	25	June- 11	1 unit (25 MW in 2010-11)
9	Pulichintala 4x30= 120 MW	Andhra Pradesh/ APGENCO	U-2 U-3 U-4	30 30 30	June- 11 September- 11 December- 11	1 unit (30 MW in 2010-11)
10	Bhawani Barrage II 2x15= 30 MW	Tamil Nadu/ TNEB	U-1 U-2	15 15	May- 11 June- 11	
11	Bhawani Barrage III 2x15= 30 MW	Tamil Nadu/ TNEB	U-1 U-2	15 15	August- 11 September- 11	
12	Myntdu Addl. Unit 1x42= 42 MW	Meghalaya/ MeSEB	U-1	42	May- 11	From out side the programme of 11th Plan
		Sub- total (State):		217		
	Private Sector					
13	Karcham Wangtoo 4x250= 1000 MW	Himachal Pradesh/ JPKPL	U-1 U-2 U-3 U-4	250 250 250 250	August- 11 September- 11 October- 11 November- 11	

Sl. No.	Name of Project/ I.C. (No. x MW)	State/ Implem. Agency	Unit No.	Benefits (MW)	Likely Commissioning	Remarks
14	Maheshwar 10x40= 400 MW	Madhya Pradesh/ SMHPCL	U-1 U-2 U-3 U-4 U-5	40 40 40 40 40	June- 11 July- 11 August- 11 September- 11 October- 11	Commissioning may get pre-poned, if commercial issues with BHEL are sorted out and timely delivery of equipments made by BHEL.
15	Teesta- III 6x200= 1200 MW	Sikkim/ Teesta Urja Ltd.	U-1 U-2 U-3	200 200 200	December- 11 January- 12 February- 12	
		Sub- total (Private):		1800		
Total: 2011-12 (with high degree of confidence)				3260		

**Tentative Hydro Capacity Addition Programme
for the Year 2011-12
(With Efforts)**

(Excluding projects under Ministry of New & Renewable Energy)

Sl. No.	Name of Project/ I.C. (No. x MW)	State/ Implem. Agency	Unit No.	Benefits (MW)	Likely Commissioning	Remarks
	Central Sector					
1	Kol Dam 4x200= 800 MW	Himachal Pradesh/ NTPC	U-1 U-2 U-3 U-4	200 200 200 200	March- 12 March- 12 March- 12 March- 12	
		Sub- total (Central):		800		
	State Sector					
2	New Umtru 2x20= 40 MW	Meghalaya/ MeSEB	U-1 U-2	20 20	November- 11 December- 11	
		Sub- total (State):		40		
	Private Sector					
3	Sorang 2x50= 100 MW	Himachal Pradesh/ Himachal Sorang Power Corporation Ltd.	U-1 U-2	50 50	September- 11 October- 11	
4	Shrinagar 4x82.5= 330 MW	Uttarakhand/ M/s GVK Industries	U-1 U-2 U-3 U-4	82.5 82.5 82.5 82.5	December- 11 January- 12 February- 12 March- 12	
5	Maheshwar 10x40= 400 MW	Madhya Pradesh/ SMHPCL	U-6 U-7 U-8 U-9 U-10	40 40 40 40 40	November- 11 December- 11 January- 12 February- 12 March- 12	
6	Teesta- III 6x200= 1200 MW	Sikkim/ Teesta Urja Ltd.	U-4 U-5 U-6	200 200 200	March- 12 March- 12 March- 12	
		Sub- total (Private):		1230		
Total: 2011-12 (with efforts)				2070		