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Chapter -11 
 

DETAILS OF UNDER CONSTRUCTION HYDRO ELECTRIC PROJECTS (ABOVE 25 MW)  
HAVING TIME/COST OVERRUN 

                                                                    
Sl. 
No 

Project Name/(I.C.)/ 
Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Rev. 
Comm. 
Sched. 

Ant. 
Comm. 
Sched. 

Time 
over run 
(months

) 

Org. 
Cost 

(Rs. in 
Crores) 

Rev. 
Cost 

(Rs. in 
Crores) 

Ant. 
Cost 

(Rs. in 
Crores) 

Cost over 
run 

(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6  7 8 9  10 11 12 

 CENTRAL SECTOR             

1 Tapovan Vishnughad 

(4x130 = 520 MW) 

NTPC 

 

Uttara 

khand 

1 

2 

3 

4 

130 

130 

130 

130 

 

2012-13 

2012-13 

2012-13 

2012-13 

(Mar’13) 

2015-16 

2015-16 

2015-16 

2015-16 

(Mar’16) 

2019-20 

2019-20 

2019-20 

2019-20 

 (June’19) 

84  2978.48 

(11/06) 

 

3846.30 

(01/14) 

 

3846.30 

(01/14) 

 

867.82 � Heavy water ingress due to bad geology in HRT and 

rock fall on TBM. TBM struck up thrice. 

� Flash flood in June, 2013 & Aug’12 damaging coffer 

dam. 

� Termination of civil contracts for Barrage and HRT. 

2 Lata Tapovan 

(3x57 = 171 MW) 

NTPC     

Uttara 

khand 

1 

2 

3 

57 

57 

57 

2017-18 

2017-18 

2017-18 

(Aug’17) 

 2021-22 

2021-22 

2021-22 

 (subject to 

re-start of 

works) 

 

48 

1527.00 

(12/06) 

 1801.07 

(12/13) 

 

274.07 � Flash flood during June, 2013  in Uttarakhand. 

� Local issues / non-start of works in Barrage area 

� Hon’ble Supreme court ban on construction works 

since May-14.. 

3 Rammam-III 

(3x40= 120 MW) 

West 

Bengal 

1 

2 

3 

40 

40 

40 

2019-20 

2019-20 

2019-20 

 2020-21 

2020-21 

2020-21 

 

12 

1381.84  1592.34 210.50 � Delay in getting permission for tree felling from Govt. 

of  West Bengal for Access road from Adit-1 to Adit-2. 

4 Pare 

(2x55 = 110 MW) 

NEEPCO    

Arunachal 

Pradesh 

1 

2 

 

55 

55 

2012-13 

2012-13 

(Aug’12) 

 2017-18 

2017-18 

(Mar’18) 

60 573.99 

(06/07) 

 1339.57 

(01/16) 

765.58 � Law & Order problem. 

� Poor geology. 

� Poor approach roads. 

� Flash flood during Jun-Sep -2015. Dam area inundated 

with water,  Concreting of Dam effected for 04 months. 

5 Tuirial  

(2x30 = 60 MW) 

NEEPCO     

 

Mizoram 1 

2 

30 

30 

2006-07 

2006-07 

 (July’06) 

(Jan’14) 

RCE-I 

2013-14 

2013-14 

 (Jan’14) 

RCE-I 

2017-18 

2017-18 

 (Sep’17) 

132 368.72 

(06/97) 
913.63 

(June’10) 

1441.52 

(12/14) 

 

1072.80 � Works suspended earlier due to local agitation for 

about 7 yrs. (June-2004 to Jan-2011). As a result 

Revised approval (RCE-I) accorded in Jan. 2011. 

� Poor approach roads. 

� Slope failure in Power House. 

� Inadequate mobilization by contractor. 

� Late mobilization of erection contractor for E&M works. 

6 Kameng 

(4x150 = 600 MW) 

NEEPCO  

Arunachal 

Pradesh 

1 

2 

3 

4 

 

150 

150 

150 

150 

 

2009-10 

2009-10 

2009-10 

2009-10 

(Dec’09) 

 2017-18 

2017-18 

2018-19 

2018-19 

 

 

120 

2496.90 

(03/04) 

 6179.96 

 

3683.06 � Change in dam parameters.  

� Slow progress in dam & HRT due to bad geology, heavy 

seepage, inadequate machinery.  

� Flash flood in Oct. 2008 and Sept. 2012.  

� Ingress of water in HRT.   

� Poor approach roads.  

� Contractual issues. 

� Shortage of aggregate. 
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Sl. 
No 

Project Name/(I.C.)/ 
Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Rev. 
Comm. 
Sched. 

Ant. 
Comm. 
Sched. 

Time 
over run 
(months

) 

Org. 
Cost 

(Rs. in 
Crores) 

Rev. 
Cost 

(Rs. in 
Crores) 

Ant. 
Cost 

(Rs. in 
Crores) 

Cost over 
run 

(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6  7 8 9  10 11 12 

� Clearance for quarry from State Govt. 

� Slow Progress of works. 

 

 

7 Tehri PSS 

(4x250 = 1000 MW) 

THDC 

 

Uttara 

khand 

1 

2 

3 

4 

 

250 

250 

250 

250 

 

2010-11 

2010-11 

2010-11 

2010-11 

(July’10) 

 

2015-16 

2015-16 

2015-16 

2015-16 

 (Feb’16) 

RCE-I 

 

2019-20 

2019-20 

2019-20 

2019-20 

 (Sept’19) 

 

 

      108 

 

 

 1657.60 

(Dec-05)  

 

2978.86 

(Apr’10) 

2978.86 

 

1321.26 � Approval of RCE as L-1 price bid was more than cost 

estimate. RCE approved in Nov-2011. 

� Cash flow problem with contractor. 

� Litigation by bidders. 

� Poor geology. 

� Local agitation at Asena Quarry. 

� Agitation at muck disposal area. 

� Poor preparedness of contractor. 

� Revision of Lay out of machine hall due to poor geology. 

  8 Parbati - II 

(4x200 = 800 MW) 

NHPC      

Himachal 

Pradesh 

1 

2 

3 

4 

 

200 

200 

200 

200 

 

2009-10 

2009-10 

2009-10 

2009-10 

(Sept’09) 

 2018-19 

2018-19 

2018-19 

2018-19 

 (Dec’18) 

 

 

108 

 

3919.59 

(12/01) 

 8398.75 

(03/15) 

 

4479.16 � Hon’ble High Court of Himachal Pradesh ban on stone 

crusher operation.   

� Delay in revised forest clearance.  

� TBM suffered extensive damage due to heavy ingress of 

water and slush in TBM face in Nov, 2006.  

� Slide in Power House area in Apr-04, Jun-06 and Feb-07. 

� Flash flood in 2004,2005,2010 and 2011. 

� Jiwa Nallah works affected due to cavity treatment. 

� Contractual issues. 

� Poor geology in HRT. 

9 Subansiri Lower  

(8x250 = 2000 MW)  

NHPC   

Arunachal 

Pradesh/ 

Assam 

1 

2 

3 

4 

5 

6 

7 

8 

250 

250 

250 

250 

250 

250 

250 

250 

2009-11 

2009-11 

2009-11 

2009-11 

2009-11 

2009-11 

2009-11 

2009-11 

 

 2020-21 

2020-21  

2020-21 

2020-21 

2020-21 

2020-21 

2020-21 

2020-21 

 (subject to 

re-start of 

works) 

120 6285.33 

(12/02) 

 17435.15 

(02/16) 

11149.82 � Delay in transfer of forest land. 

� Disruption of works by locals in Ar. Pradesh side.  

� Slope failure in Power House in Jan, 2008.   

� Damage to bridge on Ranganadi river.  

� Change in design of surge shafts to surge tunnels.  

� Stoppage of works due to agitation launched by Anti 

Dam activists in Assam against construction of 

Project. Work stopped since 16.12.2011.  

� Issue of D/s impact studies.  

� Case in NGT. 

10 Kishanganga 

(3x110 = 330 MW) 

NHPC     

 

 

Jammu & 

Kashmir 

1 

2 

3 

110 

110 

110 

 

 2014-15 

2014-15 

2014-15 

 (July’14) 

 

2015-16 

2015-16 

2015-16 

(Jan’16) 

RCE-I 

2017-18 

2017-18 

2017-18 

(Mar-18) 

 

      36 
 

       

 

2238.67 

(11/05) 

3642.04 

(09/07) 

 

5783.17 

(09/15) 

3544.50 � Approval of RCE as L-1 price bid was more than 

cost estimate. RCE approved in Jan.-2009. 

� Heavy Rainfall in March, 2011.  

� Cavity in HRT – TBM portion.  

� Poor geology in Access tunnel.  

� Dam works affected due to arbitration proceedings at 

International Court of Arbitration. 

� Local people demanding Employment in NHPC. 
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Sl. 
No 

Project Name/(I.C.)/ 
Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Rev. 
Comm. 
Sched. 

Ant. 
Comm. 
Sched. 

Time 
over run 
(months

) 

Org. 
Cost 

(Rs. in 
Crores) 

Rev. 
Cost 

(Rs. in 
Crores) 

Ant. 
Cost 

(Rs. in 
Crores) 

Cost over 
run 

(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6  7 8 9  10 11 12 

� R&R Issues. 

� Completion of power evacuation arrangement (PGCIL) 

� Stoppage of works in Power House area since 

09.07.2016 due to disturbance in Kashmir velley. 

Works partially resumed in Jan 2017. 

11 Vishnugad Pipalkoti 

(4x111 = 444 MW) 

THDC 

 

 

Uttara 

khand 

1 

2 

3 

4 

111 

111 

111 

111 

 

2013-14 

2013-14 

2013-14 

2013-14 

 (Jun’13) 

 2019-20 

2019-20 

2019-20 

2019-20 

 (Dec’19) 

72 

 

2491.58 

(03/08) 

 2491.58 

(03/08) 

Nil � CCEA approval in Aug-2008 but works could not be 

awarded due to Forest clearance/diversion of forest land. 

Forest land was acquired in January-14 and subsequently 

works awarded in January-2014. 

� Disruption of works by local people. 

� Cash flow problem with contractor. 

 STATE SECTOR             

12 Parnai 

3x12.5= 37.5 MW 

JKSPDC 

 

Jammu & 

Kashmir 

1 

2 

3 

12.5 

12.5 

12.5 

2018-19 

2018-19 

2018-19 

 

 2020-21 
2020-21  
20 20-21 

24  
640.41 

  
640.41 

Nil � Slow progress of works. 

� Delay in Land acquisition. 

 

13 Lower Kalnai 

2x24= 48 MW 

JKSPDC 

 

Jammu & 

Kashmir 

1 

2 

24 
24 

2017-18 
2017-18 

 

 2020-21 
2020-21 

(Subject to 
re-start of 

works) 

36  
576.87 
(12/12) 

  
576.87 
(12/12) 

Nil � Inadequate mobilization of man & machinery by 

Contractor. 

� Delany in finalization of R&R Plan. 

� Slow progress of works. 

� Funds constraints with contractor. Contractor under 

CDR. 

14 Uhl-III 

(3x33.33 = 100 MW) 

BVPCL      

 

Himachal 

Pradesh 

1 

2 

3 

33.33 

33.33 

33.33 

2006-07 

2006-07 

2006-07 

 

 

 2017-18 

2017-18 

2017-18 

 

132 

 

431.56 

(09/02) 

 940.84 

(03/08) 

509.28 � Delay in transfer of forest land. 

� Delay in acquisition of private land 

� Delay in transfer of quarry sites. 

� Delay in award of works. 

� Contract for construction of HRT rescinded twice i.e. 

during April, 2008 & July, 2010 due to slow progress 

and non-performance by the contractor. 

� Poor geology in HRT.  

15 
 

Sawra Kuddu 

(3x37 =111MW) 

 HPPCL,   

 

Himachal 

Pradesh 
1 

2 

3 

37 

37 

37 

 

2010-11 

2010-11 

2010-11 

 

 2018-19 

2018-19 

2018-19 

 

       96 558.53 

(03/03) 

 1181.90 

(03/12) 

623.37 � Delay in MOEF clearance. 

� Delay in award of Civil & E&M works. 

� Poor geology in HRT. 

� Slow progress of HRT Lining. 

� Contractual issues.  

� Contract for HRT package terminated on 9.1.14. Re-

awarded in Nov,2014 to M/s. HCC. 

16 Sainj 

(2x50 = 100 MW) 

 HPPCL 

Himachal 

Pradesh 
1 

2 

50 

50 

2014-15 

2014-15 

 

 2017-18 

2017-18 

 

       36 784.56 

 

 784.56 

 

Nil � Slow progress of HRT and Barrage works 

� Local issues 

� Cash flow problem with Contractor. 

� Contractual issues. 
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Sl. 
No 

Project Name/(I.C.)/ 
Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Rev. 
Comm. 
Sched. 

Ant. 
Comm. 
Sched. 

Time 
over run 
(months

) 

Org. 
Cost 

(Rs. in 
Crores) 

Rev. 
Cost 

(Rs. in 
Crores) 

Ant. 
Cost 

(Rs. in 
Crores) 

Cost over 
run 

(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6  7 8 9  10 11 12 

�  

17 Shongtom Karcham 

(3x150 = 450 MW) 

HPPCL   16.08.2012 

Himachal 

Pradesh 

1 

2 

3 

150 

150 

150 

2017-18 

2017-18 

2017-18 

 

 2019-20 

2019-20 

2019-20 

 

24 2807.83  3316.35 508.52 � Shifting of Army Ammunition Depot. 

� Local Issues. 

18 

 

Pulichintala 

(4x30 = 120 MW)   

TGENCO    

 

Telengana 1 

2 

3 

4 

30 

30 

30 

30 

2009-11 

2009-11 

2009-11 

2009-11 

 2016-17 

2017-18 

2017-18 

2018-19 

Comm. 

 

96 

380.00 

(2006-07) 

 563.49 

 

183.49 � Delay in award of E&M works. 

� Unprecedented floods in Oct.2009 & Sept.2011. 

� Contractual issues. 

� Slow progress of Power House works.  

� Delay in Commission due to non-availability of water. 

19 Pallivasal 

2x30 = 60 MW 

KSEB    

 

Kerala 1 

2 

30 

30 

2010-11 

2010-11 

 

 2019-20 

2019-20 

 

 (subject to 

re-start of 

works) 

108 222.00 

(1999) 

 

 284.69 

(2007) 

 

62.69 � Slow progress of civil works. 

� Delay in land acquisition. 

� Change in alignment of Adit to HRT. 

� Poor geology strata in HRT. 

� Heavy Monsoon 

� Works stopped by contractor since 28.1.15 due to 

contractual issues. 

20 Thottiyar  

(1x30+1x10)= 40MW 

KSEB      

Kerala 1 

2 

30 

10 

2012-13 

2012-13 

 

 

 2019-20 

2019-20 

 

 (subject to 

re-start of 

works) 

84 136.79 

(2007) 

 150.02 

(2007) 

 

13.23 

 

� Land acquisition issue. 

� The works of weir and approach channel stopped from 

2010 to 2012 by local people. 

� The work stopped by Court from 12.12.2012 to April-

2013. 

� Contractual issues. 

� Financial crunch with contractor. 

21 New Umtru 

(2x20 =40 MW) 

MePGCL 

Megha 
laya 

1 

2 

20 

20 

2011-12 
2011-12 

 

 2017-18 
2017-18 

72 226.40 

 

 599.00 

 

372.60 � Delay in Start of works. 

� Fund Constraints. 

� Slow progress of civil works. 

22 Shahpurkandi  

3x33+3x33+1x8 

=206 MW, Irrigation 

Deptt. &PSPCL   

Punjab 
 

1 

2 

3 

4 

5 

6 

7 

 

33 

33 

33 

33 

33 

33 

8 

2017-18 
2017-18 
2017-18 
2017-18 
2017-18 
2017-18 
2017-18 

 

 2019-20 
2019-20 
 2019-20 
 2019-20 
 2019-20 
 2019-20 
 2019-20 

 (subject to 

re-start of 

works) 

 

 

24 

 

 

24 

 

 
2285.81 
(04/08) 

  
2285.81 
(04/08) 

Nil � Works of Dam stopped since 29.08.2014 due to inter-

state dispute between states of J&K & Punjab on sharing 

of waters of river Ravi and Tariff. 

23 Koyna Left Bank PSS 

2x40 = 80 MW 

WRD, Maha 

Maha 
rashtra 

1 

2 

40 

 

2017-18 

 

 2019-20 

 (subject to 

re-start of 

works) 

 24 245.02 

(1999) 

 1494.94 

(2014) 

1249.92 � Slow progress of works. 

� Fund constraints due to increase in project cost. RCE 

under approval. 



- 69 - 

 

                                                                    
Sl. 
No 

Project Name/(I.C.)/ 
Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Rev. 
Comm. 
Sched. 

Ant. 
Comm. 
Sched. 

Time 
over run 
(months

) 

Org. 
Cost 

(Rs. in 
Crores) 

Rev. 
Cost 

(Rs. in 
Crores) 

Ant. 
Cost 

(Rs. in 
Crores) 

Cost over 
run 

(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6  7 8 9  10 11 12 

 

 

24 Vyasi  

2x60=120 MW, UJVNL 

Uttara 
khand 

1 

2 

60 

60 

2014-15 

2014-15 

 2018-19 

2018-19 

48 936.23  936.23 Nil � Delay in award of works. 

� Local Issues. 

25 Polavaram 

(12x80 = 960 MW) 

PPA 

Andhra 
Pradesh 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

80 

80 

80  

80  

80  

80 

80  

80 

80  

80  

80  

80   

2017-18 

2017-18 

2017-18 

2017-18 

2017-18 

2017-18 

2017-18 

2017-18 

2017-18 

2017-18 

2017-18 

2017-18 

 2021-22 

2021-22 

2021-22 

2021-22 

2021-22 

2021-22 

2021-22 

2021-22 

2021-22 

2021-22 

2021-22 

2021-22 

(Subject to 

award of 

E&M 

works) 

48 16010.45  16010.45 Nil � Slow progress of works 

� Funds constraints 

� E&M works yet to be awarded 

 PRIVATE SECTOR             

26 Tidong-I 

2x50 =100 MW  

NSL Tidong 

Himachal 

Pradesh 

1 

2 

50 

50 

2013-14 
2013-14 

 

 2018-19 
2018-19 

(subject to 

re-start of 

works) 

60 

 

543.15 

(08/05) 

 

 1286.27 

(01/17) 

743.12 � Delay in NOC by Projects affected Panchayats. 

� Suspension of works by Govt.for one year. 

� Funds constraints with the developer 

27 Tangnu Romai-I 

(2x22 = 44 MW) 

TRPGPL 

Himachal 

Pradesh 
1 

2 

22 

22 

2014-15 
2014-15 

 

 2018-19 
2018-19 

 (subject to 

re-start of 

works) 

48 255.00 

(2006) 

 562.97 

(01/17) 

 

307.97 � Slow progress of civil works.    

� Poor geology.  

� Difficult area.  

� Weather conditions & accessibility. 

� Financial constraints with the developer. 

28 Sorang 

(2x50 = 100 MW),  

HSPPL 

Himachal 

Pradesh 
1 

2 

50 

50 

2012-13 
2012-13 

 
 

 2018-19 
2018-19 

(subject to 

re-start of 

works) 

72 586.00 

(2006) 

 

 586.00 

(Under 

revision) 

- � Poor geology. 

� Poor weather conditions, difficult & poor accessibility. 

� Penstock cracks / leakage during filling of Water 

conductor System in Nov ’13. 

� Rupture in surface penstock in Nov-15 during trial run. 

� Funds constraints with developer. 

29 Singoli Bhatwari 

(3x33 = 99 MW) 

L&T 

Uttarakhand 1 

2 

3 

33 

33 

33 

2012-13 
2012-13 
2012-13 

 

 2019-20 
2019-20 

 (subject to 

active start 

84 666.47 

(2008) 

 1577 

(2008) 

910.53 � Poor geology in HRT. 

� Agitation by local people. 

� Flash flood in June,2013. 
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Sl. 
No 

Project Name/(I.C.)/ 
Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Rev. 
Comm. 
Sched. 

Ant. 
Comm. 
Sched. 

Time 
over run 
(months

) 

Org. 
Cost 

(Rs. in 
Crores) 

Rev. 
Cost 

(Rs. in 
Crores) 

Ant. 
Cost 

(Rs. in 
Crores) 

Cost over 
run 

(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6  7 8 9  10 11 12 

of works) 

30 Phata Byung  

(2x38 = 76 MW), 
LANCO 

 

Uttara 

khand 
1 

2 

38 

38 

 

2013-14 
2013-14 

 

 2019-20 
2019-20 

 (subject to 

active start 

of works) 

72 520.00 

 

 1225.53 705.53 � Flash flood in June,2013. 

� Poor geology in HRT. 

 

 

31 Maheshwar  
(10x40 = 400 MW) 

SMHPCL  

Madhya 

Pradesh 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

40 

40 

40 

40 

40 

40 

40 

40 

40 

40 

2001-02 
2001-02 
2001-02 
2001-02 
2001-02 
2001-02 
2001-02 
2001-02 
2001-02 
2001-02 

 2018-19 
(subject to 

re-start of 

works) 

204  1569.27 

(96-97) 

 6793.00 

 

5223.73 � R&R issues 

� Cash  flow  problem with developer 

 

32 Teesta Stage VI 
(4x125 = 500 MW)  

Lanco Energy Pvt. Ltd. 

Sikkim 1 

2 

3 

4 

125 

125 

125 

125 

2012-13 

2012-13 

2012-13 

2012-13 

 2021-22 

2021-22 

2021-22 

2021-22 

 (subject to 

re-start of 

works) 

108 3283.08 

(2008) 

 

 7542.00 

(12/16) 

4258.92 � Poor geology.  

� Land acquisition. 

� Contractual issues 

� Funds constraints with developer 

33 Rangit-IV HE Project 

(3X40 = 120 MW) 

JPCL 

Sikkim 1 

2 

3 

40 

40 

40 

2011-12 

2011-12 

2011-12 

 

 2019-20 

2019-20 

2019-20 

 (subject to 

re-start of 

works) 

 

96 

726.17 

(09/07) 

 

 1692.60 

(06/16) 

966.43 � Slow progress of HRT & Surge Shaft works due to poor 

geology.  

� Works hampered due to earthquake in September, 2011. 

� Financial constraints with developer 

34 Bhasmey 
(2x25.5 =51 MW) 

Gati Infrastructure 

Sikkim 1 

2 

25.5 

25.5 

2012-13 

2012-13 

 2019-20 

2019-20 

84 408.50 

 

 690.30 281.80 � Forest clearance 

� Financial constraints with developer 

35 Rongnichu  
(2x48 =96 MW) 

Madhya Bharat Pvt. Ltd. 

 

Sikkim 1 

2 

48 

48 

2015-16 

2015-16 

 2019-20 

2019-20 

48 491.32  1187 695.68 � Land Acquisition 

� Poor geology. 

36 Ratle  

(4x205+1x30)  = 850 

MW 
Ratle HEP Pvt .Ltd. 

J&K 
 

1 

2 

3 

4 

205 

205 

205 

205 

2017-18 

2017-18 

2017-18 

2017-18 

 2021-22 

2021-22 

2021-22 

2021-22 

 

 

48 

5517.02 

(03/12) 

 6257.00 

(09/2013

) 

739.98 � Slow progress of works. 

� Works suspended since 11.7.14 due to frequent local 

disturbance. 

� Developer wants to surrender the Project to State Govt. 
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Sl. 
No 

Project Name/(I.C.)/ 
Executing Agency 

State Unit 
No. 

Cap. 
(MW) 

Org. 
Comm. 
Sched. 

Rev. 
Comm. 
Sched. 

Ant. 
Comm. 
Sched. 

Time 
over run 
(months

) 

Org. 
Cost 

(Rs. in 
Crores) 

Rev. 
Cost 

(Rs. in 
Crores) 

Ant. 
Cost 

(Rs. in 
Crores) 

Cost over 
run 

(Rs. in 
Crores) 

Reasons for time and cost over run 

1 2 3 4 5 6  7 8 9  10 11 12 

5 30 2017-18 2021-22 

(subject to 

re-start of 

works) 

37 Gongri 
2x72= 144 MW 
Dirang Energy (P)Ltd 

Ar. 
Pradesh 

 

1 

2 

72 

72 

2017-18 

2017-18 

 2020-21 

2020-21 

(subject to 

re-start of 

works)  

 

36 

 

 
1436.27 
(05/12) 

  

1535.91 

(10/16) 

 

99.64 

� Works awarded on 22.11.2011. However, consent to 

establish from State Pollution Control  Board was 

issued on 19-5-14. 

� Financial constraints with the developer. 

38 Bajoli Holi 
3x60= 180 MW 
M/s GMR Bajoli Holi 

H.P. 
 

1 

2 

3 

60 

60 

60 

2017-18 
2017-18 
2017-18 

 2019-20 
2019-20 
2019-20 

24  
1696.93 

  
2205.00 

 
508.07 

� Slow progress of works. 

39 Dikchu 
2x48= 96 MW 
Sneha Kinetic Power 
Projects Pvt. Ltd. 

Sikkim 
 

1 

2 

48 

48 

2013-14 
2013-14 

 2017-18 

2017-18 

48  
639.57 

  
1140.00 

 

500.43 

� Poor Geology 

� Delay in completion of Transmission Line. 

40 Rangit-II  
2x33= 66 MW 
Sikkim Hydro Power 
Ltd. 

Sikkim 
 

1 

2 

33 

33 

2017-18 
2017-18 

 2019-20 

2019-20 

(subject to 

re-start of 

works) 

24  
496.44 

  
496.44 

 

Nil 

� Slow progress of works. 

� Financial constraints with the developer. 

41 Panan 
4x75= 300 MW 
Himagiri Hydro Energy 
Pvt. Ltd. 

Sikkim 
 

1 

2 

3 

4 

75 

75 

75 

75 

2018-19 

2018-19 

2018-19 

2018-19 

 2020-21 

2020-21 

2020-21 

2020-21 

(subject to 

active start 

of works) 

24  
1833.05 
(2009) 

 
 

 
2400.00 
(09/16) 

 

 

566.95 

� Clearance from NWLB received in December, 2015. 

� Clearance from NGT. 

42 Tashiding 

2x48.5=97 MW 

Shiga Energy Pvt Ltd. 

Sikkim 1 

2 

48.5 

48.5 

2015-16 

2015-16 

 2017-18 

2017-18 

24  
465.95 

  
465.95 

Nil � Poor geology 

� Local issues 

43 Chanju-I 

3x12=36  

IA Energy 

HP 1 

2 

3 

12 

12 

12 

2014-15 

2014-15 

2014-15 

 2016-17 

2016-17 

2017-18 

Commnd. 

Commnd. 

36 

 
295.09 

  
295.09 

Nil � Slow progress of works 

� Poor geology 

 


