

PREFACE

Present Review

This quarterly review which is **91st** in the series covers the period from **October ~ December 2017**. The objective of this review is to provide up to date information in respect of Hydro Electric (HE) Projects under construction/implementation in the country.

This quarterly review has been brought out by CEA on the basis of data received from various project authorities, visit made to different HE projects and discussions held with the executing agencies and suppliers of equipments from time to time.

Milestone Achieved during Oct.~Dec., 2017

Details of HE Projects Rolled/Commissioned during the Quarter is indicated in Chapter-1.

Sanctioned Hydro Electric Projects

A Sector wise list of Sanctioned H.E. projects Commissioned & Under Execution is placed in Chapter 5.

Status of Sanctioned Hydro Electric Projects

Broad present status of HE projects Under Execution is given in Chapter 6.

Financial Status of Hydro Electric Projects

Financial status of HE projects supplied by project authorities (unaudited) is given in Chapter 7.

Status of Environment & Forest Clearances of H.E. Projects.

The status of Environmental & Forest clearance of HE projects is given in Chapters 8.

Dates of Award of First Civil Package

The date of award of First Civil Package for HE projects under execution is indicated in Chapter 9.

Ordering Status of TG set.

Details of Ordering status of TG Set for HE projects under construction is given in Chapters 9.1 and 9.2.

Details of Award of various packages

The details of Civil package, H&M works and E&M package of HE projects has been given in Chapter 9.3.

Status of Financial closure of Private Sector Hydro Electric Projects

Details of financial closure of Private Sector HE projects is given in Chapter-10.