Chapter- 2.2b

Hydro Capacity Addition during the Year 2013-14
	Sl.

No.
	Particular
	Unit Nos.
	Capacity (MW)
	Commissioning as per program
	Actual (A)/

Anticipated
	Remarks

	
	
	
	Target
	Actual
	
	
	

	A. Central Sector

	1
	Teesta Low Dam-III

NHPC, WB.

4x33= 132 MW 
	Unit # 4
	33
	33
	 April-13


	01.04.2013(A)
	

	2
	Uri-II

NHPC, J&K

4x60= 240 MW 
	Unit # 1

Unit # 2

Unit # 3

Unit # 4
	60

60

60

60
	60

60

60

60
	May-13

June- 13

July- 13

July- 13
	25.09.2013 (A)

16.11.2013 (A)

27.09.2013 (A)

02.02.2014 (A)
	

	3
	Parbati-III

NHPC, HP

4x130= 520 MW 
	Unit # 1

Unit # 2

Unit # 3
	130

130

130
	130

130

130
	June-13

July -13

Feb- 14
	18.02.2014 (A)

27.02.2014 (A)

15.03.2014 (A)
	

	4
	Nimoo Bazgo

NHPC, J&K

3x15 =45 MW
	Unit # 1

Unit # 2

Unit # 3
	15

15

15
	15

15

15
	Dec- 13

Nov -13

Nov-13
	02.11.2013 (A)

31.10.2013 (A)

30.10.2013 (A)
	

	5
	Rampur

SJVN Limited, HP.

6x68.67 = 412 MW
	Unit # 1

Unit # 2

Unit # 5
	68.67

68.67

68.67
	68.67
68.67
68.67
	Jan- 14

Feb- 14

Mar- 14
	23.03.2014 (A)
21.03.2014 (A)
29.03.2014 (A)
	

	
	Sub- total (A):
	
	914
	914
	
	
	

	B. State Sector

	6.
	Lower Jurala

APGENCO, A.P.

(6x40=240 MW)
	Unit # 1


	40
	-
	Dec-13
	2014-15
(July-2014)
	Unit was synchronized at part load on 29.12.13, but full load commissioning could not be achieved due to non-availability of sufficient water.

	7
	Bhawani Kattalai -II

TANGEDCO, T.N

 Tamil Nadu, 

2x15 = 30 MW
	Unit # 1

Unit # 2
	15

15
	15

15
	July -13

Aug- 13


	27.08.2013 (A)

06.09.2013 (A)


	

	8
	Bhawani Kattalai -III

TANGEDCO, T.N

 Tamil Nadu, 

2x15 = 30 MW
	Unit # 2


	15
	15


	June -13


	25.09.2013 (A)


	

	
	Sub- total (B):
	
	85
	45
	
	
	

	C. Private Sector

	9
	Sorang

Himachal Sorang Power  Pvt. Ltd,  

H P.     

2x50=100 MW
	Unit # 1

Unit # 2


	50

50


	-

-
	Nov-13

Dec-13
	2015-16
2015-16
	Commissioning delayed, cracks developed in penstock during filling of water conductor system in 1st week of Nov-2013. 

	10
	Chuzachen

Gati Infra. Limited, Sikkim
2x49.5= 99 MW
	Unit # 1

Unit # 2

	49.5

49.5
	49.5

49.5
	June -13

July -13
	21.04.2013(A)

20.04.2013(A)
	

	
	Sub- total (C):
	
	199
	99
	
	
	

	
	Total (A+B+C)
	
	1198
	1058
	
	
	


Out side RFD achievements:
Unit # 2 (40 MW) of Lower Jurala HEP was synchronized at part load on 10.01.2014, but full load commissioning could not be achieved due to non-availability of sufficient water.
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