EXECUTIVE SUMMARY

Trend of Hydro-Thermal Mix as on 31.12.2015

Hydro: 42,623.42 MW (17.26%)
Thermal: 1,98,484.44 MW (80.40%)
Nuclear: 5,780.00 MW (02.34%)

Hydro Capacity Under Execution (As on 31.12.2015): A hydro capacity of 13,662 MW is under execution
to give benefits during remaining period of 12" Plan & beyond. Sector wise details are given as under:-

Sector Capacity (MW)

Central 7275
State 1832

Private 4555
Total: 13,662 MW

12" Plan Hydro Capacity Addition as Plan Progress:-

Hydro Capacity Addition for the Year 2012-13: Hydro Capacity Addition Monitorable Targets for the Year
2012-13 was 802 MW (645 MW in Central Sector, 87 MW in State Sector, and 70 MW in Private Sector.). A
Capacity of 501 MW (374 MW in Central Sector, 57 MW in State Sector and 70 MW in Private Sector) has
been achieved during 2012-13. Project-wise details are given in Chapter 2.2a.

Hydro Capacity Addition for the Year 2013-14: Hydro Capacity Addition Monitorable Targets for the Year
2013-14 is 1198 MW (914 MW in Central Sector, 85 MW in State Sector and 199 MW in Private Sector.). A
Capacity of 1058 MW (914 MW in Central Sector, 45 MW in State Sector and 99 MW in Private Sector) has
been achieved during the year 2013-14. Project-wise details are given in Chapter 2.2b.

Hydro Capacity Addition for the Year 2014-15: Hydro Capacity Addition Monitorable Targets for the Year
2014-15 is 842 MW (336 MW in Central Sector, 210 MW in State Sector and 296 MW in Private Sector.). A
Capacity of 736 MW in Central Sector has been achieved during the year 2014-15. Project-wise details are
given in Chapter 2.2c.

Hydro Capacity Addition for the Year 2015-16: Hydro Capacity Addition Monitorable Targets for the Year
2015-16 is 1691 MW (590 MW in Central Sector, 575 MW in State Sector and 526 MW in Private Sector) A
Capacity of 1356 MW (400 MW in Central Sector 530 MW in State Sector and 426 MW in Private Sector) has
been achieved during the year 2015-16 up to 31.12.2015. Project-wise details are given as under:-

Hydro Projects Monitorable Target for 2015-16

Sl Particular Unit Cap. | Commissioning | Actual(A)/ Remarks

No. Nos. (MW) | as programmed | Anticipated

A. |Central Sector

1 Koldam Unit # 3 200 4/15 10.04.2015(A)
NTPC, HP Unit # 4 200 5/15 12.06.2015(A)
4x200= 800 MW

2 Teesta Low Dam IV | Unit # 1 40 2/16 Feb 16
NHPC, West Bengal | Unit # 2 40 3/16 Mar 16
4x40 = 160 MW

3 Pare Unit# 1 55 3/16 2016-17 Coffer dam over toppled
NEEPCO, Arunachal | Unit # 2 55 3/16 2016-17 in June, 15. Work on
Pradesh Dam started w.e.f. Oct’15




2x55=110 MW

after dewatering the area.

Sub- total (A): 590
State Sector
4 Baglihar - 11 Unit # 1 150 9/15 05.09.2015(A) | Unit 3 Commissioned
JKPDC, J&K Unit # 2 150 9/15 29.09.2015(A) | ahead of Programme.
3x150= 450 MW Unit # 3 150 2016-17 26.10.2015(A)
5 Kashang - 1 Unit # 1 65 3/16 3/16
HPPCL, H.P.
1x65=65 MW
6 Lower Jurala Unit # 1 40 7115 14.10.2015(A)
TSGENCO, Unit # 2 40 8/15 30.09.2015(A)
Telangana Unit # 3 40 9/15 01/16
6x40= 240 MW Unit #4 40 10/15 02/16
7 Nagarjuna Sagar Unit# 1 25 7/15 Likely to slip | Unit 1 & 2 could not be
TR Unit # 2 25 7/15 to 2016-17 commissioned due to
APGENCO, AP non- availability of water.
2x25=50 MW
Sub- total (B): 575
C. |Private Sector
8 Sorang Unit# 1 50 6/15 2016-17 Penstock rupture
HSPCL, H.P. Unit # 2 50 6/15 2016-17 occurred during the
2x50 = 100 MW Commissioning of Unit 2,
hence Slipping to 2016-
17.
9 Srinagar Unit#1 | 825 4/15 10.04.2015(A)
AHPCL, Uttarakhand| Unit#2 | 82.5 4/15 08.06.2015(A)
4x82.5=330 Unit#3 | 825 5/15 20.04.2015(A)
Unit#4 | 82.5 6/15 03.06.2015(A)
10 |Jorethang Loop Unit # 1 48 9/15 22.09.2015(A)
DANS Pvt. Ltd., Unit # 2 48 10/15 23.09.2015(A)
Sikkim
2x48= 96 MW
Sub- total (C): 526
Total (A+B+C) 1691

Note: 1356 MW out of 1691MW is Commissioned.




