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Chapter 9.3 

 

Status of ordering of various packages of 12
th

 Plan & beyond Hydro Projects under construction  
       

Sl. 

No. 

Project name/ 

Exec. Agency  

CEA clearance/ 

Approval  

Capacity (MW) 

State 

Region 

Contract 

Scope of works &  

brief details 

Contracting Agency 

(Name & Location) 

Contract 

value 

( Rs. Crs.) 

 

 

Date of 

Contract 

(commence

ment)/ 

Completion 

Commissioned During 12
th

 Plan 

Central Sector       

1 Uri-II 

NHPC 
11.2.2004/ 
01.9.2005 
4x60 = 240 MW 
 

J&K 
NR 

 Civil 

works 

Construction of Diversion 
Tunnel and its gate, Concrete 
Gravity Dam, Head Race 
Tunnel, Surge Shaft, Pressure 
Shaft, Under ground Power 
House, Tail Race tunnel 

M/s HCC Ltd. 574.99 21.09.2005 
9/2009 

E&M 

works 

Design, Manufacture, Supply, 
Erection , Testing & 
commissioning 

M/s Alstom Projects India 
Ltd & M/s Alstom Power 
Hydraulique, France 

407.98 29.12.2006 
03/2010 

H&M 

works 

M/s Om Metals-SPML (JV)  ` 54.44 crs + 
€ 0.75 million 

09.05.2007 
31.08.2009 

2 Chamera-III 

NHPC 
10.10.2003/ 
01.09.2005 
3x77= 231 MW 
 

H.P. 
NR 

 Civil 

works 

Construction of Diversion 
Tunnel and its gate, Concrete 
Gravity Dam, Head Race 
Tunnel, Surge Shaft, Pressure 
Shaft, Under ground Power 
House, Tail Race tunnel 

M/s HCC Ltd. 
 

 

504.87 21.09.2005 
31.1. 2010 

 

E&M 

works 

Design, Manufacture, Supply, 
Erection , Testing & commng. 

M/s Alstom Projects India 
Ltd & M/s Alstom Power  
Hydraulique France  

251.90 23.012007 
10/2010 

H&M 

works 

Hydro-Mechanical Packages M/s Om Metals-SPML (JV) 74.69 26.07.07 
15.8.10 

3 Chutak 

NHPC 
23.04.2004/ 
24.08.2006 
4x11 = 44 MW 
  

J&K 
NR 
 

 

Civil 

works 

Diversion channel, Barrage, 
Intake, HRT, Power House, TR 

M/s HCC Ltd, Mumbai 410.54 23.09.2006 
11/2010 

E&M 

work

s 

  Generating units, and    
  Auxl.  

M/s BHEL 198.06 16.08.2007 
02/2010 

H&M 

works 

  Hydro-mechanical    
  works 

M/s PES Engineers Private 
Ltd. 

€ 0.32m+ 
 ` 25.9 crs 

06.08.2008 
30.09.2010 

4 Teesta Low  

Dam-III  

NHPC  
25.06.2002/ 
30.10.2003  
4x33 = 132 MW 
 
 

W.B.. 
ER 

 
Civil 

works 

Construction of Barrage, WCS,  
Power House and Tail Race 
works, Diversion works, 
Switchyard etc. 

M/s Patel Engg. Ltd, 
Mumbai 

239.11 28.10.2003 
07/ 2007 

 

E&M 

works 

Generating Units, Main step up 
Transformers, Switch Yard, 
EOT Crane 

M/s VA Tech Hydro India 
Pvt. Ltd. ,Bhopal,  

222.78  30.07.2004 
10/2007 

 

H&M 

works 

Various Gates Packages M/s Texmaco & M/s Alstom 
Ltd. Kolkata  - Consortium 

`41.53 Cr. 
+ €2.95 
 (Ist Contract) 
 + ` 8.85 crs 
 (IInd contract) 

11.02.2005 
12/2007 

 

5 Nimoo Bazgo 

NHPC 
16,03.2006/24.08.20
06 3x15 = 45 MW 

J&K 
NR 

 

Civil 

works 

 

Diversion channel, Dam, 
Intake, Power House, Swyd 

M/s HCC Ltd, Mumbai 383.90 23.09.2006 
06/2010 

6 Parbati-III 

NHPC 

12.11.2003/09.11.20
05 
4x130 = 520 MW  

H.P. 
NR 

Civil 
works 

Construction of Rockfill Dam, 
Intake Structure and part Head 
Race Tunnel (5.9 km.) etc. 
Construction of part Head Race 
Tunnel (1.97km), SurgeShaft, 
Pressure Shaft, Power House 
and Tail Race Tunnel etc. 
 
 
 

M/s Patel – L&T Consortium 
M/s Jager – Gammon JV 

439.08 
 

324.20 

15.12.2005 
08/2010 

15.12.2005 
08/2010 
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Sl. 

No. 

Project name/ 

Exec. Agency  

CEA clearance/ 

Approval  

Capacity (MW) 

State 

Region 

Contract 

Scope of works &  

brief details 

Contracting Agency 

(Name & Location) 

Contract 

value 

( Rs. Crs.) 

 

 

Date of 

Contract 

(commence

ment)/ 

Completion 

7 Ram Pur (SJVNL) 

SJVNL 
16.12.2005/25.01.07 
6x68.67= 412 MW 
 
  

H.P. 
NR 

 
Civil  

& 

H&M 

works 

 

Construction of civil works for 
HRT (from 51m to 12900m), 
river diversion works  

M/s Patel – Gammon JV, 
Mumbai 

 ` 382.44  
+ USD 9.09 
million 

01.02.2007 
08/2011 

Construction of civil works for 
HRT (from 12900m to 15088), 
surge shaft, pressure shaft, 
Power House & Hydro 
Mechanical works 

M/s Patel – Gammon JV, 
Mumbai 

` 364.25 +  
JY 359.13 

million 

02/2007 
04/2011 

 

E&M 

works 

Turbine generating units and 
associated auxiliaries 

M/s BHEL ` 476.43 crs 
+ € 15.15m 

16.9.2008 
15.3.2012 

8 

 

 

 

 

 

 

 

 

 

Kol Dam 

NTPC  
30.6.2002/Oct.2002 
4x200 = 800 MW     
 

 

H.P. 
NR 

 

Civil 

works 

Package for Main Dam, 
Spillway & power intake  

M/s Italian Thai 
Development Public Co. 
Ltd., Bankok, Thailand 

664.56 12/2003 
11/2008 

 

De-silting  arrangement M/s Afcons & RN Shetty & 
Co. JV Mumbai 

158.37 01/2005 
11/2008 

 

Power House, Penstock 
Tunnels & Tail Race Channel 

M/s Gammon India Ltd., 
Mumbai 

189.22 05/2004 
11/2008 

 
Diversion Tunnel 

M/s. Continental Cons Ltd., 
New Delhi 

166.65 
 

06/2002 
08/2004 

E&M 

works 

Electro-Mech. Package M/s BHEL, Toshiba & 
Marubeni JV 

261.35 07/2004 
04/2009 

Generator Transformer M/s BHEL 35.26 03/2005 
04/2009 

Switch Yard including civil 
works 

M/s L&T hennai 54.74 10/2005 
04/2009 

H&M 

works 

Hydro-Mechanical Packages  M/s. OM Metals & Minerals 
Ltd., Delhi  

` 37.60 + 
 Euro 1.88 M 

08/2003 
11/2008 

E&M 

works 

Turbine generating units and 
associated auxiliaries 

M/s BHEL ` 476.43 crs 
+ € 15.15m 

16.9.2008 
15.3.2012 

State Sector       

9 Bhawani Kattalai 

Barrage-II 

TANGEDCO/ 
11.6.99 
2x15 = 30 MW 
 
 

Tamil 
Nadu 
SR 

 
Civil 

works 

& 

H&M 

works 

Construction of Power House, 
including TR 

K. Rajagopalan & Co. 
Mettur and M/s Shri 
Saravana Enterprises, 
Madurai Consortium 

40.22 24.02.2006 
23.08.2008 

Construction of Barrage & 
Gates 

K. Rajagopalan & Co. 
Mettur and M/s Shri 
Saravana Enterprises, 
Madurai Consortium 

44.75 27.04.2007 
26.10.2009 

E&M 

works 

 
Turbine Generating units and 
auxiliaries 

M/s Litostroj, Slovania & 
M/s Koncar Croatia 

Euro 15.24 M  
+ ` 23.685 Cr 

27.12.2006 
27.05.2009 

10 Bhawani Kattalai 

Barrage-III 

TANGEDCO/ 
27.03.2002 
2x15 = 30 MW 
 
 

Tamil 
Nadu 
SR 

 

Civil 

works 

&  

H&M 

works 

Construction of Power House, 
including TR 

M/s East Coast Construction 
& Industries, M/s General 
Mechanical works, Chennai 

39.99 03.02.2006 
21.08.2008 

Construction of Barrage & 
Gates 

M/s East Coast Construction 
& Industries, M/s General 
Mechanical works, Chennai 

28.23 11.10.2006 
01.05.2009 

E&M 

works 

Turbine Generating units and 
auxiliaries 

M/s Litostroj, Slovania & 
M/s Koncar Croatia 

Euro 15.24 
Million + 
 ` 23.685 Cr 

15.11.2006 
(27.12.2006) 
27.05.2009 

11 Myntdu,  

MeECL 
20.09.99/ 
2x42 = 84 MW 
 

Megha  
laya 
NER 

 
Civil 

works 

 

 

Main Dam Civil Works M/s SEW Construction  Ltd., 
Hyderabad 

87.80 03/2004 
03/2007 

HRT, Surge Shaft, 
Intake, pressure tunnel,  
PH,TRT  

M/s Skanska Cementation (I) 
Ltd., Kolkata 

52.84 02/2005 
04/2007 

 M/s SEW Construction  Ltd., 
Hyderabad 

28.62 02/2006 
05/2008 

E&M 

works 

Generating unit & equipment  VA TECH Hydro India (Pvt) 
Ltd. & Vatech Escher Wyss 
Flovel Ltd. 

66.00 30.11.2005 
05/2008 



 - 50 -   

Sl. 

No. 

Project name/ 

Exec. Agency  

CEA clearance/ 

Approval  

Capacity (MW) 

State 

Region 

Contract 

Scope of works &  

brief details 

Contracting Agency 

(Name & Location) 

Contract 

value 

( Rs. Crs.) 

 

 

Date of 

Contract 

(commence

ment)/ 

Completion 

H&M 

works 

Gates, erection, 
commissioning 

M/s Precision, 
Ahmedabad 

25.62 12/2005 
06/2007 

12 Baglihar-II 

JKPDC 
3x150= 450 MW 
 
 

J&K 
N.R. 

Civil 

works 

& 

HM 

works 

 Jai Prakash Associates, New 
Delhi 

503.50 31.03.2012 
03.01.2016 

E&M 

works 

 Voith-Andritz Germany/ 
Voith –Andritz 
India consortium 

Euro 78.698 
million + 

` 447.37 Crs. 

31.03.2012 
15.08.2015 

13 Lower Jurala 

TSGENCO,  
TEC in July 2007 
6x40=240 MW 
 
Comm : 80 MW 
U/C : 160 MW 
. 

Telan 
gana 
SR 

 
 

Civil 

works 

.Excavation of approach 
channel, powerhouse pit, tail 
race channel 

M/s M. Ramakrishna Reddy, 
Hyderbad 

95.99 10.02.2008 
09.02.2010 

Weir woks M/s Patel-VARKS-JV, 
Hyderbad 

79.10 05.09.2008 
04.03.2011 

 

E&M 

works 

Design, manufacture, testing & 
commng  of  TG unit and 
auxiliaries  

M/s Alstom Projects, 
India  

 ` 13.7m+238 cr 
 (for supply) 

` 0.007.7m +  
`43.45crs- 
erection 

09.06.2008 
08.01.2013 

Private Sector       

14 Budhil 

Lanco Green Power 
Pvt Ltd 
TEC on 2.06.2005 
by HPSEB/ March 
07 (FC) 
2x35=70 MW 
 

H.P. 
NR 

 

Civil 

works 

Dam, HRT Power house etc Lanco Infratech Limited 198.0 
 

26.12.05 
30.04.08 

E&M 

works 

Supply of TG sets Dongfang electric 
Corporation limited, China   

40.0  12.07.06 
31.03.08 

 

Supply of other E&M 
equipment and Erection & 
commissioning of E&M 
equipment 

Lanco Infratech Limited 56.0 17.07.06 
30.04.08 

H&M 

works 

Complete civil works and 
HM works 

Lanco Infratech Limited 198.0 
 

26.12.05 
30.04.08 

E&M 

works 

Entire EM works including TG 
sets 

M/s Abir Construc. Pvt. 
Ltd. TG Set-  
M/s Dongfang Electric 
Corporation, Ltd. 

40.0 18.10.06 
04/08 

15 Chujachen 

Gati Infrastructure 
Ltd, Secunderabad 
30.11.2004  (State 
Govt.)/ 
2x49.5= 99 MW 
 

Sikkim 
ER 

 
 

Civil 

works 

Dam, Tunnel, Power House, 
Surge-Shaft, Intake 

M/s SEW –Prasad JV, 
Hyderabad 

200 12.8.2006 
03/2009 

E&M 

works 

Generating units and auxiliaries M/s Alstom Project India Ltd 158 20.12.2006 
06/2009 

H&M 

works 

 Design Engineering 
Fabrication & Erection of 
Gates 

M/s SEW Ltd.  08/2006 

16 Srinagar  

GVK Industries Ltd. 
20.07.05/ 3.8.2007 
(FC) 
4x82.5=330 MW 

Uttara 
khand 

NR 
 

Civil 

works 

Awarded    06/2007 

E&M 

works 

Manufacturing., Supply, 
erection & commng. of  TG 
units 

M/s BHEL 442.13 04/2007 

17 

 

Jorethang Loop 

M/s DANS Energy 
2x48 = 96 MW 
 

Sikkim 
NER 

 

Civil 

works 

and  

H&M 

works 

Barrage , Tunnel , Power 
House, Surge-Shaft, Intake, 
Design Engg., 
Fabrication & 
Erection of Gates 

EPC Contract 

 

M/s SEW Infrastructure 

Limited 

463.3 01.12.2009 
01.09.2012 

 

E&M 

works 

Supply, erection, testing of  

Generating units and 
auxiliaries 

M/s Alstom Projects India 
Limited 

` 107.59 + 
Euro 0.2534 

07.08.2009 
07.05.2012 

Under Execution 

Central Sector       

1 

 

 

Kishanganga 

NHPC  
06.08.2003/ 

J&K 
NR 

 

Turn key 
Contract 

Dam, Head Race Tunnel, Surge 
Shaft, Pressure Shaft,  Power 
House, Tail Race tunnel 

Turn-key execution by 

consortium of  M/s HCC 

Ltd., M/s DSD Noell 

1925.84 22.01.2009 
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Sl. 

No. 

Project name/ 

Exec. Agency  

CEA clearance/ 

Approval  

Capacity (MW) 

State 

Region 

Contract 

Scope of works &  

brief details 

Contracting Agency 

(Name & Location) 

Contract 

value 

( Rs. Crs.) 

 

 

Date of 

Contract 

(commence

ment)/ 

Completion 

 

 

 

 

14.01.2009 
3x110 MW = 330 
MW 

Supply of H&M Plant & 
Machinery 

Gmbll, Germanyand  

 M/s BHEL with M/s HCC 

as lead partner. 

 Euro 2.70 crs + 
 ` 15.24 crs 

Erection, Testing & 
Commissioning  

 Euro 0.10 + 
  ` 25.17 crs  

Supply of E&M Plant & 
Machinery 

 Euro 0.55 crs + 
 ` 398.95 crs 

Erection, Testing & 
Commissioning  

  Euro 0.12 crs +  
  ` 50.06 crs 

2 

 

Parbati-II 

NHPC  
12.10.1999/ 
11.09.2002 
4x200 = 800 MW 

H.P. 
NR 
 

Civil 

works 

Lot-1: Civil & HM works for 
Dam and Part HRT (0-3500m) 

M/s Patel-SEW JV,  322.9 11.09.2002 
10.09.2007 

Lot-2: Civil & HM works of 
HRT (3500-24733m) 

M/s Himachal JV 419.89 11.09.2002 
10.09.2007 

Contract terminated in March-12 and Fresh awarded as under. 

Lot-2A: Balance civil works of 
HRT by TBM 

M/s Gammon-CMS JV, 
Mumbai 

455.63 13.08.2013 
12.08.2017 

Lot-2B: Balance civil works of 
HRT by DBM and associated 
HM works 

M/s Valecha Engg. Ltd, 
Mumbai 

176.29 21.11.2013 
20.11.2017 

Lot-3: Civil & HM works of 
Power House, Pressure 
Shaft, Surge Shaft & Part 
HRT (24733-31525) 

M/s Gammon India Ltd. 603.69 13.09.2002 
13.03.2007 

Lot-4: Jiwa Nallah Works M/s BJ_Techno-HAS (JV) 56.47 11.09.2002 
10.09.2007 

 Contract terminated and Fresh awarded as under: 

 Lot-4A: Balance Civil & HM 
works of Jiwa Nallah and 
associated works 

M/s Coastal Projects, Noida 78.34 22.06.2011 
21.04.2014 

 
 
E&M 

works 

Generating Units, 
EOT Crane 

Main step up Transformers, 
Switch Yard and  

M/s BHEL 354.44 
 

24.12.2002 
23.04.2007 

 

Electrical & Mechanical 
Auxiliaries 

M/s BHEL 34.2 24.12.2002 
23.04.2007 

E&M 

works 

Design, Manufacture, 
Supply, Erection , Testing &  
commg. 

M/s BHEL 391.11 29.12.2006 
02/2011 

H&M 

works 

Hydro-Mechanical Packages M/s Om Metals-SPML (JV) 96.08 26.07.07 
15.8.10 

3 Tehri PSS,  

THDC,  
18.7.06 
Nov-11 (Revised 
CCEA) 
4x250=1000 MW 
 

Uttara. 
khand 

NR 
 

EPC/ 

Turnk

ey 

Contr

act 

i. Planning, Design  and Engg.  
ii.  Civil works  
iii. Supply of EM &      HM 

(off shore) 
iv. Supply of E&M and HM (on 
shore)  
E&M and HM services 
 

Consortium of M/S Alstom 

Hydro France and 

Hindustan Construction 

Company with M/s Alstom 

Hydro, France as lead 

partner 

Total in 
 ` 1843.49  
E&M equip:- 
 
Euro 62.92 
million + 
 ` 474.43 Cr. 

23.06.2011 
(Date of 
Award) 
27.07.11 
(Commence
ment Date)                 
26.01.2016 
U-1: 48 Mth. 
U-2: 50 Mth. 
U-3: 52 Mth. 
U-4: 54 mth. 
(from   
commenc.) 

4 Tapovan 

Vishnugad 

NTPC 
11.08.2004/Nov, 
2006  
4x130 = 520 MW 
 

Uttara. 
khand 

NR 
 

 

Civil 

works 

Construction of Barrage and 
De-silting chambers  

M/s SSJV  Projects Pvt. Ltd. 
and M/s ZVS, Russia 

276..91 01/2007 
07/2012 
Contract 
terminated 
in Nov-10. 

Contract terminated in November-10 and fresh award made in July-12 

Construction of Barrage and 
De-silting chambers (Balance 
Works) 

M/s Rithwik Projects Pvt. 
Ltd., Hyderabad. 

457.57 07/2012 
03/2015 

  HRT works M/s L&T Ltd. and M/s 
Alpine Mayreder Bau GmbH 

455.921 11/2006 
08/2012 
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Sl. 

No. 

Project name/ 

Exec. Agency  

CEA clearance/ 

Approval  

Capacity (MW) 

State 

Region 

Contract 

Scope of works &  

brief details 

Contracting Agency 

(Name & Location) 

Contract 

value 

( Rs. Crs.) 

 

 

Date of 

Contract 

(commence

ment)/ 

Completion 

  Power House &  Penstock 
package 

M/s Patel Engg. Pvt. Ltd. ` 221.28 Cr. + 
Euro 37.58m 

05/2007 
08/2012 

E&M 

works 

  Turbine generating units and 
associated  auxiliaries 

M/s BHEL 328.28 crs. 1/.2008 
12/12 

H&M 

works 

  Manufacturing, erection & 
commng  of various gates. 

M/s  Om  Metal Infra project 
Ltd. 

` 64.19 Cr. + 
€1.26m 

10./07 
09/12 

5 Lata Tapovan, 

NTPC 
Aug-2012 
3x57= 171 MW 

Uttara 
khand 

NR 

Civil  

& 

HM 

works 

EPC Contract M/s L&T 780.54 
17.08.2012 
16.08.2017 

 E&M 
Package 

 
BHEL 2611.04 

Dec, 12 
June, 17 

6 Vishnugad 

Pipalkoti, 

THDC 
21.08.2008 
4x111= 444 MW 
 

Uttara 
khand 

NR 
 

Civil  

& 

HM 

works 

EPC Contract M/s HCC Ltd 1597.30 
17.01.2014 
16.07.2018 

E&M 
Package 

EPC Contract BHEL 360.36 
18.11.2014 
17.11.2018 

7 

 

Teesta Low Dam-

IV 

NHPC 
23.12.2003/30.09.20
05 
4x40 = 160 MW 

 

W.B.. 
ER 
 

  
 

Civil 

works 

Construction of Diversion  
Arrangmt, Concrete Gravity 
Dam , PH, TRT 

M/s HCC Ltd. , Mumbai ` 395.90 + 
US $ 10.2 
Million 

10.05.2006 
09/2009 
 

E&M 

works 

 

Supply, erection, testing & 
commissng of TG unit 

M/s BHEL 247.57 10.05.2007 
05/2010 

H&M 

works 

Supply, erection, testing & 
commissng of gates 
 

M/s Om Metals -SPML JV 88.80 09.05.2007 
08/2009 

8 Subansiri Lower 

NHPC 
07.06.2001/09.09.03 
8x250= 2000 MW 
 
 

Ar.Pr/ 
Assam 

NER 
 Civil 

works 
 

  Dam/Barrage, Water    
  conductor system 

M/s BGS – SGS - Soma JV, 
Hyderabad 

1098.32 19.12.2003 
12/2009 
 

Power House & Tail Race civil 
works 

M/s L & T LTD, Chennai 921.59 19.12.2003 
12/2009 

Supply of CIF/CIP: Supply of 
all off shore equipments and 
material including general and 
specified spares. 

Consortium of M/s Alstom 
Power Hydraulique, France 
And M/s Alstom Project 
India Ltd. 

Euro 76.80 
million 

+ 
US$ 6,779,760. 

11.02.2005 
08/2010 
 

E&M 

works 
 

Ex-works supply of all 
equipment and material 
including general and specified 
spares of Indian origin.  

Consortium of M/s Alstom 
Power Hydraulique,  France 
and M/s Alstom Project 
India Ltd. 

€ 23.21 
million 

+ 
US$ 14,56 

million 
+ 

` 727.97 crs 

11.02.2005 
08/2010 
 

Local transportation including 
port clearance and port charges 
and inland insurance and 
installation services. 

M/s Alstom Project India 
Ltd. 

 

 1,23,74,37,486. 
00 

11.02.2005 
08/2010 
 

H&M 

works 

Supply, erection & commng. of 
gates 

M/s Texmaco Ltd. 
 

` 283.48 Cr.  + 
Euro  2.22 M 

19.06.2006 
04/2010 
 

9 Kameng  
NEEPCO 

12  2004/ 
4x150 = 600 
 

Ar. Pr. 
NER 

 

Civil  

and 
H&M 

works 

  Package-I 

  Bichom Dam & part of       
  Bichom & Tenga tunne 

M/s Patel – Unity JV, 
Mumbai 

143.81 
 
 

08.12.2004 
08.02.2009 

  Package-II 

   Tenga Dam & part of Bichom  
  & Tenga Tunnel & part of    
   Tenga  kimi  tunnel 

 
116.40 

 
08.12.2004 
08.02.2009 
 

  Package.-III 

P.H. civil works & part  of  
Tenga  kimi  tunnel 

131.65 08.12.2004 
08.02.2009 
 

Package-IV 

  Hydro-mechanical works & 
penstock lining. 

M/s OMML & JSC-JV, New 
Delhi 

236.14 17.12.2004 
51 months 
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ment)/ 

Completion 

 Diversion Tunnel 
(Re-awarded) 

M/s SEW Coastel-JV 
Hyderabad 

39.44 07.01.2010 
07/2010 

E&M 
works 

Package-V 

Generating Units 
M/s. BHEL, New Delhi. 241.11 03.12.2004 

12/2009 

10 Pare 

NEEPCO 
24.9.2007/4.12.2008 
2x55 = 110 MW 

 

Ar. Pr. 

NER 
Package-

I  

Civil 

works 

  Package-I : Dam,   
  Water Conductor   
  system, Power House 

M/s HCC Ltd.  
Mumbai 

276.44 31.08.2009 
30.08.2012 

Package-

II : 

H&M 

works 

  Package-II : Gates,   
 Trash Rack, Penstocks   
  and Steel liners 

M/s Precision Infratech Ltd. 
Ahmedabad 

47.50 03.12.2010 
12/2012 

Package-

III  

E&M 

works 

 

  Contract-1 : Design   
  & Engineering, manufacture,   
 Supply of Turbine Generator           
sets,  Control Panels along   
  with Aux.  
 Contract-2 : Erection, Testing &  
  Commissioning of   TG sets,  
Control  Panels  along  with  Aux. 

M/s Andritz Hydro Pvt. Ltd. 
 

` 108.01 Cr.+ 
 Euro 0.5090 

 
 

01.10.2010 
09/2013 

 
M/s Andritz Hydro Pvt. Ltd., 
India 
 

 
11.12 

 
01.10.2010 
09/2013 

Package- 

IV 

(Switch 

Yard 

& 

Transf

ormer 

Supply of  entire equipment     
of   Switchyard &    
 Transformer 

M/s Areva T&D India 
Limited 

20.92 26.09.2011 
07/2013 

  Erection, Testing &   
  Commissioning of  

  Switchyard &    
  Transformer 

M/s Areva T&D India 
Limited 

3.23 26.09.2011 
07/2013 

11 

 
 
 
 

Tuirial 

NEEPCO 
Revised CCEA 
14.01.2011 
2x30= 60 MW 
 

Mizo 
ram 
NER 

Civil 

works 

 Dam &   Spillway  
 
M/s Patel Engg. Ltd. 
 

187.98 30.08.2002 
14.01.2011 
(Revised) 
13.01.2014 

 Power House,   
 Switchyard and Power   
 Water Way 

32.75 31.12.2002 
14.01.2011 
(Revised) 
13.01.2014 

H&M 

works 

 Supply,    
 Manufacture,    
 Fabrication, Erection,   

 Testing & Commissioning etc 

M/s Sew-PES- 
Tuirial Consortium 

36.43 22.09.2011 
09/2013 

 

 

E&M 

works 

Lot-V :  First Contract: 

 Manufacture, Supply of  Power 
plant  equipment, station and unit  
auxiliaries along with switchyard  
works. 
Second  Contract:  Erection,  
testing commissioning of  Main 
plant  and  associated  
switchyard works. 

M/s BHEl, New Delhi. 113.62 + 
21.38 =  
 
135.00 (Total) 

25.10.2003 
01.08.2011 
(Revised) 
14.01.2014 

12 

 

Ramam-III 

NTPC Ltd. 
3x40= 120 MW 
 

W.B. 
E.R. 

Civil 

works 

& 

HM 

works 

Approach road to right bank of 
barrage to access various 
project component, Barrage 
construction, Under ground de-
silting chamber with SFT and 
5.1 km HRT 

M/s. Simplex-Apex-JV 360.83 10.09.14 
09/2019 

Access from bridge on 
Rammam river to various proj. 

components, 3.1 km HRT, 
Surface Power House, 740 m 
TRC and 132 KV Switchyard. 

M/s. SEW Infrastructure Ltd. 265.39 12.12.14 
12/2019 
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E&M 

works 
Design, Engineering, 
Manufacturing, Supply, 
Insurance, Erection, Testing 
& Commissioning works for 
EM works EPC contract 
package. 

M/s. BHEL 224.67 19.02.2015 
11/2018 

 State Sector 
13 

 

Polavaram (PPA)  

21.07.10/ 
25.02.09 
12x80 = 
960MW 
 

 

Andhra 
Pradesh 

 
S.R. 

Civil 

works 

& 

HM 

works 

Investigation and L.P schedules 
etc., (Balance) and  

1) Construction of Earth Dam 
Gaps-I & II, Earth-cum-Rock 
fill Dam for Gap-I & II , Spill 
channel, Approach channel and 
Pilot channel. 

2) Construction of Spillway 
with cret level+25.72m and its 
ancillary work and  

3) Excavation of foundation of 
960MW Hydro electric Power 
House, approach channel, 
Intake structure, Tail Race Pool 
, Tail Race Channel of ISPP on 
EPC Turnkey including O&M. 

M/s. Transstroy-JSCECUES 
(JV), Hyderabad 

4054.00 02.03.2013 
01.03.2018 

E&M 

works 
Work yet to be awarded. 

   

14 

 

Shahpurkandi,  

Ir.. Deptt/PSPCL 
04.05.2011 
3x33+3x33+1x8= 
206 MW 

Punjab 
NR 
 

Civil 

works 

& 

HM 

works 

Main Dam alongwith Two head 
regulators 

SOMA-BUREYA Joint 
Venture 

687.51 11.02.2013 
Oct- 2016 

Hydel Channel M/s Gurinder Singh 
Contractor 

90.11 26.02.2013 
Oct- 2015 

E&M 

works 
EPC Contract BHEL 

 28.02.14 

15 

 

 

 

 

Uhl-III,  

BVPC Ltd. 
19.09.02 / -------- 
(TEC -2x50 MW) 
3x33.3 =100 
 

H.P. 
NR 
 

Civil 

works 

Neri Intake works & power 
channel 

M/s SSJVPP Ltd. 12th 
floor S.N.Tower 25/2 
M.G.Road, Banglore 
Fresh Package awarded 
on 25.10.08 to: Continental 

Corp 
Project Ltd. 

8.68 

 

18.04.05 
15.8.07 

Re-awarded 
on 25.10.08 

Head  Race Tunnel (HRT) M/s SSJVPP Ltd. 12th floor 
S.N.Tower 25/2 M.G.Road, 
Banglore 560001 Package 
re-awarded to: Continental 
Corp 
Project Ltd.. Re-awarded to 
M/s Abir Infrastructure Pvt. 
Ltd., Gurgaon. 

69.58 02.04.03 
30.04.07 

 
 
 
 

15.10.2010  

Rana Intake Works & Power 
channel 

M/sTRG Industries Pvt Ltd 
E- 461 Greater Kailash –II 
New Delhi 

17.53  26.07.05 
26.10.07 

Penstock fabrication, erection M/s PES.Engineers Pvt. Ltd. 
Hyderabad-500016 

57.26  27.05.05 
27.11.07 

Power House M/s Pilot Engg., Ludhiana 9.87 19.6.2007 
12/2009 

E&M 

works 

Generating Equipment & 
Associated Aux, Transformers  

M/s BHEL 117.36  15.02. 07 
15.04.10 

16 

 

 

 

Sawara Kuddu 

HP Power 
Corporation,  
3x36.67=110 

H.P. 
NR 

 

 

 

 

Civil 

Package-I :     Barrage, Power 
Intake, Desanding 
Arrangements and Gates & 
Hoisting Arrangements  

M/s Patel 
Engineering Ltd. 

283.49 08.10.2009 
07.06.2012 
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 and 

H&M 

works 

 

Package-II : 

Construction of HRT  
M/s Aban Coastal JV 115.92 17.07.2007 

16.07.2011 

Contract Terminated on 09.01.2014. Re-awarded on 03.11.2014 to M/s. HCC. 

Package-III : 

Power House Complex, Surge 
Shaft, Pressure shaft, Machine 
Hall, Erection Bay, 
Transformer Cavern, Pot Head 
Yard, Cable Tunnel, MAT & 
other Tunnels and TRT 

M/s Patel 
Engineering Ltd. 

153.37 04.03.2009 
03.06.2012 

E&M 

works 

Package-IV: 

Generating Units with 
associated Auxiliaries, 
Generator  Transformers, 245 
KV GIS, XLPE  Cable and 
other power  equipment 

M/s Andritz Hydro Pvt.Ltd. 180.54 28.04.2009 
27.04.2012 

17 

 

Kashang-I 

H.P. Power Corpn. 
Ltd. 
31.07.08 
65 MW 

 

H.P. 
NR 

 
Civil 

and 

H&M 

works 

 

River diversion, Intake 
structure, Conveyance channel, 
desilting Basins, Power 
Channel, HRT, Underground 
Balancing Reservoir, 
Underground Power House, 
Transformer Hall, TRT and 
various Gates  

M/s Hindustan Construction 
Co. Ltd. 

296.91 09.04.2009 
08.01.2013 

 

E&M 

works 

(Stage 

-

I,II,II

I) 

Generating Units with 
Associated Auxiliaries, 
Generator Transformers, 245 
KV GIS, XLPE Cable and 
other Power plant Equipment 

M/s Andritz Hydro Pvt. Ltd. EU 3748628 
+ CHF  
2653879 
+ ` 
1207910024 
=158.72 
(1 EURO= ` 

66.8 & 
1CHF= 

`̀̀̀48.57) 

01.12.2010 
01.03.2014 

18 

 

Kashang-II & III 

H.P. Power Corpn. 
Ltd. 
11.01 / 09.04.2009 
1x65 + 1x65= 130 
MW  
 
 
 
 

H.P. 
NR 

 Civil 

and 

H&M 

works 

 

River Diversion of Kerang 
Khand, Trench Weir, 
Connveyance Tunnel, De-
sanding Basins, Connecting 
Tunnel, Kerang- Kashang Link 
Tunnel, Drop Structure,  
Underground Balancing 
Reservoir, HM works St.-II & 
St.-III 

M/s Patel Engg. Ltd.  `̀̀̀    252.39 12.11.2010 
11.11.2014 

E&M 

works 
Included with Kashang Stage-I 

19 Sainj 

H.P. Power Corpn. 
Ltd. 
29.12.2010/ 
02.08.2010 
2x50=100 MW 

 

H.P. 
NR 

 

Civil  

and 

H&M

works 

EPC Contract Package for 
Civil & HM works 

M/s Hindustan 

Construction 
Co. Ltd. 

`̀̀̀    431.00  02.08.2010 
02.08.2014 

E&M 

works 

Generating Units, Generator 
Transformers, 245 KV GIS, 
XLPE Cable and other 
Power Plant equipment for 
power house complex, 
Pothead  Yard area, Barrage 
area and BFV house area 

M/s Voith Hydro, Pvt. Ltd. EURO 
3304219 + 

USD $ 
8319779 + 
` 

8,79,526,56

5 = ` 155.56 
Crs.(Total 
Amt.) 

17.08.2011 
16.02.2015 
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20 

 

Shongtong 

Karcham 

H.P. Power Corpn. 
Ltd. 
Clearance: 
16.08.2012/ 
3x150= 450 MW 
 

H.P. 
 2017-18 

2017-18 

 

Civil 

And 

H&M 

works 

EPC Contract Package for 
Civil & HM works 

M/s Patel 
Engineering Ltd. 
 
 
 

` 103.24  04.08.2012 
03.08.2017 

 

  21 

 

 

 

Koyna Left Bank 

PSS 

WRD, Govt. of  
Mah. 
20.02.2004 
2x40 = 80 MW 
 

Maha. 
WR 

 

Civil 

and  

H&M 

works 

Barrage, Intake tunnel, 
Twinlake tap, Ventilation 
tunnel, Power house, Intake 
structure,HRT, Pressure shaft, 
tail surge shaft, penstoke, TRT, 
Bus duct tunnel, Lower intake 
structure 

M/s B.T. Patil-Malaxmi 
(JV), Pune 
 
M/s Patel Engg. Ltd.  
Mumbai 

`    131.91 Crs. 

 

    
` 118.86 Crs. 

20.06.2007 
30.06.2013 

 
03.10.2007 
30.06.2016 

 

E&M 

works 

 

Design, manufacture, testing 
& commng  of  TG unit and 
auxiliaries 

M/s IVRCL Ltd. Pune 

Turbine- Litostroj 
Slovania 
Generator- Koncar, 
Croatia 

Euro 4.03 Crs 
+  

`  177.99 Crs 

16.12.2010 
15.12.2014 

22 Nagarujana Sagar 

TR 

APGENCO 
01  05 (TEC 
Transfer)/--- 
2x25=50 MW 
 
 

A.P. 
SR 

 Civil 

Work

s 

Excavation of foundation of 
dam and power house 

M/s Rama Krishna Reddy, 
Hyderabad 

13.38 19.05.2005 
15.06.2006 

Spillway, power dam, 
intake, penstock ferrules 

M/s Maytas-Shankara  
Narayan JV, Bangalore 

86.60 15.4.2006 
15.4.2008 

Power House M/s SEW const. Ltd., 
Hyderabad 

22.77 26.09.2006 
25.03.2008 

E&M 

works 

Design, manuf. testing & 
commissioning of TG unit and  
Auxl. 

M/s BHEL 61.26 03.05.2006 
02.09.2008 

Erection of E&M equipment M/s Hypower Associates, 
Jabalpur 

 19.03.2008 

HM 
Works 

 M/s GTV-PES JV  11.05.2009 

23 Lower Jurala 

TSGENCO,  
TEC in July 2007 
6x40=240 MW 
 
Comm : 80 MW 
U/C : 160 MW 
 
. 

Telan 
gana 
SR 

 
 

Civil 

works 

.Excavation of approach 
channel, powerhouse pit, tail 
race channel 

M/s M. Ramakrishna Reddy, 
Hyderbad 

95.99 10.02.2008 
09.02.2010 

Weir woks M/s Patel-VARKS-JV, 
Hyderbad 

79.10 05.09.2008 
04.03.2011 

 

E&M 

works 

Design, manufacture, testing & 
commng  of  TG unit and 
auxiliaries  

M/s Alstom Projects, 
India  

 ` 13.7m+238 cr 
 (for supply) 

` 0.007.7m +  
`43.45crs- 
erection 

09.06.2008 
08.01.2013 

24 Punichintala 

TSGENCO, 
4x30=120 MW 
 
 

Telanga
na 
SR 

 

Civil 

& 

H&M 

Works 

Construction of Power House, 
Tail Race, , gates etc. 

M/s SCL-CR18G JV 56.59 01.08.2007 
01.02.2011 

 

E&M  

works 

Design, manuf., testing & 
supply of TG unit and 
auxiliaries 

M/s BHEL 155 25.05.2007 
24.01.2010 

Erection of E&M equipment M/s Hypower Associates, 
Jabalpur 

Re-awarded to 
M/s Yantra Epcom Solutions 
Pvt. Ltd., Hyderabad 

` 3.63 Crores. 28.08.2009 
27.05.2011 
(Contract 
terminated 
in August 

2013) 
re-awarded 
17.02.2014 
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25 Pallivasal 

KSEB/ Not 
Req./31.1.2007 
2x30=60  
  

Kerala 
SR 

 

Civil, 

H&M 

works 

and 

E&M 

works 

The work  was awarded to M/s ESSAR – DEC – CPPL 

consortium as a single package and an agreement in this 

regard was executed on 31.01.2007. The contractual date of 

completion is 48 months i.e. 01.3.2011. 

E&M: Dongfang Electric Corporation, China (DEC) 

` 242.96 crs + 
US$57 
million 

31.01.2007 
01.03.2011 

 

26 

 

 

 

Thottiyar 

KSEB 
1x30 + 1x10= 40 
MW 
 

Kerala 
SR 

Civil 

works 

Dam, Water Conductor 
System, power House  

M/s Coastal Projects 

Private Ltd- Chongqing 

Joint Venture, Hyderabad 

E&M: Chongqing, China 

 

44.23 22.12.2008 
19.05.2012 

H&M 

works 

Gates, erection, commissioning 24.09 22.12.2008 
19.05.2012 

E&M 

works 

Planning, Engineering, 
Manufacture, Supply, Erection, 
testing & commissioning  

75.68 22.12.2008 
19.05.2012 

 

27 

New Umtru 

MePGCL 
2x20=40MW 
 

Meghal
aya 

NER 
 

Civil 

works 

 M/s ITD Cementation 
(India) Ltd. 

 20.12.2007 

E&M 

works 

Design, manuf., testing & 
commissioning of TG unit and 
auxiliaries 

 

M/s VATech Hydro India 
Ltd. 

 25.2.2009 

28 Vyasi 

UJVNL 

2x60=120 MW 

Uttra 
khand 

Civil 

works 

Intake, Dam half portion of HRT 
1.35 km. 

 

M/s. Gammon India Ltd. 317 Crs.  

Half posrtion of HRT 1.35 
km, Surge Shaft, Penstock, 
Powerhouse, TRC 

M/s. NPCC  Contract value  114.59 Crs.  

E&M 

works 
 M/s. BHEL 125 Crs. 26.03.2014 

 

 Private Sector      
29 

 

Ratle 

GVK Ratle HEP 
Pvt. Ltd.  
(GRHEPPL) 
19-12-2012 
4x205+1x30= 850 
MW 
 

J&K 
NR 

 

Civil  

& 

HM 

Work

s 

EPC contract for Civil & HM 
works including infrastructure 
works 

GVK Projects & Technical 
Services Ltd. 

2400 20.07.2012 
31.12.2017 

 

E&M 

works 

EPC contract for E&M Works M/s Alstom, India     `  800 Cr. +  
Euro 600000 

+ 
USD 4200000 

31.12.2012 
31.12.2017 

 

Review of Design of EPC Contractors 
Lahmeyer International 
(India) Pvt. Ltd. 

` 8.30 Cr. + 

Euro 580000 
23.03.2013 

 
30 

 

Sorang 

Himachal Sorang 
Power Pvt. Ltd 
2x50=100 MW 
  

H.P. 
NR 

 

Civil 

works 

Power house, and other 
works 

M/s NCC-Maytas- SSJV 
Consortium 

184 06/2007 

E&M 

works 

Manufacturing., Supply, 
erection & commng. of  TG 
units 

M/s Voith Siemens, India 146 06/2007 

31 Tidong-I 

M/s NSL Tidong 
Power Gen. Ltd. 
2x50 = 100 MW 
 

HP 
NR 

Civil 

works 

Construction of River 
diversion,  barrage, intake, 
Desilting basins, storage 
reservoir & HRT (RD 0 m -905 
m) 

M/s SCL Infratech Ltd. 
Hyderabad 

127.996 07.11.2008 
06.11.2011 

Construction of HRT (RD 905 
m-RD 5537 m) 

M/s SCL Infratech Ltd. 
Hyderabad 

83.327 7.11.2008 
09/2014 

Construction of HRT (RD 5537 
m -RD 8537 m) 

M/s Himalaya 
Construction (P) Ltd. 

31 07.07.2011 
06.07.2015 

Construction of Surge Shaft, 
Pressure Shaft, Power House 
and Tail Race Channel 

M/s Himalaya 
Construction (P) Ltd. 

40 07.07.2012 
06.06.2015 

E&M 

works 

Supply, Installation, testing & 
commissioning of  TG sets 

M/s Alstom Projects, India  
 

84 28.02.2011 
27.05.2013 
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32 

 

Tangnu Romai-I 

M/s Tangu Romai 
Power generation 
2x22= 44 MW 
30.11.2007 
HPSEB 

HP 
NR 

Civil 

works 

Construction of Diversion 
Barrage, Intake, desilting, 
HRT, Surge Shaft, Penstok, 
Power House & Tail Race 
Channel 

M/s Sai Urja Hydel 
Projects (P) Ltd., Shimla  

164.7 14.06.2010 
06/2014 

 E&M 

works 

Supply, installation, T&C of 
TG set, Switchyard equipment 
& associated auxiliaries 

M/s Andritz Hydro, India 56 17.04.2013 
16.07.2015 

33 Bajoli Holi 

M/s GMR Bajoli 
Holi Hydro Power 
Pvt. Limited 
31.12.2011 

HP 
NR 

Civil 

works 

Lot-I & Lot-II 

All Major Civil Works 
M/s Gammon India Ltd.  369 +400 29.05.2013 

30.11.2017 

E&M 

works 

E&M works M/s. Alstom, India   

34 Chanju-I 

M/s IA Energy 
24.04.2010 
3x12 = 36 MW 
 

HP 
NR 

 

Civil 

works 

Excavation of Barrage, River 
Diversion, Desilting 
arrangement, HRT (Package – I 
& II) & complete water 
conductor system 

M/s Ashok Chauhan & 
Co., Shimla 

 13.09.201 

Excavation of Power House & 
Switchyard 

M/s S.K.K. Mahajan 
Enterprise, Tissa, Distt. 
Chamba 

 23.07.2011 

Concreting/Lining works of 
River Diversion, Barrage & 
Power intake, desilting 
arrangement, HRT Package-I 

M/s Him Hydro Joint 
Venture, Palampur, Distt. 
Kangra 

 14.09.2011 

Concrete lining of HRT 
Package-II 

M/s Tuscon Engineers Pvt. 
Ltd., Kolkatta 

 14.09.2011 

Civil works of Power House, 
Switchyard & Valve House 

M/s Him Hydro Joint 
Venture, Palampur, Distt. 
Kangra 

 30.07.2011 

H&M 

works 

Design, Engineering, 
Manufacture, Farication & 
Erection of all hydro-
mechamical gates & equipment 

M/s ATB RIVA 
CALZONI India Pvt. Ltd., 
New Delhi 

 06.08.2012 

E&M 

works 

Manufacturing., Supply, 
erection & commng. of  TG 
units 

B Fouress Pvt. Ltd., 
Banglore 

 21.09.2011 

35 Phata Byung 

M/s Lanco 
06.10.2008 
2x38 MW = 76 MW 
 

Uttarak
hand 
NR 

 

Civil 

works 

Dam, water conductor System, 
power House 

Lanco Infratech Ltd. 206 12.04.2008 
07/2012 

H&M 

works 

Design, Engineering, 
Manufacture, Farication & 
Erectio,n of all hydro-
mechamical equipment 

M/s CIMMCO 34 12.04.2008 
08/2012 

E&M 

works 

Manufacturing., Supply, 
erection & commng. of TG 
units 

M/s Alstom Project, India 84 12.04.2008 
08.2012 

36 

 

 

 

 

 

Singoli Bhatwari 

M/s L&T 
11.07.2008 
3x33 MW = 99 MW 
 

 

Civil 

works 

 

 

P-1 (Project Roads & Bridges) M/s L&T DPBU 34.2214 2.5.2008 
--- 

P-2 (Dam/Barrage, Tunnels) 381.7573 6.10.2008 
--- 

P-39Power House, Tail Race 
Tunnel &Associated works) 

87.7931 20.6.2008 
--- 
 

H&M 

works 

Supply, fabrication, 
Manufacturing, commissioning 
of  Gates and Hoists 

M/s  General Mechanical 
Works Private Limited 

25.45 4.12.2011 
12/2014 

Supply, fabrication, 
Manufacturing, commissioning 
of  Steel Liners  

 
NA 
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E&M 

works 

 

Generating units and auxiliaries M/s Voith Hydro, India EURO 
1813069 + 
$ 3006954 
+  
`963332930 
+ 
`122570000 

15.06.2011 
 

37 Maheshwar,  

SMHPCL 
12  96/ 29.9.2006 
(FC) 
10x40= 400MW 
 

M. P. 
WR 

 

Civil  

and 

HM 

works 

All civil works like dam, Power 
Dam, HRC, Penstock PH etc. 

M/s  SEW Construction –
Prasad and Company  Ltd. 

275.0 Crs. 
          
22.02.97 

22.02.1997 
03/2005 

E&M 

works 

Manuf., Supply, erection & 
commng. of TG units 

M/s BHEL ` 470.5 Crs. 
+ USD $ 
11.74 M 

18.05.2001   

25.06.2007 
10/ 2009 

38 

 

Teesta Stage III  

Teesta Urja Ltd. 
12.05.2006/ yet to 
be (FC) 
6x200= 1200MW 

Sikkim 
ER 

 

Turn key execution award issued to the consortium of CKD-NEC-SEW-CGGC-ABIR-SABIR on 

18.04.2007 with NEC (Navyug Engg. Co.) as lead partner. 

E&M 

works 

Generating units, and 
auxiliaries 

M/s Andritz Hydro ,India 1100.12 18.10.2007 
 17.012012 

 

39 

 

 

 

 

 

 

 

Teesta-VI 

M/s Lanco Energy  
Pvt. Ltd. 
27.12.2006/ 
07/.2007(FC) 
4x125= 500MW 

Sikkim 
NER 

 
 

Civil 

works 

Dam, Tunnel , Power House, 
Surge-Shaft, Intake 

 
EPC contract  

To M/s Lanco Infratech 

Ltd. 

 
 

2260.00 

03/2007 

      
10/2011 H&M 

works 

Design Engineering Fabrication 
& Erection of Gates 

 

E&M 

works 

Main Plant 
Generating units, and 
auxiliaries 

M/s Alstom Projects, India  568.00 04/2009 

40 Rangit-IV 

Jal Power Corp. 
Ltd. 
06.07.2007/23.10.20
07(FC) 
3x40 MW= 120 
 

Sikkim 
NER 

 
 

Civil 

works 

Dam, Intake, desilting chamber 
Package 

 
 

 
 
M/s Coastal Projects Pvt. Ltd 

 
125.297 

01.02.2008 
46 months 

HRT Package  

127.9 
22.11.2007 

  47 months 
Power House, Surge-Shaft, 
Pressure Shaft, Switchyad & 
Tail race Channel 

 
77.789 

23.05.2008 

  48 months 

Road diversion Tunnel 7.938 6.12.2007 

   4 months 
Hill slopes Stabilization M/s Bumi Engineering 19.951 16.01.2010 

  12 months 

H&M 

works 

Supply , Fabrication, 
Assembly,testing,painting, 
erection of various gates and 
their operating equipment 
including accessories, 
auxillaries etc 

 

 
M/s Texmaco Rail & Engg. 
Ltd. 

 

36.7 
 

 

E&M 

works 

Package-I 
(Generating units and 
auxiliaries) 

 

 
M/s Andritz Hydro, India 

 
111.11 

28.08.2009 
12/2012 

 

Package-II  
(Balance of Plant) 

 
M/s Siemens Ltd. 

53.9 14.04.2011 

04/2013 

41 

 

 

 

 

 

Bhasmey 

Gati Infrastructure 
2x25.5 = 51 MW 
 

Sikkim 
NER 

 

Civil 

works 

Dam, Tunnels , Power House, 
Surge Shaft, Pressure Shaft,  
Intake 

M/s Simplex Infrastructure  
Ltd. 

 
160 

 
12.04.2010 

11/2012 

H&M 

works 
N.A.    

E&M 

works 

Manufacturing., Supply, 
erection & commng. of  TG 
units 

M/s Voith Hydro, India 93 14.04.2010 

10/2012 
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( Rs. Crs.) 

 

 

Date of 

Contract 

(commence

ment)/ 

Completion 

42 

 

 

 

 

 

 

Tashiding 

M/s Shiga Energy 
Private Ltd.  
2x48.5 = 97 MW 

Sikkim 
NER 

 

Civil  

and 

H&M 

works 

Dam, Tunnel , Power House, 
Surge Shaft, Pressure Shaft,  
Intake, 
Design Engineering Farication 
& Erection of Gates etc. 

M/s Bumi Geo Engineering 
Limited 

300 28.03.2011 

     09/2013 

E&M 

works 

Manufacturing., Supply, 
erection & commissioning of 
TG Units.  

M/s Alstom Projects, India 107.99 21.05.2010 

11/2012 

43 

 

 

 

Dikchu 

Sneha Kinetic 
Power Projects Pvt. 
Ltd. 
21.10.2011 
3x32= 96 MW 
 

Sikkim 
NER 

Civil 

works 

Dam, Tunnel , Power House, 
Surge Shaft, Pressure Shaft,  
Intake 

 
 
M/s Haridwar Infrastructure 
Private Limited 
 

498 22.03.2011 

03/2014 
 
 
 
 

07/2011 

H&M 

works 

Design Engineering Fabrication 
& Erection of Gates  

E&M 

works 

Manufacturing, Supply, 
erection & commissioning of 
TG units 

Alstom Projects, India 

44 

 

 

 

 

 

Rangit-II 

Sikkim Hydro 
Power Limited 
2x33= 66 MW 

Sikkim 
NER 

Civil 

&HM 

works 

EPC Contract M/s  Coastal Project Limited 220.35 13.12.2011 
23.10.2013 

E&M 

works 

 M/s. Gammon India Ltd.  24.03.2012 

45 

 

 

 

 

 

Rongnichu 

Madhya Bharat 
Power Corporation 
Ltd. 
2x48= 96 MW 
 

Sikkim 
NER 

Civil 

works 

Barrage, Desilting Basin,  
Tunnel , Power House, Surge 
Shaft, Pressure Shaft, Intake 
etc. 

M/s SEW Infrastructure Ltd. 157.298 07.04.2010 
05.10.2013 

E&M 

works 

Manufacturing., Supply, 
erection & commng. of  TG 
units 

M/s Voith Hydro, India 101.100 28.09.2011 

46 Panan 

Himagiri Hydro 
Energy Pvt. Ltd. 
07.03.2011 
4x75= 300 MW 
 

Sikkim 
NER 

Civil 

works 

Coffer Dam, Diversion Tunnel, 
Dam, Desilting Basin,  Power 
House, Surge Shaft, Pressure 
Shaft,  Intake etc. 

M/s Essar Projects (India) 
Ltd.. 

392.40 
(Excl. cost of 
cement, Steel, 

explosives) 

22.02.2014 
21.02.2018 
(48 months) 

E&M 

works 

Manufacturing., Supply, 
erection & commng. of  TG 
units 

Under Award   

47 Gongri 

Dirang Energy Pvt. 
Ltd. 
04.02.2013 
2x72= 144 MW 

Ar. 
Pradesh 

NER 

EPC 

Contr

act 

Planning, Engineering, Design 
and Construction of Civil, HM, 
E&M & Infrastructur works. 

Patel Engineering Ltd, 
Mumbai 

989.589 22.12.2011 
19.11.2017 

(42 months 
from date of 
start) State 
Pollution 
Control 
Board issued 
consent to 
establish in 
19.05.2014 

E&M 

works 

Manufacturing., Supply, 

erection & commng. of  TG 

units 

M/s Andritz Hydro Pvt. Ltd. 
 

 13.12.2013 

 


