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EXECUTIVE SUMMARY 
 
 

Trend of Hydro-Thermal Mix as on 31.12.2015 

Hydro:    42,623.42 MW   (17.26%) 

Thermal: 1,98,484.44 MW  (80.40%) 

Nuclear:      5,780.00 MW    (02.34%) 

 

Hydro Capacity Under Execution (As on 31.12.2015): A hydro capacity of 13,662 MW   is under execution 

to give benefits during remaining period of 12th Plan & beyond. Sector wise details are given as under:- 
 

Sector Capacity (MW) 

Central 7275 

State 1832 

Private 4555 

Total:       13,662 MW 
 

 

12
th

 Plan Hydro Capacity Addition as Plan Progress:- 
 

Hydro Capacity Addition for the Year 2012-13: Hydro Capacity Addition Monitorable Targets for the Year 

2012-13  was 802 MW (645 MW in Central Sector, 87 MW in State Sector, and 70 MW in Private Sector.).  A 

Capacity of 501 MW  (374 MW in Central Sector, 57 MW in State Sector and 70 MW in Private Sector) has 

been achieved during 2012-13. Project-wise details are given in Chapter 2.2a.  
 

Hydro Capacity Addition for the Year 2013-14: Hydro Capacity Addition Monitorable Targets for the Year 

2013-14  is 1198 MW (914 MW in Central Sector, 85 MW in State Sector and 199 MW in Private Sector.).  A 

Capacity of 1058 MW  (914 MW in Central Sector, 45 MW in State Sector and 99 MW in Private Sector) has 

been achieved during the year 2013-14. Project-wise details are given in Chapter 2.2b. 

 

Hydro Capacity Addition for the Year 2014-15: Hydro Capacity Addition Monitorable Targets for the Year 

2014-15 is 842 MW (336 MW in Central Sector, 210 MW in State Sector and 296 MW in Private Sector.).  A 

Capacity of 736 MW in Central Sector has been achieved during the year 2014-15. Project-wise details are 

given in Chapter 2.2c. 
 

Hydro Capacity Addition for the Year 2015-16: Hydro Capacity Addition Monitorable Targets for the Year 

2015-16 is 1691 MW (590 MW in Central Sector, 575 MW in State Sector and 526 MW in Private Sector) A 

Capacity of 1356 MW (400 MW in Central Sector 530 MW in State Sector and 426 MW in Private Sector) has 

been achieved during the year 2015-16 up to 31.12.2015. Project-wise details are given as under:- 

 

Hydro Projects Monitorable Target for 2015-16 

 
Sl. 

No. 

Particular Unit 

Nos. 

Cap. 

(MW) 

Commissioning 

as programmed 

Actual(A)/ 

Anticipated 

Remarks 

A. Central Sector      

1 Koldam 
NTPC, HP 

4x200= 800 MW  

Unit # 3 

Unit # 4 

200 

200 

4/15 

5/15 

10.04.2015(A) 

12.06.2015(A) 

 

2 Teesta Low Dam IV 

NHPC, West Bengal 

4x40 = 160 MW 

Unit # 1 

Unit # 2 

40 

40 

2/16 

3/16 

Feb 16 

Mar 16 

 

3 Pare 
NEEPCO, Arunachal 

Pradesh 

Unit # 1 

Unit # 2 

55 

55 

3/16 

3/16 

2016-17 

2016-17 

Coffer dam over toppled 

in June, 15. Work on 

Dam started w.e.f. Oct’15 



 4

2x55=110 MW after dewatering the area. 

 Sub- total (A): 

 

 590    

B. State Sector      

4 Baglihar - II 
JKPDC, J&K 

3x150= 450 MW 

Unit # 1 

Unit # 2 

Unit # 3 

150 

150 

150 

9/15 

9/15 

2016-17 

05.09.2015(A) 

29.09.2015(A) 

26.10.2015(A) 
 

Unit 3 Commissioned 

ahead of Programme. 

5 Kashang – I 
HPPCL, H.P. 

1x65=65 MW 

Unit # 1 65 3/16 3/16  

6 Lower Jurala 
TSGENCO, 

Telangana 

6x40= 240 MW 

Unit # 1 

Unit # 2 

Unit # 3 

Unit # 4 

 

40 

40 

40 

40 

7/15 

8/15 

9/15 

10/15 

14.10.2015(A) 

30.09.2015(A) 

01/16 

02/16 

 

 

7 Nagarjuna Sagar 

TR 
APGENCO, AP 

2x25=50 MW 

Unit # 1 

Unit # 2 

25 

25 

7/15 

7/15 

Likely to slip 

to 2016-17 

Unit 1 & 2 could not be 

commissioned due to 

non- availability of water. 

 Sub- total (B):  575    

C. Private Sector      

8 Sorang 
HSPCL, H.P. 

2x50 = 100 MW 

Unit # 1 

Unit # 2 

 

50 

50 

6/15 

6/15 

2016-17 

2016-17 

Penstock rupture 

occurred during the 

Commissioning of Unit 2, 

hence Slipping to 2016-

17. 

9 Srinagar 

AHPCL, Uttarakhand 

4x82.5=330 

Unit # 1 

Unit # 2 

Unit # 3 

Unit # 4 

82.5 

82.5 

82.5 

82.5 

4/15 

4/15 

5/15 

6/15 

10.04.2015(A) 

08.06.2015(A) 

20.04.2015(A) 

03.06.2015(A) 

 

10 Jorethang Loop 
DANS Pvt. Ltd., 

Sikkim   

2x48= 96 MW 

Unit # 1 

Unit # 2 

 

48 

48 

 

9/15 

  10/15 

 

22.09.2015(A) 

23.09.2015(A) 

 

 

 Sub- total (C):  526    

 Total (A+B+C)  1691    

              Note: 1356 MW out of 1691MW is Commissioned. 
 


