EXECUTIVE SUMMARY
Trend of Hydro-Thermal Mix as on 31.12.2016
	Hydro:
	   43,139.43 MW  
	(16.34%)

	Thermal:
	2,15,168.90 MW 
	(81.48%)

	Nuclear:
	     5,780.00 MW   
	(02.19%)

	Total: (excluding RES)
	2,64,088.33 MW
	


Hydro Capacity Under Execution (As on 31.12.2016): A hydro capacity of 13,267.50 MW   is under execution to give benefits during remaining period of 12th Plan & beyond. Sector wise summary is given as under:-
	Sector
	12th Plan(2012-17)
(As per Programme)
	Beyond 12th Plan
	Total Capacity (MW)

	Central
	3420.00
	2735.00
	6155.00

	State
	1856.00
	1901.50
	3757.50

	Private
	1490.00
	1865.00
	3355.00

	Total:
	             6766.00
	6501.50
	      13,267.50 MW    


12th Plan Hydro Capacity Addition as Plan Progress:-

Hydro Capacity Addition for the Year 2012-13: Hydro Capacity Addition Monitorable Targets for the Year 2012-13  was 802 MW (645 MW in Central Sector, 87 MW in State Sector, and 70 MW in Private Sector.).  A Capacity of 510 MW  (374 MW in Central Sector, 66 MW  in State Sector and 70 MW in Private Sector) has been achieved during 2012-13. Project-wise details are given in Chapter 2.2a. 

Hydro Capacity Addition for the Year 2013-14: Hydro Capacity Addition Monitorable Targets for the Year 2013-14 was 1198 MW (914 MW in Central Sector, 85 MW in State Sector and 199 MW in Private Sector.).  A Capacity of 1058 MW  (914 MW in Central Sector, 45 MW in State Sector and 99 MW in Private Sector) has been achieved during the year 2013-14. Project-wise details are given in Chapter 2.2b.
Hydro Capacity Addition for the Year 2014-15: Hydro Capacity Addition Monitorable Targets for the Year 2014-15 was 842 MW (336 MW in Central Sector, 210 MW in State Sector and 296 MW in Private Sector.).  A Capacity of 736 MW in Central Sector has been achieved during the year 2014-15. Project-wise details are given in Chapter 2.2c.

Hydro Capacity Addition for the Year 2015-16: Hydro Capacity Addition Monitorable Targets for the Year 2015-16 was 1691 MW (590 MW in Central Sector, 575 MW in State Sector and 526 MW in Private Sector) A Capacity of 1516 MW (480 MW in Central Sector 610 MW in State Sector and 426 MW in Private Sector) has been achieved during the year 2015-16. Project-wise details are given in Chapter 2.2d.

Hydro Capacity Addition for the Year 2016-17: Hydro Capacity Addition Monitorable Targets for the Year 2016-17 is 1714 MW (490 MW in Central Sector, 995 MW in State Sector and 229 MW in Private Sector). 
A Capacity of  320 MW (80 MW in Central Sector, 240 MW  in State Sector) has been achieved during the year 2016-17 up to 31.12.2016. Project-wise details are given as under:-

Hydro Projects Monitorable Target for 2016-17
	Sl.

No.
	Particular
	Unit Nos.
	Cap.

(MW)
	Commissioning as programmed
	Actual(A)/

Anticipated
	Remarks

	A.
	Central Sector
	
	
	
	
	

	1
	Teesta Low Dam IV

NHPC, West Bengal

4x40 = 160 MW
	Unit # 3
Unit # 4
	40

40
	Jun.16

Sep.16
	03.07.2016(A) 

11.08.2016(A)
	Commissioned
Commissioned



	   2
	Pare

NEEPCO, Ar. Pradesh

2x55=110 MW
	Unit # 1

Unit # 2
	55

55
	Dec. 16

Jan.17
	2017-18
2017-18
	Slipped
Slipped

	3
	Kameng

NEEPCO
Arunachal Pradesh

4x150= 600 MW
	Unit # 1

Unit # 2
	150
150
	Feb.17

Mar.17
	2017-18
2017-18
	Slipped
Slipped

	
	Sub- total (C.S.):
	
	490
	
	80MW 
	

	B.
	State Sector
	
	
	
	
	

	1
	Sainj

HPPCL, H.P.

2x50= 100 MW
	Unit # 1

Unit # 2


	50

50


	Dec.16

Jan.17
	Mar’17
Mar’17
	

	2
	Kashang – I

HPPCL, H.P.

1x65=65 MW
	Unit # 1
	65
	May 16
	26.06.2016(A)
	Commissioned

	3
	Lower Jurala

TSGENCO, Telangana
6x40= 240 MW
	Unit # 5

Unit # 6


	40

40
	Sept.16

Nov.16


	20.08.2016(A)

29.09.2016(A)


	Commissioned

Commissioned

	4
	Pulichintala
TSGENCO,Telangana
4x30=120 MW
	Unit # 1

Unit # 2
	30

30
	Aug.16

Dec16
	25.09.2016(A)

Dec16
	Commissioned

	5
	New Umtru

MePGCL,

Meghalaya

2x20=40MW
	Unit # 1
Unit # 2
	20

20
	Nov.16
Dec.16
	Mar’17
2017-18
	Critical


	6
	Teesta-III
Teesta Urja Ltd.

6x200=1200 MW
	Unit #1

Unit # 2
Unit # 3
	200

200
200
	Dec.16
Jan.17

Feb.17
	Jan’17
Jan’17
Jan’17
	

	7
	Nagarjuna Sagar TR

APGENCO, Telangana

2x25= 50 MW
	Unit #1
Unit #2
	25

25
	Aug.16

Aug.16
	Jan’17
Jan’17

	Depends on availability of water

	
	Sub- total (B):
	
	995
	
	    175 MW
	

	C.
	Private Sector
	
	
	
	
	

	1

	Chanju-I 
IA Energy ; H.P.
3x12= 36 MW
	Unit # 1
Unit # 2

Unit # 3
	12

12

12
	July 16

Sept.16

Dec.16
	Jan’17
Feb’17
Feb’17
	

	2

	Dikchu 
Sneha Kinetic Power Projects (P).Ltd., Sikkim
2x48= 96 MW
	Unit # 1

Unit # 2


	48

48


	July.16

Sept.16

	Feb’17
Feb’17
	

	3
	Tashiding
Shiga Energy Pvt. Ltd.

Sikkim

2x48.5= 97 MW
	Unit # 1
Unit # 2
	48.5

48.5
	Jan.17

Feb.17
	Mar’17
Mar’17

	

	
	Sub- total (P.S.):
	
	229
	
	
	

	
	Total C.S.+S.S.+P.S.)
	
	1714
	
	255 MW
	

	
	Out Side Programme

	1
	Kashang-II & III  HPPCL , HP
	Unit # 1
	65
	NA
	28.08.2016(A)
	Commissioned

	
	Grand Total (31.12.2016)
	320 MW
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