Chapter 2.2

Note on 12" Plan (2012- 2017)- Hydro Capacity Addition

A hydro capacity addition of 10,897 MW (6004 MW in Central Sector, 1608 MW in
State Sector and 3285 MW in Private Sector; revised to 6004 MW in Central Sector, 2808
MW in State Sector and 2085 MW in Private Sector due to change in ownership of 1200
MW Teesta lll HEP from Private Sector to State Sector w.e.f. 06.08.2015) is programmed
for the 12th Plan (2012-17). Out of this, hydro Projects with aggregate installed capacity of
5446 MW (2584 MW in Central Sector, 2267MW in State Sector and 595 MW in Private
Sector) have been commissioned.

In addition to above 12" plan projects, further 33 MW hydro capacity (9 MW in
State Sector & 24 MW in Private Sector) has been commissioned from outside the 12"
Plan Programme. As such hydro capacity commissioned during 12 plan is 5479 MW
(2584 MW in Central Sector, 2276MW in State Sector and 619 MW in Private Sector).

Hydro Projects of 5451 MW (3420 MW in Central Sector,541 MW in State Sector
and 1490 MW in Private Sector) have been slipped from 12" Plan programme.

The details are given in the Annexures as mentioned below:-

Capacity addition programme at the |10897 MW (CS-6004, SS-2808, Pvt.-2085) |Annex.-l

beginning of 12" Plan
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Capacity achieved from 127 Plan 5445 My (CS-2584, SS-2267, Pvt.- 595)
programme.

Additional Capacity achieved from ) ) -
outside the 12" Plan programme. 33 MW (SS-9, Pvt.-24) Annex.- Il
Total Capacity achieved in 12" Plan. (549 ((CS-2584, SS,-2276, Pvt.—619)
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Capacity slipped from 12 plan 5451 MW ( (CS-3420, SS,-541, Pvt—1490) |Annex- Il
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