Chapter- 2.2d

Hydro Capacity Addition during the Year 2015-16

SI. Particular Unit Nos. Target | Actual | Commissioning | Actual(A)/ Remarks

No. Capacity (MW) | as programmed | Anticipated

A. |Central Sector

1 Koldam Unit #3 200 200 4/15 10.04.2015(A) Commissioned
NTPC, HP Unit # 4 200 200 5/15 12.06.2015(A)
4x200= 800 MW

2 |Teesta Low Dam-1V Unit#1 40 40 2/16 14.02.2016 Commissioned
NHPC, W.B Unit # 2 40 40 3/16 16.03.2016
4x40 = 160 MW

3 |Pare Unit # 1 55 3/16 Slipped Slipped to 2016-17 due to
NEEPCO, Ar. Pradesh Unit #2 55 3/16 Slipped inundation of dam area
2x55=110 MW with flood water after

overtopping of Coffer

Dam in June’15 and many

times thereafter.

Slow progress of works.
Sub- total (A): 590 480 Achieved:-480 MW

B. |State Sector

4 Baglihar - IT Unit # 1 150 150 9/15 05.09.2015(A) Commissioned
JKPDC, J&K Unit # 2 150 150 9/15 29.09.2015(A)
3x150= 450 MW Unit # 3 150 150 2016-17 26.10.2015(A)

5 Kashang - 1 Unit # 1 65 3/16 Slipped Commissioned in
HPPCL, H.P. 2016-17
1x65=65 MW

6 Lower Jurala Unit # 1 40 40 7/15 14.10.2015(A) Commissioned
TSGENCO, Telangana Unit # 2 40 40 8/15 30.09.2015(A)
6x40= 240 MW Unit # 3 40 40 9/15 04.01.2016(A)

Unit # 4 40 40 10/15 05.03.2016(A)

7 Nagarjuna Sagar TR Unit # 1 25 7/15 Slipped Unit 1 & 2 could not be
APGENCO, AP Unit # 2 25 7/15 Slipped commissioned due to non-
2x25=50 MW availability = of  rated

discharge.
Sub- total (B): 575 610 Achieved:-610 MW

C. |Private Sector

8 Sorang Unit # 1 50 6/15 Slipped Unit # 1 synchronized,
HSPCL, H.P. Unit # 2 50 6/15 Slipped but could not be
2x50 = 100 MW commissioned due to non-

availability = of  rated
discharge. Penstock
ruptured on 18.11.2015.
Slipping to 2017-18.

9  |Srinagar Unit # 1 82.5 82.5 4/15 10.04.2015(A) Commissioned
AHPCL, Uttarakhand Unit # 2 82.5 82.5 4/15 08.06.2015(A)
4x82.5=330 Unit # 3 82.5 82.5 5/15 20.04.2015(A)

Unit # 4 82.5 82.5 6/15 03.06.2015(A)

10  |Jorethang Loop Unit # 1 48 48 9/15 22.09.2015(A) Commissioned

DANS Pvt. Ltd., Unit # 2 48 48 10/15 23.09.2015(A)

Sikkim

2x48=96 MW

Sub- total (C): 526 426 Achieved:-426 MW

Total (A+B+C) 1691 1516 Achieved:-1516 MW
Note: 1516 MW out of 1691MW is Commissioned.

Out side RFD achievements:

Unit #3 (150 MW) of Baglihar-II HEP commissioned ahead of Programme during Oct-2015.
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