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Hydro Capacity Addition during the Year 2016-17

Capacity (MW) Commissioning
SI. Particular Unit A Actual(A)/ Remarks
No. Nos. § clua
Target Actual Programmed Anticipated
A. |Central Sector
1 |Teesta Low Dam IV Unit #3 40 40 Jun.16 03.07.2016(A) | Commissioned
NHPC, West Bengal Unit # 4 40 40 Sep.16 11.08.2016(A) | Commissioned
4x40 = 160 MW
2 |Pare Unit # 1 55 - Dec. 16 2017-18 Slipped
NEEPCO, Ar. Pradesh Unit # 2 55 - Jan.17 2017-18 Slipped
2x55=110 MW
3 |Kameng Unit # 1 150 - Feb.17 2017-18 Slipped
NEEPCO, Ar. Pradesh Unit # 2 150 - Mar.17 2017-18 Slipped
4x150= 600 MW
Sub- total (C.S.): 490 80
B. |State Sector
1 |Sainj Unit # 1 50 - Dec.16 2017-18 Slipped
HPPCL, H.P. Unit # 2 50 - Jan.17 2017-18 Slipped
2x50= 100 MW
2 |Kashang -1 Unit # 1 65 65 May 16 10.10.2016(A) | Commissioned
HPPCL, H.P.
1x65=65 MW
3 |Lower Jurala Unit # 5 40 40 Sept.16 20.08.2016(A) | Commissioned
TSGENCO, Telangana Unit # 6 40 40 Nov.16 29.09.2016(A) | Commissioned
6x40= 240 MW
4 |Pulichintala Unit#1 30 30 Aug.16 25.09.2016(A) | Commissioned
TSGENCO,Telangana Unit #2 30 - Decl6 2017-18 Slipped
4x30=120 MW
5 |New Umtru Unit# 1 20 - Nov.16 2017-18 Slipped
MePGCL,Meghalaya Unit #2 20 - Dec.16 2017-18
2x20=40MW
6 |Teesta-III Unit #1 200 200 Dec.16 15.01.2017(A) | Commissioned
Teesta Urja Ltd. Sikkim Unit# 2 200 200 Jan.17 27.01.2017(A) | Commissioned
6x200=1200 MW Unit # 3 200 200 Feb.17 14.01.2017(A) | Commissioned
7 |Nagarjuna Sagar TR Unit #1 25 25 Aug.16 05.01.2017(A) | Commissioned
APGENCO, Telangana Unit #2 25 25 Aug.16 28.01.2017(A) | Commissioned
2x25=50 MW
Sub- total (B): 995 825
C. |Private Sector
1 |Chanju-I Unit# 1 12 12 July 16 17.02.2017(A) | Commissioned
IA Energy ; H.P. Unit # 2 12 12 Sept.16 01.02.2017(A) | Commissioned
3x12=36 MW Unit # 3 12 - Dec.16 2017-18 Slipped
2 |Dikchu Unit # 1 48 - July.16 2017-18 Slipped
Sneha Kinetic Power Unit # 2 48 - Sept.16 2017-18 Slipped
Projects (P).Ltd., Sikkim
2x48=96 MW
3 |Tashiding Unit# 1 48.5 - Jan.17 2017-18 Slipped
Shiga Energy Pvt. Ltd. Unit #2 48.5 - Feb.17 2017-18 Slipped
Sikkim 2x48.5= 97 MW
Sub- total (P.S.): 229 24
Total C.S.+S.S.+P.S.) 1714 929
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QOut Side Programme

Kashang-1T & III Unit #1 65 65 NA 02.01.2017(A) | Commissioned
HPPCL , HP Unit # 2 65 65 NA 22.08.2016(A) | Commissioned
1x65+1x65= 130MW
Teesta-111 Unit #4 200 200 Outside 16.02.2017(A) | Commissioned
Teesta Urja Ltd. Sikkim | Unit # 5 200 200 Programme 24.01.2017(A) | Commissioned
6x200=1200 MW Unit # 6 200 200 28.01.2017(A) | Commissioned
Total Outside Programme : 730
Grand Total (31.03.2017) 1659
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