CHAPTER 1

Milestones achieved during the Quarter January ~ March, 2017

Units Commissioned :-

No. Particulars Unit No. Rating Date
(MW) Commissioned
STATE SECTOR
Teesta-II1 1 200 15.01.2017
1| Teesta Urja Ltd. 2 200 27.01.2017
Sikkim
6x200=1200 MW 3 200 14.01.2017
Unit # 4,#5 & #6 Commissioned 4 200 16.02.2017
outside programme
5 200 24.01.2017
6 200 28.01.2017
Nagarjuna Sagar, APGENCO 1 25 05.01.2017
’ Andhra Pradesh T
2X25=50 MW 2 25 28.01.2017
Kashang-1I & III, HPPCL
3. 1x65 + 1x65
Commissioned outside 1 65 02.01.2017
programme
1315
PRIVATE SECTOR
Chanju-I, 1 12 17.02.2017
4 I. A. Energy
) Himachal Pradesh
3x12 =36 MW 2 12 01.02.2017
Private Sector Total : 24
Grand Total : 1339

Units Synchronized /Spun:-

Dikchu , Sneha Kinetic Power Projects Pvt. Ltd. 1.2 96 Both Units Synchronized
21.10.2011 ; 2x48= 96 MW ’ on 31.03.2017
Parbati-II ,NHPC, .

Himachal Pradesh ; 4x200 = 800 MW ! 200 | Unit Spun on 31.03.2017
New Umtru ,MePGCL, 1 40 Mechanical Test Run on
Meghalaya ; 2x20=40 MW 31.03.2017




