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Hydro Capacity Addition during the Year 2015-16 
Sl. 

No. 

Particular Unit Nos. Target Actual Commissioning 

as programmed 

Actual(A)/ 

Anticipated 

Remarks 

Capacity (MW) 

A. Central Sector       

1 Koldam 
NTPC, HP 

4x200= 800 MW  

Unit # 3 

Unit # 4 

200 

200 

200 

200 

4/15 

5/15 

10.04.2015(A) 

12.06.2015(A) 

Commissioned 

2 Teesta Low Dam–IV 
NHPC, W.B 

4x40 = 160 MW 

Unit # 1 

Unit # 2 

40 

40 

40 

40 

2/16 

3/16 

14.02.2016 

16.03.2016 

Commissioned 

3 Pare 
NEEPCO, Ar. Pradesh 

2x55=110 MW 

Unit # 1 

Unit # 2 

55 

55 

 3/16 

3/16 

Slipped 

Slipped 

Slipped to 2016-17 due to 

inundation of dam area 

with flood water after 

overtopping of Coffer 

Dam in June’15 and many 

times thereafter. 

Slow progress of works. 

 Sub- total (A):  590 480   Achieved:-480 MW 

B. State Sector       

4 Baglihar - II 
JKPDC, J&K 

3x150= 450 MW 

Unit # 1 

Unit # 2 

Unit # 3 

150 

150 

150 

150 

150 

150 

9/15 

9/15 

2016-17 

05.09.2015(A) 

29.09.2015(A) 

26.10.2015(A) 

Commissioned 

5 Kashang – I 
HPPCL, H.P. 

1x65=65 MW 

Unit # 1 65  3/16 Slipped Commissioned in 

2016-17 

6 Lower Jurala 
TSGENCO, Telangana 

6x40= 240 MW 

Unit # 1 

Unit # 2 

Unit # 3 

Unit # 4 

40 

40 

40 

40 

40 

40 

40 

40 

7/15 

8/15 

9/15 

10/15 

14.10.2015(A) 

30.09.2015(A) 

04.01.2016(A) 

05.03.2016(A) 

Commissioned 

7 Nagarjuna Sagar TR 
APGENCO, AP 

2x25=50 MW 

Unit # 1 

Unit # 2 

25 

25 

 7/15 

7/15 

Slipped 

Slipped 

Unit 1 & 2 could not be 

commissioned due to non- 

availability of rated 

discharge. 

 Sub- total (B):  575 610   Achieved:-610 MW 

C. Private Sector       

8 Sorang 
HSPCL, H.P. 

2x50 = 100 MW 

Unit # 1 

Unit # 2 

 

50 

50 

 6/15 

6/15 

Slipped 

Slipped 

Unit # 1 synchronized, 

but could not be 

commissioned due to non-

availability of rated 

discharge. Penstock 

ruptured on 18.11.2015. 

Slipping to 2017-18. 

9 Srinagar 
AHPCL, Uttarakhand 

4x82.5=330 

Unit # 1 

Unit # 2 

Unit # 3 

Unit # 4 

82.5 

82.5 

82.5 

82.5 

82.5 

82.5 

82.5 

82.5 

4/15 

4/15 

5/15 

6/15 

10.04.2015(A) 

08.06.2015(A) 

20.04.2015(A) 

03.06.2015(A) 

Commissioned 

10 Jorethang Loop 
DANS Pvt. Ltd., 

Sikkim   

2x48= 96 MW 

Unit # 1 

Unit # 2 

 

48 

48 

 

48 

48 

 

9/15 

  10/15 

 

22.09.2015(A) 

23.09.2015(A) 
 

Commissioned 

 Sub- total (C):  526 426   Achieved:-426 MW 

 Total (A+B+C)  1691 1516   Achieved:-1516 MW 

               Note: 1516 MW out of 1691MW is Commissioned. 

Out side RFD achievements: 
Unit #3 (150 MW) of Baglihar-II HEP commissioned ahead of Programme during Oct-2015. 


