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Note on 12th Plan (2012- 2017)- Hydro Capacity Addition 

 
  

 A hydro capacity addition of 10,897 MW (6004 MW in Central Sector, 1608 MW in 

State Sector and 3285 MW in Private Sector; revised to 6004 MW in Central Sector, 2808 

MW in State Sector and 2085 MW in Private Sector due to change in ownership of 1200 

MW Teesta III HEP from Private Sector to State Sector w.e.f. 06.08.2015) is programmed 

for the 12th Plan (2012-17). Out of this, hydro Projects with aggregate installed capacity of 

5446 MW (2584 MW in Central Sector, 2267MW in State Sector and 595 MW in Private 

Sector) have been commissioned. 

 

In addition to above 12th plan projects, further 33 MW hydro capacity (9 MW in 

State Sector & 24 MW in Private Sector) has been commissioned from outside the 12th 

Plan Programme.  As such hydro capacity commissioned during 12th plan is 5479 MW 

(2584 MW in Central Sector, 2276MW in State Sector and 619 MW in Private Sector).  

 

 Hydro Projects of 5451 MW (3420 MW in Central Sector,541 MW in State Sector 

and 1490 MW in Private Sector) have been slipped from 12th Plan programme. 

 

The details are given in the Annexures as mentioned below:- 

 

Capacity addition programme at the 
beginning of 12th Plan 

10897 MW (CS-6004, SS-2808, Pvt.-2085) Annex.-I 

Capacity achieved  from 12th Plan 
programme. 

5446 MW (CS-2584, SS-2267, Pvt.- 595) 

Annex.- II Additional Capacity achieved  from 
outside the 12th Plan programme. 

33 MW  (SS-9, Pvt.-24) 

Total Capacity achieved  in 12th Plan. 
5479 MW ( (CS-2584, SS,-2276, Pvt.–619) 

Capacity slipped from 12th plan 
programme 

5451 MW ( (CS-3420, SS,-541, Pvt.–1490) Annex- III 

 


