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Hydro Capacity Addition during the Year 2016-17 

Sl. 

No. 
Particular 

Unit 

Nos. 

Capacity (MW) Commissioning 

Remarks 
Target Actual 

As 

Programmed 

Actual(A)/ 

Anticipated 

A. Central Sector 

1 Teesta Low Dam IV 
NHPC, West Bengal 

4x40 = 160 MW 

Unit # 3 

Unit # 4 

40 

40 

40 

40 

Jun.16 

Sep.16 

03.07.2016(A)  

11.08.2016(A) 

Commissioned 

Commissioned 
 

   2 Pare 
NEEPCO, Ar. Pradesh 

2x55=110 MW 

Unit # 1 

Unit # 2 

55 

55 

- 

- 

Dec. 16 

Jan.17 

2017-18 

2017-18 

Slipped 

Slipped 

3 Kameng 
NEEPCO, Ar. Pradesh 

4x150= 600 MW 

Unit # 1 

Unit # 2 

150 

150 

- 

- 

Feb.17 

Mar.17 

2017-18 

2017-18 

Slipped 

Slipped 

 Sub- total (C.S.):  490 80    

B. State Sector 

1 Sainj 
HPPCL, H.P. 

2x50= 100 MW 

Unit # 1 

Unit # 2 

 

50 

50 

 

- 

- 

Dec.16 

Jan.17 

2017-18 

2017-18 

Slipped 

Slipped 

2 Kashang – I 
HPPCL, H.P. 

1x65=65 MW 

Unit # 1 65 65 May 16 10.10.2016(A) Commissioned 

3 Lower Jurala 
TSGENCO, Telangana 

6x40= 240 MW 

Unit # 5 

Unit # 6 
 

40 

40 

40 

40 

Sept.16 

Nov.16 

 

20.08.2016(A) 

29.09.2016(A) 

 

Commissioned 

Commissioned 

4 Pulichintala 
TSGENCO,Telangana 

4x30=120 MW 

Unit # 1 
Unit # 2 

30 
30 

30 

- 

Aug.16 
Dec16 

25.09.2016(A) 
2017-18 

Commissioned 
Slipped 

5 New Umtru 
MePGCL,Meghalaya 

2x20=40MW 

Unit # 1 

Unit # 2 

20 

20 

- 

- 

 

Nov.16 

Dec.16 

2017-18 

2017-18 

Slipped 

 

6 Teesta-III 
Teesta Urja Ltd. Sikkim 

6x200=1200 MW 

Unit #1 

Unit # 2 

Unit # 3 

200 

200 

200 

200 

200 

200 

Dec.16 

Jan.17 

Feb.17 

15.01.2017(A) 

27.01.2017(A) 

14.01.2017(A) 

Commissioned 

Commissioned 

Commissioned 

7 Nagarjuna Sagar TR 
APGENCO, Telangana 

2x25= 50 MW 

Unit #1 

Unit #2 
25 

25 

25 

25 

Aug.16 

Aug.16 

05.01.2017(A) 

28.01.2017(A) 

Commissioned 

Commissioned 
 

 Sub- total (B):  995 825    

C. Private Sector       

1 

 
Chanju-I  
IA Energy ; H.P. 

3x12= 36 MW 

Unit # 1 

Unit # 2 

Unit # 3 

12 

12 
12 

12 

12 
- 

July 16 

Sept.16 
Dec.16 

17.02.2017(A) 

01.02.2017(A) 
2017-18 

Commissioned 

Commissioned 
Slipped 

2 

 
Dikchu  
Sneha Kinetic Power 

Projects (P).Ltd., Sikkim 

2x48= 96 MW 

Unit # 1 

Unit # 2 

 

48 

48 

 

- 

- 

 

July.16 

Sept.16 

 

2017-18 

2017-18 

Slipped 

Slipped 

 

 

3 Tashiding 
Shiga Energy Pvt. Ltd. 

Sikkim 2x48.5= 97 MW 

Unit # 1 

Unit # 2 

48.5 

48.5 

- 

- 

Jan.17 

Feb.17 

2017-18 

2017-18 

Slipped 

Slipped 

 

 Sub- total (P.S.):  229 24    

 Total C.S.+S.S.+P.S.)  1714 929    
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           Out Side Programme 

1 Kashang-II & III  
HPPCL , HP 

1x65+1x65= 130MW 

Unit # 1 

Unit # 2 

65 

65 

65 

65 

NA 

NA 

02.01.2017(A) 

22.08.2016(A) 

Commissioned 

Commissioned 

2. Teesta-III 
Teesta Urja Ltd. Sikkim 

6x200=1200 MW 

Unit #4 

Unit # 5 

Unit # 6 

200 

200 

200 

200 

200 

200 

Outside 

Programme 

16.02.2017(A) 

24.01.2017(A) 

28.01.2017(A) 

Commissioned 

Commissioned 

Commissioned 

 Total Outside Programme :       730    

 Grand Total (31.03.2017)      1659    

 

 

 


