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PREFACE 
 

 

Present  Review 
 
 
 
 
 
 
 
 
 
 

 This quarterly review covers the period from January ~ 
March, 2017 and is 88th in the series.  The objective of this 
review is to provide up to date information in respect of 
Hydro Electric (HE) Projects under construction/ 
implementation in the country.  
 
This quarterly review has been brought out by CEA on the 
basis of data received from various project authorities, visit 
made to different HE projects and discussions held with the 
executing agencies and suppliers of equipments from time 
to time. 

Milestone Achieved 
During January ~ 
March, 2017 
 
A Note on 12th Plan 
(2012-2017) 

 Details of HE Projects Rolled/Commissioned during the 
Quarter is indicated in Chapter-1. 
 
  
A note on Hydro Capacity during 12th Plan (2012-2017) is 
given in Chapters 2.2, along with Capacity addition 
programme, Capacity achieved and Capacity Slipped from 
12th Plan is placed in Annex.-I,II & III respectively. 

Sanctioned Hydro 
Electric Projects  

 A Sector wise list of Sanctioned H.E. projects 
Commissioned & Under Execution is placed in Chapter 5. 

 
Status of Sanctioned 
Hydro Electric Projects  

  
Broad present status of sanctioned HE projects is given in 
Chapter 6. 

 
Financial Status of 
Hydro Electric Projects 

  
Financial status of HE projects supplied by project 
authorities (unaudited) is given in Chapter 7.  

   

Status of Environment 
& Forest Clearances of 
H.E. Projects.  

 The status of Environmental & Forest clearance of HE 
projects is given in Chapters 8. 

Dates of  Award of First 
Civil Package 

 The date of award of First Civil Package for HE projects 
under execution is indicated in Chapter 9. 

 
Ordering Status of  
TG set. 

  
Details of Ordering status of TG Set for HE projects under 
construction is given in Chapters 9.1 and 9.2.  

 
Details of Award of  
various packages 

  
The details of Civil package, H&M works and E&M package 
of HE projects has been given in Chapter 9.3. 
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Status of Financial 
closure of Private 
Sector Hydro Electric 
Projects 

  
Details of financial closure of Private Sector HE projects is 
given in Chapter-10.  

Time & Cost Over-run 
of Ongoing Hydro 
Projects 

 The Status of Time & Cost Over-run of HE projects under 
execution is given in Chapter 11 

Exclusions  The review does not cover HE projects categorised as 
renewable, each with a total installed capacity of 25 MW 
and below, as these schemes come under the purview of 
Ministry of New & Renewable Energy (MNRE).  
 
Teesta III HEP is enlisted in State Sector as Teesta Urja 
Ltd., w.e.f  6th August,2015 is a Govt. of Sikkim enterprise. 

 
 

 Any suggestions/feedback for further improvement in the 
quarterly review shall be appreciated. 
 
The report is in fulfilment of CEA’s obligation under 
Electricity Act, 2003. 

 


