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Chapter-6 
 

Status of Under Execution Hydro Electric Projects (above 25 MW) in the Country 
 

Sl. 
No. 

 

Name of Project 
Executing Agency  

Date of CEA clearance 
/ Approval  

Capacity (MW) 
Broad Features 

Cost (original/latest) 
In Rs. Crores. 

State 
Comm. 

Sch. 
(original/ 
Now Ant. 

Broad  Present  Status / Critical Area Remarks/  
Critical issues 

 Central Sector    

1 
 

Kishanganga 
NHPC 
14.01.2009 
3x110 = 330 MW 
Broad Features : 
Dam – 37m High CFRD,  
HRT- 6.0m x 24 km 
long 
S.Shaft-17.75 dia x  
104m Height 
P.House- Underground 
113mx 21m x 45.5m. 
Turbine- Pelton wheel 
Swyd.- 220 kV 
Cost: Original:3642.04 
          Latest:   5783.17 
                     (09/15 PL) 

J&K 
 

2015-16 
2017-18 

(10 
months 

after 
active 
start of 
works) 

Dam & Intake works:-  Almost Completed.  
HRT:- Excavation  completed by TBM/ DBM. Lining of TBM 
portion (14.7 km) completed and 8036m lining of DBM 
portion completed out of 8518m.  
Surge Shaft:- Concreting completed.  
Pressure Shaft liner:- 705 m liner completed out of 1024 m. 
Power House:- Concreting completed.  
E&M: - Unit # 1:  Boxing up is in progress.  
Unit # 2: Stator lowered, Rotor building under progress. 
Unit # 3: Erection of Turbine housing & Distributor 
Completed. 
  
Critical Area: 1) Power evacuation system. 
2) Due to ongoing Kashmir bandh since 9

th
 July 2016, the 

construction activities at Dam Site are adversely affected and 
project works at Power House in Bandipura area are 
completely closed since July 2016. The work has been 
partially resumed in January, 2017. 
3) Pressure shaft. 
4) Switchyard. 
5) Implementation of R&R Plan and shifting of 140 families.  

-Completion of Power           
evacuation arrangement. 
(PGCIL) 
 
  

 2 Parbati-II 
NHPC 
11.09.2002 
4x200 = 800 MW 
Broad Features : 
Dam – 85m High, 109. m 
long at top,  concrete 
gravity type 
HRT- 6m x 31.23km 
P.House- Surface  
23.5mx 39.7mx 123m. 
Turbine- Pelton 
Swyd.- 13.8/400 kV 
Cost: 
Original:3919.59  
Latest:   8398.75 

H.P. 
 

2009-10 
2018-19 

 

Dam & Intake Structure- Concreting completed. 
Head Race Tunnel- 27350 m Excavation out of 31525m 
completed  
Total Overt lining: 24393 m lining out of 31525 m 
completed. 
Power House: Concreting completed.  
Jiwa Nallah Feeder Tunnel: 
Excavation completed. 
3024 m Concreting out of 4560 m completed. 
E&M Works:  
Unit # 1: Boxed up. 
Unit #2 : Boxed up. 
Unit # 3: Stator & rotor lowered. Alignment and boxing up is 
in progress. 
Unit # 4: Stator lowered. Rotor rim building in progress. 
 
HM Works: About 80% works completed.  
 
Critical Area: HRT. 
 

Poor geology in HRT 
especially in Face-4 
(TBM-Face).  

3 Tapovan Vishnugad 
NTPC 
11.08.2004/Nov, 2006  
4x130 = 520 MW 
Broad Features :      
Barrage–5 bays of 12m  
HRT- 5.4m x 11.97km 
P.House- underground 
Turbine- V.Pelton   
Cost: Original: 2978.48 
          Latest:    3846.30 

Uttara 
khand 

 
2012-13 
2019-20 

River diversion achieved on 13.04.2013 
Barrage: Excavation completed and Concreting 101000 cum 
out of 125575 cum completed. 
HRT: 7651.5 m excavation completed out of 12087.9 m, TBM 
struck due to cavity (5.5km completed out of 8.8km) 
PH Cavern: Excavation completed and concreting 21647 
cum out of 28809 cum completed. 
Desilting Chamber & Intake: 2.87 lakhs m

3
 out of 5.22 lakh 

m
3
 Excavation completed. 

TRT: Excavation completed.   
Unit #1 Stator Core building & Rotor poles erection is under 
progress. 
Surge shaft: Excavation &  Lining completed. 
Penstock: Excavation completed and Lining of 794 m out of 
1372 m completed. 

- HRT is critical. 
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Sl. 
No. 

 

Name of Project 
Executing Agency  

Date of CEA clearance 
/ Approval  

Capacity (MW) 
Broad Features 

Cost (original/latest) 
In Rs. Crores. 

State 
Comm. 

Sch. 
(original/ 
Now Ant. 

Broad  Present  Status / Critical Area Remarks/  
Critical issues 

E&M works: Pit liner erection on all 4 units completed.  
Turbine housing erection of all 4 units completed. Erection of 
EOT crane in BVC & service bay completed. 
Unit#1 Hydro Test of Distributor Successfully completed. 
Unit#2 Distributor welding is in progress. 
Critical :  HRT  

4 Tehri PSS,  
THDC,  
18.7.06 
Nov-11 (Revised 
CCEA) 
4x250=1000 MW 
Broad Features :      
Surge Shaft: U/s – 2 
nos.  
D/s – 2 nos 
Power House: U/G 
TRT: 2, Dia 9m and 
Lenghth 1070m + 
1160m 
Turbine: VF reversible 
pump turbine 
Cost: Original: 1657.60 
          Latest:    2978.86 

Uttara 
khand 

 
2010-11 
2019-20  

EPC contract has been awarded on 23.06.11 with 
commencement date from 27.07.11. 
Upstream  (Tehri Dam) and Downstream (Koteshwar Dam), 
intake and Head Race Tunnels (2 Nos.) already completed 
alongwith Tehri Stage-I works. 
Surge Shafts upstream (2nos- 140m).: After completion of 
Crown slashing, benching is in progress. 
Butterfly Valve Chamber (BVC): Crown slashing with steel 
ribs completed. Benching work and additional stabilization 
work is nearing completion.  
Penstock Assembly Chamber (PAC): Crown slashing with 
steel ribs completed. Benching will start after two benches of 
BVC. 
PH: Underground excavation of PH 162187 cum out of 
220000 cum completed. 
Surge Shafts downstream (2nos).: After completion of   
excavation of Top Chamber, stabilization work for Shaft 
widening is in progress.  
TRT (2 Nos- 1070m & 1160m).): In Heading & Benching 
1336.90m and 344.50m excavation has been completed 
respectively.  
E&M Works: Manufacturing & supplies are in progress. 
 

- Poor Geology in under 
ground works of BVC, 
PAC, TRT, PH Cavern 
etc. 
- Law and order issues 
at Asena Quarry. 
-Diversion of land for 
dumping area at village 
chopra. 

5 Lata Tapovan, 
NTPC 
Aug-2012 
3x57= 171 MW 
Broad Features :      
Barrage–14 bays of 
11m each  
HRT- 7.51 Km, 4.7m dia 
P.House- underground 
Turbine- V.Francis  
Cost: Original: 1527.00 
          Latest:    1527.00 
 

Uttara 
khand 

2017-18 
2021-22 
(Subject 

to re-start 
of works) 

 

Infrastructure works are almost completed. Main works to re-
start after clearances from Hon ‘ble Supreme Court. 
EPC contract for Civil & HM works awarded to M/s L&T on  
17-08-2012. E&M package awarded to M/s BHEL on 
07.12.12. 

-Works of barrage & 
HRT yet to start due to 
protest by villagers.  
 
-Construction work 
stopped vide Hon’ble 
Supreme Court order 
dated 7.5.14. 

6 Vishnugad Pipakoti 
THDC 
21.08. 2008 
4x111= 444 MW 
Broad Features :   
Dam – 65m High, 
89.3m long, concrete 
gravity 
HRT- 13.4 Km, 8.8m dia 
Horse shoe shape 
P. House-Underground 
127mx 20.3mx 50m  
Turbine- Francis   
SWYD- 13.8/420 kV 
Cost:Original: 2491.58   
         Latest:   2491.58 
 
 
 

Uttara 
khand 

2013-14 
2019-20 

Civil and HM works awarded on 17.01.2014. E&M works 
awarded on 18.11.2014. 
Heading & Benching excavation for Diversion Tunnel  
completed. Cut & Cover at inlet &Outlet and Overt Lining is 
under progress. River diversion is re-scheduled on Feb 2017. 
Excavation for de-silting Chamber 3 no. is under progress. 
Development for TBM platform excavation 95% has been 
completed. 
HRT (13400m): 22m completed by DBM. 
Construction of Adits and infrastructure works are under 
progress. 
 

-Frequent disruption of 
works by local people. 
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Sl. 
No. 

 

Name of Project 
Executing Agency  

Date of CEA clearance 
/ Approval  

Capacity (MW) 
Broad Features 

Cost (original/latest) 
In Rs. Crores. 

State 
Comm. 

Sch. 
(original/ 
Now Ant. 

Broad  Present  Status / Critical Area Remarks/  
Critical issues 

7 Subansiri Lower 
NHPC 
09.09.2003 
8x250= 2000 MW 
(1000 MW in 12

th
 Plan) 

Broad Features :   
Dam –116m High, 
concrete gravity 
HRT- 8 x 9.5m x 1145m 
Power House- Surface 
Turbine- Francis  
SWYD- 16/400  kV 
Cost: 
Original: 6285.33  
Latest:  17435.15 
             (02/16 PL) 

Arunachal 
Pradesh 
Assam 

 
2009-11 

 2020-21 
(4 years 
from re-
start of 
works) 

 

Dam:  
Excavation- 169441 cum completed out of 173000 cum.   
Concreting:  7.6lacs cum completed out of 19.96 lacs cum.   
Intake Structure: 261377 cum concreting completed out of 
279454 cum. 
Head Race Tunnel (I-VIII):   
7050 m heading excavation completed out of 7124m.  
4279 m benching excavation completed out of 7124 m. 
3199 m concrete overt lining completed out of 7124 m. 
Surge Tunnels (8 nos.):  3109 m heading excavation 
completed out of 3545 m. 
Pressure Shaft-   
Vertical Pressure Shaft Slashing: 199 m excavation out of 
384 m completed. 
Surface Power House:  
Concreting:  124887 cum out of 302600 cum completed. 
E&M Works:  
Unit #1: Elbow erection (1 to 6) and Turbine stay ring and 
Spiral case erection completed. 
Unit #2: Elbow erection (2 to 6) and Turbine stay ring and 
Spiral case erection completed. 
HM Works:  
Erection of diversion tunnel gates 23% completed. 
Erection of Intake-5:  17% completed. 
Erection of Intake 7 & 8 – 20% completed each. 
201 m pressure shaft steel liner erected out of total 1594 m. 
 
Work stopped since 16.12.11 due to agitation launched by 
various activists against construction of Subansiri Lower HE 
Project. In this regard, as decided in the tripartite meeting 
dated 06.12.13, discussions between Expert Group formed at 
the request of AASU (All Assam Students Union) and 
Experts of Govt. of India & NHPC was held on 23.12.13. Last 
meeting between Expert Group of Assam and Experts of 
Govt. of India was held on 02.06.14 at Guwahati. Thereafter, 
meetings with Expert Group of Assam on 10.12.2014 and on 
21.02.2016 & 22.02.2016 with various Stakeholders of 
Subansiri Lower Project on 11.12.2014 were held to discuss 
the issues. The meetings were Co-chaired by Hon’ble MOS 
(I/C) for Power, Coal and New & Renewable Energy and 
Hon’ble MOS (I/C) for Skill Development, Entrepreneurship, 
Youth Affairs & Sports.  
 
As decided in stakeholders meeting on 11.12.2014, a Project 
oversight Committee (POC) was constituted vide MoP’s  OM 
dated 13.01.2015. Due to difference in opinion on some 
issues mainly seismic issues, the Expert Group of Assam 
has submitted the final report to MoP & members of POC 
from Government of India have also submitted a separate 
report to MoP. 
 
Matter related to Project is being heard by NGT. NGT 
allowed NHPC to undertake emergency maintenance works 

for safety and protection of the public & property. The latest 
NGT hearing was held on 29

th
 Mar’17. In the hearing, 

NGT heard arguments of applicant. Arguments of the 
respondent is being heard on 30

th
 March 17. Final 

report of the NGT is still awaited.    
 
 
 

- Signing of MoU with 
State Government of 
Assam. 
 
- Issue of Downstream 
Impact Assessment & 
demand for stoppage of 
works by anti dam 
activists. 
-Since 16.12.2011 
works stopped due to 
agitation by various  
activists of Assam. 
-Case in NGT. 
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Sl. 
No. 

 

Name of Project 
Executing Agency  

Date of CEA clearance 
/ Approval  

Capacity (MW) 
Broad Features 

Cost (original/latest) 
In Rs. Crores. 

State 
Comm. 

Sch. 
(original/ 
Now Ant. 

Broad  Present  Status / Critical Area Remarks/  
Critical issues 

8 Kameng  
NEEPCO 
02  12  2004 
4x150 = 600 MW 
Broad Features: 
Dam :Bichom-69m 
High, 247.3m long. 
Tenga – 24.4 High, 
103m long. 
HRT- 6.7m dia, 14.45 
km. 
High Pressure Tunnel 
(HPT)Total length 3.64 
km  
Surge Shaft: 25m dia,  
70m Height 
P.House- semi-U/G 
Turbine- Francis 
 
Cost: Original: 2496.90 
          Latest:    6179.96 
 

Arunachal 
Pradesh 

 
2009-10 
2017-19 

 

Bichom Dam: Excavation 764383/780000 cum and Concreting 

351925/404748 cum completed.   

Tenga Dam: Excavation 151457 / 152005 cum and Concreting 

94099.3 / 97086 cum completed.   

HRT: Excavation completed. lining of 13133 out of 14328m 

completed.    

Surge Shaft: Orifice concrete lining 62.8 Rm / 71.35 Rm 
completed. 
HPT: Boring of vertical and horizontal portion completed & 
Open excavation of Surface Penstock including valve house 
443036/462504 cum completed. 
Power House & Tail Race: Excavation completed. 
Concreting 85777 / 85379 cum completed.   
HM Works: Fabrication of penstocks completed and 95% 
fabrication & erection of gates done.  
Unit erection:   
Unit # 1 & 2:  Assembly of stator and Rotor is in progress. 
Boxing up of Unit  #1 is in progress.  
Unit # 3 & 4: Hydro test of spiral case completed. 
Assembly of Stator for Unit #3 & #4 in progress. 
 
Critical: 

1. Dam construction & associated HM works. 

-Dam works are critical. 
 
 

 

9 Pare 
NEEPCO 
4.12.2008 
2x55 = 110 MW 
Broad Features: 
Dam : 63m High, Con. 
Gravity 
Spillway – 3 nos. gates 
Size of gate: 
10.4m (w)X 12 m(H) 
Crest Level: 216 m 
HRT: Dia – 7.5 M 
Length– 2810.75M 
Pressure Shaft:  
Dia: 6.4 M 
Length: 220M 
Bifucation Penstock 
Dia: 4.5 M 
Power House: Surface 
P.H. Size: 68 mX 25m 
Type of Turbine: VF 
TRC: Open channel 
60.62 M wide 49M long 
Cost: Original: 573.99 
          Latest: 1262.27 

Arunachal 
Pradesh 
 
2013-14 
2017-18 
 

Civil Works: 
Dam: Excavation - 367358 cum out of 398000 cum 
completed. Concreting – 134679 cum out of 183000 cum 
completed. 
Head Race Tunnel: Boring and Lining completed. 
High Pressure Tunnel : Boring completed.  
Surge shaft: Open excavation, boring and lining completed. 
Power House: Excavation in pit completed.  Concreting 
40951 / 41000 cum completed. 
 
Hydro Mechanical Works: 
Erection of steel liner – 262.75 out of 264.25 m completed.  
Erection of DT inlet gate completed. 
 
Unit erection: 
Unit-1: Boxed up. 
Unit-2:  Erection of spiral casing, MIV completed.  Rotor 
Assembly & Stator Assembly lowered. 
 
Critical: 

1. Dam Concreting & Spillway Gates. 

-Dam works are critical. 
 

10 Tuirial 
NEEPCO 
Revised CCEA 
14.01.2011 
2x30= 60 MW 
Broad Features: 
Dam: Earthfill, 
 L – 250 M 
H – 75 M 
Diversion Tunnel: Partly 
circular & partly 
modified horse shoe 
Diameter Diverted 
concrete portion 6 M 

Mizoram 
 

2006-07 
2017-18 

Dam: 5.07 lac cum excavation out of 5.19 lacs cum 
completed & filling 29.87 lacs cum out of 30.73 lacs cum 
completed. 
Spillway: Excavation almost completed. Concreting 124750 
cum out of 126030 cum completed. 
Power House & Switchyard:  Excavation almost completed. 
21314 cum of Concreting in Power House out of 22010 cum 
is completed.  
E&M works: Installation of DT Liner & Lower pit Liner from 
Unit # 2 completed. 
EOT crane has been erected and load test to be conducted. 
Assembly & Stator of Rotor for Unit # 1 is in progress. 
H&M works: Erection of steel lining in Penstock in progress       
(43% completed). 

- Slope failure in 
Power house area. 

- Slope stabilization 
completed. 

- Poor approach 
roads. 

- Late mobilization of 
erection contractor 
for E&M works. 
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Sl. 
No. 

 

Name of Project 
Executing Agency  

Date of CEA clearance 
/ Approval  

Capacity (MW) 
Broad Features 

Cost (original/latest) 
In Rs. Crores. 

State 
Comm. 

Sch. 
(original/ 
Now Ant. 

Broad  Present  Status / Critical Area Remarks/  
Critical issues 

steel liner portion 6M, 
5.6 M & 3.6 M 
Power tunnel: Concrete 
Portion – 200 M 
Steel Liner Portion – 
140M, 80M & 2.30 M 
Cost:  Original:368.72 
            Latest:  1381.71  

Erection of Radial Gate in Bay 2 & 3 is in progress.  
(90% completed). 
 
Critical:  E&M works. 
 

11 Ramam-III 
NTPC Hydro Ltd. 

10.09.14 

3x40 = 120 MW 
Broad Features : 
Run of the River 
Scheme 
Cost : Original: 1381.84 
           Latest   : 1592.34 

West 
Bengal 

 
2019-20 
2020-21 

Infrastructure works are in progress. 
Civil & HM works of Barrage including Part HRT Package 
awarded to M/s Simplex –Apex JV on 10.09.14. 
Civil & HM works of Power House including Part HRT 
awarded to M/s SEW Infrastructure Ltd. on 12.12.2014. 
Electro-Mechanical (EM) Package awarded to M/s BHEL in 
Feb-2015. 
 
First stage river diversion done on 23.03.2016. 
Adit-1 Excavation completed. Excavation of other Adits is in 
progress. 

 

 State  Sector    

12 Parnai 
JKSPDC 
21.10.2013 
3x12.5= 37.5 MW 
Broad Features: 
Barrage: 107m Long, 
11.7m High 
HRT: D Shape, 9156m 
long, 3.2m dia 
Surge Shaft: 3.2m Dia 
Power House- Surface- 
60x12x28 
Cost: Original: 640.41 
          Latest     640.41 

J&K 
 

2018-19 
2020-21 

The implementation of the project has been undertaken by 
awarding the EPC contract in favour of M/s. Patel Engg. Ltd. 
in 2013. 
Barrage:- Excavation 7877cum out of total 62187cum 
completed. 
HRT (D-shaped, 3.2m diameter, 9.156km long):-546m out 
of 9156m excavation completed. 
 

 

13 Lower Kalnai 
JKSPDC 
16.08.2013 
2x24= 48 MW 
Broad Features: 
Dam: 110m Span, 49m 
High 
HRT: D Shape, 3960m 
long, 4m dia 
Surge Shaft: 14m Dia 
Power House- 
55x23.45x32.4 
Cost: Original: 576.87 
          Latest     576.87 

J&K 
 

2017-18 
2020-21 
(subject 

to re-start 
of works) 

Diversion tunnel has been completed and river diversion 
made on 30.11.2016.  
Work on coffer dams has been started  
Dam:- Excavation work completed for right abutment of the 
dam bridge. Excavation of left abutment completed upto 
50%.  
HRT:-Adit excavation is in progress. 
Presently, the works has been stalled due to financial issues 
with contractor. The contractor, M/s. Coastal Projects Ltd. 
has gone under CDR. JKSPDC is working out ways to re-
start the project. 

 
 

 

     

14 Shahpurkandi  
Irrigation Deptt. 
&PSPCL   
04.05.2011 
3x33+3x33+1x8=206 
MW 
Cost: Original: 2285.81 
          Latest     2285.81 
 
 

Punjab 
 

2017-18 
2019-20 
(Subject 

to re-start 
of works) 

Civil works of Main Dam and Hydel Channel awarded and 
are  under construction 
Main Dam: 1286552 cum Excavation out of 1981500 cum 
and 89286 cum concreting out of 1135295 cum completed. 
Hydel Channel: 2696210 cum excavation out of 3900000 
cum and 22153 cum concreting out of 42864 cum completed.  

-Works of Dam stopped 
since 29.08.2014 due to 
inter-state dispute 
between states of J&K & 
Punjab. 
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15 Uhl-III  
Beas Valley Power 
Corporation Ltd. 
(HPSEB) 
19.09.02 / 
(TEC -2x50 MW) 
3x33.3 =100 MW 
(Revised vide HPSEB 
letter dt. 19.01.07. 
Broad Features: 
HRT-4.15m x 8.47 km 
S.Shaft- 13m x 57m  
Penstock- 3.4m x 
1860m 
P.House- Surface 
Turbine- V. Francis 
Cost:  Original: 431.56 
           Latest:    940.84 

H.P. 
 

2006-07 
2017-18 

 

Almost all civil works completed except lining of HRT.  
6936 m (6492 + 444 Done by earlier contractor) lining of HRT 
completed out of 8459m. 
 
E&M:- All units boxed up. 
 
Critical : HRT 

- HRT lining critical. 

16 Sainj 
H.P. Power Corpn. Ltd. 
2 X50=100 MW 
29.12.2010 
Cost:Original 784.56  
         Latest    784.56  

H.P. 
 

2014-15 
2017-18 

 

All works are completed. 
 
Reservoir/water conductor system filling is under progress. 
 
Unit-1&2: Both units boxed up. 
 

 

17 Swara Kuddu 
H.P. Power Corpn. Ltd. 
Clearance: 10.11.2004 
3x37= 111 MW 
Broad Features: 
Diversion Structure: 
10.45m high Piano Key 
Weir. 
HRT- D-Shaped, 5m 
dia, 11.145Km long. 
Power House- Under 
ground 
Turbine- 500 rpm VF. 
Switchyard: 220 Kv. 
Cost: Original: 558.53  
          Latest:    1181.90 

H.P. 
 

2010-11 
2018-19 

 
 

Barrage: Excavation completed & concreting is under 
advance stage    of completion. 
HRT:  10619m out of 11364 m from all faces of HRT 
excavation completed and 5280 m out of 11364 m overt lining 
completed. 
Surge Shaft: Excavation & Lining completed. 
Pressure shaft: Excavation & lining completed.  
Power House: Excavation completed and concreting almost 
completed. 
TRT: lining completed. 
E&M: All units boxed up. 
 
Critical : HRT. 

- Works badly suffered 
due to encounter of poor 
geology in HRT. 
- Contractual Issues. 
-Contract for HRT 
package terminated on 
9.1.14. Re-awarded in 
Nov’ 2014 to M/s. HCC 

18 Shongtong Karcham 
H.P. Power Corpn. Ltd. 
Clearance: 16.08.2012 
3x150= 450 MW 
Broad Features: 
Intake Tunnel: 4 Nos. 
Horse shoe  6.4m dia 
192 to 280m length 
HRT- Circular, 10.5m 
dia, 8096m long. 
Power House- Under 
ground 
Turbine- VF. 
Switchyard: 400 Kv. 
Cost: Original: 2807.83  
          Latest:    3316.35 

H.P. 
 

2017-18 
2019-20 

 

Excavation & lining of Diversion Tunnel under progress.   
HRT: Excavation of HRT 2274 m out of 8095 m completed. 
Surge shaft: 52m out of 100m pilot hole completed.  
Power House: Benching of Power House cavity is in 
progress. 
 
Works hampered in some portion of HRT due to re-location 
of Army ammunition depot. Issue is under resolution between 
Army, GoHP & HPPCL. 
 

-Issues with Army 
authorities for shifting of 
ammunition depot. 
  

19 Vyasi 

UJVNL 

25.10.2011 (TEC) 

2x60= 120 MW 
Broad Features: 

Uttarakha
nd 

 

2014-15 

2018-19 

Civil Works:  
Dam : 2.875 lakh cum / 3.923 lakh cum of Excavation 
completed. 16174 cum out of 4.417 lakh cum of Concreting 
completed.   
Diversion Channel : Completed.  

-Dam and E&M works 
are Critical. 
-Local issues. 
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Dam: Conc. Gravity 
H- 86m L-207.2m 
HRT- Circular, 7m dia, 
2.7Km long. 
Power House- Surface 
Turbine- VF. 
Switchyard: 220 Kv. 
Cost: Original: 936.23  
          Latest:    936.23 

Head Race Tunnel (2.7 Km): Excavation of HRT completed. 
1368m Overt Lining and 607m Invert Lining out of 2672m has 
been done. 
Pressure Shaft: 2391cum out of 5000cum Excavation 
completed.   
Surge Shaft : 6250cum/8000cum excavation completed.  
E &M works : Work has been awarded to BHEL.  
Power House: 245000 cum out of 270,000cum Excavation 
completed.  

20 Koyna Left Bank PSS 
WRD, Mah. 
20.02.2004 
2x40 = 80 MW 
Broad Features: 
Water from the existing 
Shivaji Sagar Lake 
(Koyna reservoir) 
is to be utilized for 
generation. 
Intake Tunnel: Dia – 
7.20 M 
Length – 235.5 M 
(including Lake tap) 
HRT:  Dia – 7.20 M 
Length – 80 M 
Penstock – 2 nos ,    
Dia – 2.9M 
Length – 10 M each 
P.House – Underground 
Turbine – Reversible 
Cost: Original: 226.40  
          Latest:    379.78 

Maha 
rashtra 

 
2017-18 
2019-20 
(Subject 

to re-start 
of works) 

Civil Works: 
Excavation of intake structure 4781 cum out of 14105 cum 
and lining 2485 cum out of 3381 cum completed. 
 Excavation of Switchyard completed.  Excavation of 
Approach tunnel & Ventilation tunnel is in progress. 
Tail surge shaft : Excavation in soft strata completed. 
Excavation for inclined / vertical / lateral shafts in hard rock 
6448 / 9223 cum completed. 
TRT : 364 / 24003 cum excavation completed. 
Machine Hall :   Underground Excavation is under progress. 
22600 cum excavation out of 55050 cum completed.  
E&M works: 
The contract for details engineering manufacturing supply, 
supervision erection, testing commissioning and putting into 
commercial use of pump turbine, generator motor and 
associated equipments is signed with M/s IVRCL Ltd., Pune 
on 16.12.2010. Further TG set has been ordered as under: 
Turbine/Pump: M/s Litosroj Power, Slovenia (European 
Union) 
Generator/Motor: M/s Koncar Power, Plant & Electric 
Traction Engineering, Croatia (European Union). 
EOT Crane :- Works awarded to M/s Pedvak Cranes Private 
Limited Hyderabad on 12.04.2013. 

-Slow progress of works. 
-Funds constraints due 
to increase in Project 
cost. RCE under 
approval. 

21 Polavaram 
Polavaram Project 
Authority 
21.07.2010/  
25.02.2009 
12x80= 960 MW 
 
Cost:  
Original: 16010.45 
 Latest:   16010.45 
 

Andhra 
Pradesh 
2017-18 
2021-22 
(Subject 
to active 
start of 
works  

and  

award 

of E&M  

works) 
 

Pre-construction and Infrastructural works are in progress. 
Civil Works:-  Civil works awarded on 01/2012-13, 
02.03.2013. 
ECRF DAM: Earth work of 196.32 L.Cum /833.169L.Cum is 
completed. 
SPILLWAY: Earth work of 237.74 L.Cum / 362.95 L.Cum is 
completed & embankment of 1.1457 L.Cum / 2.4907 L.Cum 
is also completed. 
POWER HOUSE: Earth work of 60.3925 L.Cum / 108 L.Cum 
is completed & embankment of 2.4348 L.Cum / 10 L.Cum is 
completed. 
B) HM & E&M Works:-  Invitations of Bids Tender process & 
Issue of LoI is in progress & would be completed by Feb-
2017. Works will be awarded by 01.03.2017. 

- Works under progress, 
however there is Inter 
State Issue-Public 
hearing for construction 
of protective 
embankment to be held 
in Oddisha and 
Chhattisgarh as desired 
by MOEF. 
 

22 Pulichintala 
TSGENCO 
120 MW (4x30 MW) 
(1 Unit Comm.) 
25.04.2007 
Broad Features: 
Design Head: 24 M 
Power House: Surface 
Turbine : V. Kaplan 
Annual Energy: 220 MU 
Cost: Original: 380.00  
           Latest:   563.49  

Telengana 
 

2009-11 
2017-19 

 

Dam:  Completed 
Power House: The excavation of power house completed 
and 76596 cum concreting done against 89850 cum.. 
E&M Works: 
EOT Crane: Erection and testing completed for all the units. 
Unit #1: Commissioned on 25.09.2016 
Unit #2: Boxing up is in progress. 
Unit #3 and #4: Draft tube and Spiral Casing assembly 
completed. 

- E&M issues of 
mismatch of parts 
(BHEL) for Unit 3 & 4. 

- Availability of water. 

23 Pallivasal 
KSEB 
2x30= 60 MW 

Kerala 
 
2010-11 

Intake structure:  Excavation – 28398/33492 cum 
completed. 
Leading channel of Water conductor system replaced by cut 

- Poor Geology. 
-Contractual Issues. 
-Works stopped by the 
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31.01.2007 
Broad Features: 
HRT: 3.50m X 3396m 
Surge Shaft: 7.0m X 
49m 
Pressure Shaft: 2.50m 
X 1019.20m 
Penstock: 2.nos., 
1161.20m each. 
Power House: Surface 
Turbine : Pelton 
S.Yard: 220kV – Single 
bus 
Cost: Original: 222.00  
          Latest :   284.69  

2019-20 
(Subject 

to re-start 
of works) 

 
 

& cover/soil tunnel and accordingly intake is shifted. 
HRT:  Excavation –2858/3330 m completed. 
Overt conc. 1634/3330 m completed. 
Invert Conc.. – 1637/3330 m completed. 
Surge Tank/Forebay: Exc.–7640/13400 cum. Conc.423/843 
cum. 
Pressure Shaft: Excavation completed. Fabrication of steel 
liner completed and erection of 96/1096 m completed. 
Surface penstock: Excavation –105204/122600 cum. 
Concreting- 11401/12850 cum. Fabrication completed and 
1477m out of 2036m erection completed. 
Power House: Excavation completed. Concreting 
3980/11225cum. 
Tail race Channel (2 Nos.): Excavation & lining completed.  
E&M Works: 75% supply completed. Erection yet to start. 

civil contractor from 
28.01.2015. 
 

24 Thottiyar 
KSEB 
1x30 + 1x10= 40 MW 
05.06.2008 
Broad Features: 
Weir: 222m Long 11 
blocks 7.5m height 
Tunnel: Circular 2.6m 
dia 199m long. 
Power House: Surface 
Turbine : Vertical Pelton 
Cost: Original: 136.79  
          Latest:    150.02  

Kerala 
 
2012-13 
2019-20 
(Subject 

to re-start 
of works) 

 

Civil Works: 
Weir: 3258 cum excavation out of total 5850 cum and 1598 
Cum concreting out of 8690 Cum completed. 
Approach Channel & Intake: 3184 cum out of 9100 cum 
done. 
Power Tunnel :   Excavation completed. 
Power House, switchyard & allied works: 31390 cum 
excavation out of 44500 cum and 2658 cum concreting out of 
15675 m done. 
E&M and HM Works: Supply of equipment in progress. 
Erection yet to start. 

-Works are stand still 
due to Contractual 
Issues. 

 

25 New Umtru 
MePGCL,   
2x20=40 
Broad Features: 
Diversion Structur-
Gated structure (FRL-
130.1m, MDDL-123.3m) 
HRT- 5m dia, 750m 
long 
P.House-  Deep Set 
SWYD- 132 kV 
 
 
Cost: Original: 226.40  
           Latest :  599.00  

Meghalay
a  
 

2011-12 
2017-18 

 

Dam: Excavation almost completed. Concreting 72511.4 
cum out of 73488 cum completed. 
Intake: Excavation completed. Concreting 20596 cum out of 
21300cum completed. 
HRT: Excavation completed. Concreting 16686 cum out of 
24480 cum completed.  
Pressure Shaft: Completed. 
Surge shaft: Open excavation and concreting completed.   
Power House: Excavation completed & Concreting almost 
completed. 
TRT: Open excavation & tunnel boring completed & lining 
7486.57 cum out of 7827 cum completed. 
E&M : Assembly of Generator for Unit # 1 in Service Bay 
completed. Assembly of Turbine in barrel for Unit # 1 is in 
progress. 
Critical :  

1. Erection of Unit.  
2. Radial Gates of Dam, Surge Shaft & Draft tube 

Gates. 

 

 Private Sector    

26 Ratle 
Ratle Hydro Electric 
Project Pvt. Ltd. 
19.12.2012 
4x205+1x30= 850 MW 
Broad Features : 
Dam Height-133m 
Length-194.8m 
Spillway-Radia Gate-(5)  
Size-10.75x1420 m 
Diversion Tunnel:2 
Nos., Circular (Right 
back) 

J&K 
 

2017-18 
2021-22 
(Subject 

to re-start 
of works) 

 
 

EPC Contract for Civil & HM works awarded to M/s GVK 
Projects & Technical Services Limited on 04.07.2013.  The 
infrastructure works of Road & Bridges was under progress 
and erection of upstream Bridge completed & downstream 
Bridge was in progress. Works have been suspended at 
Project site due to frequent local disturbances since 
11.07.2014. Power Development Department, GoJK have 
been requested to resolve the various critical issues including 
1) resolving of disturbance at site 2) restoration of congenial 
atmosphere and 3) IWT issues for resumption of works at 
site. 
 
Excavation of DT1 (298m out of 472m)   

- Presently works are 
under hold. 
 
- Local Issues 
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Pressure Tunnel:11m 
dia each. 
Pressure Shaft : 6.6 m 
each steel lined. 
P.House-Underground 
Turbine- Francis 
Average Gross Head-
100.39m 
Addl. Unit(30MW) 
Housed in Main P.H. 
Cavity) 
Rated Head-98.9m   
Cost :  
Original:  5517.02 
 Latest    : 6257    
(09/2013) 

& DT2 (192m out of 552m) completed. 
 
Developer has requested Govt. of J&K for early 
termination of PPA & taking over the project. 

27 Sorang 
Himachal Sorang Power 
corporation Ltd. 
June, 2006/ 
2x50= 100 MW 
Broad Features: 
HRT- 1.5 km 
Trench Weir-59 m 
P.House- underground 
Turbine- Pelton 
Gross Head-626 m 
SWYD- 11/400  kV 
(GIS) 
Cost: Original: 586.00 
           Latest:   586.00    

H.P. 
 

2012-13 
2018-19 
(Subject 

to re-start 
of works) 

 
 
 

All Civil Works completed.  
 
Both the units are boxed up.  During the filling of water 
conductor system in 1

st
 week of Nov., 2013, leakage 

occurred in penstock due to cracks.  Rectification work 
completed in April, 2015. Unit #1 synchronized with grid on 
30.10.2015, however, could not be commissioned due to 
non-availability of rated discharge. 
On 18-11-2015 when Unit # 2 was under trial run, there was 
rupture in the surface penstock pipe. The incidence caused 
loss of lives and property. The compensation package and 
funds for repair of penstocks pipe is being worked out with 
the bankers. 

Repair of penstock work 

28 Tangnu Romai-I 
M/s Tangnu Romai 
Power generation 
2x22= 44 MW 
30.11.2007 (HPSEB) 
Broad Features: 
Barrage at EL + 2555 m  
HRT-3.1m dia & 7.220 
km  length 
Surge Shaft- 5m dia, 
Top Level 2570 m & 
Bottom Level 2520 m 
Penstock- 2 m dia & 
609.3 m length 
P.House- Surface 
Turbine – Vertical 
Francis  
Cost: 
Original: 255.00  
Latest:    255.00  

H.P. 
 

2014-15 
2018-19 
(Subject 

to re-start 
of works) 

 

Civil works awarded on 14.06.2010 to M/s Sai Urja Hydel 
Project (P) Ltd. 
Barrage and Diversion Cannel: 26211 cum out of 93800 
cum excavation completed. 
Desilting Chambers & SFTPC: Excavation completed.  SFT 
excavation 420 / 450.66 m completed.  
HRT: 2826m out of 6300m excavation completed.   

Power House, Switchyard & Misc.: 60275 m3 out of 72000 

m3 excavation completed. 
In February-2015, due to land slide the steel bridge on 
Pabbar River, connecting Project components has been 
completely damaged. The restoration works are completed. 

- Slow progress of 
works HRT critical, 
poor geology. 

- Works are stalled due 
to finance issues.  

29 Bajoli Holi 
M/s GMR Bajoli Holi 
Hydro Power Pvt. 
Limited 
31.12.2011 
3x60= 180 MW 
Broad Features 
Dam Height-66 M 
Dam Length-178 M 
Desilting Chamber- 2 

H.P. 
 

2017-18 
2019-20 

Civil Works: awarded to M/s Gammon India ltd. on 
29.05.2013.  
River : diversion achieved. 
HRT and Adits: work in progress. 4 out of 5 adits 
excavation completed. 
Powerhouse: Excavation completed and concreting is in 
progress.  
Pressure shaft: Excavation stared.  
 

-Slow progress of works 
-Poor approach roads 
-Transmission Line DPR 
clearance by HP Govt. 
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Nos. 
240 Mx14.5 MX 10.8  M 
HRT- Length-15.538 
Km., 5.6 M dia 
P.H. –Surface 
Cost: Original 1696.93  
           Latest   1696.93  

30 Chanju-I 
M/s IA Energy 
24.04.2010  
3x12=36 MW 
Cost :Original : 295.09  
          Latest :    295.09 

H.P. 
 

2014-15 
2017-18 

Civil works almost completed. 
Unit#1: Commissioned on 17.02.2017 
Unit#2: Commissioned on 01.02.2017. 
Unit#3: Pre-commissioning tests are in progress. 

 

31 Tidong-I 
M/s NSL Tidong Power 
Gen. Ltd. 
2x50 = 100 MW 
28.07.2006 
Broad Features: 
HRT–D-3.5m L- 8461 m  
P.H. Surface 
Turbine –Vertical Pelton 
Cost: Original 543.15  
           Latest   543.15 

H.P. 
 

2013-14 
2018-19 
(Subject 

to re-start 
of works) 

 

Head Regulator & Desilting arrangement: Common 
excavation completed. 8550 cum open cut rock excavation 
out of 10,000 cum completed. 
HRT (8526m): Excavation completed and 1879m lining 
completed. 
Surge Shaft: open excavation top 33982 cum / 38500 cum 
completed. 
Pressure Shaft: Excavation completed  
Power house and Tail race channel- 87689 cum out of 
92500 cum excavation completed. 
10925 cum out of 15878 cum concreting completed. 

- Slow progress of 
works. 

- Transmission Line 
critical. 

- Funds constraint. 

32 Phata Byung 
M/s Lanco 
06.10.2008 
2x38 MW = 76 MW 
Broad Features: 
Dam – 26m high 
HRT- 3.2 m dia & 
9.38 km length 
Turbine – Frances 
Cost: Original: 520.00 
           Latest : 1225.53 

Uttara 
khand 

 
2013-14 
2019-20 
(Sub. to 
active 
start of 
works) 

 

Dam concreting: 17800/18000 cum concreting completed.   
P.H.: Excavation completed & Concreting in progress. 
HRT: Excavation almost (99%) completed. 512 m Lining has 
been completed. 
Excavation and lining of Intake-I & Intake-II completed. 
Pressure shaft: Excavation completed & lining is under 
progress. 
TRT: Excacation 178/235m completed. 
E&M Works: Pit liner erection of units completed. EOT 
Crane installed and Commissioned. 
 

- Works severely 
affected due to flash 
floods in June, 2013. 
 

33 Singoli Bhatwari 
M/s L&T 
11.07.2008 
3x33 MW = 99 MW 
Broad Features: 
Barrage-FRL 1017 m, 
MDDL 1009 m, 
Barrage Top 1020m 
HRT- 4.65m dia & 
11.870m length 
Surge Shaft-10 m dia & 
102.85 m length 
Pressure Shaft-One, 
3.80m dia & 358m 
length 
Penstock- 3 Nos., 2.20 
m dia & 34m, 42m, 48m 
long. 
P. House-Surface 
Turbine-Vertical Francis 
TRT- Open Channel, 
650m length 
Cost :  Original : 666.47  
            Latest  : 1577.00 
  

Uttara 
khand 

 
2012-13 
2019-20 

 
(subject to 

Active 
start of 
works) 

 
 

River diversion – Completed. 
Dam & Dykes/Barrage: Excavation 94612.5 / 90744 cum 
and concreting 51787 / 70220 cum completed. 
HRT: Excavation 9610m / 11257m completed. 
Overt Concrete Lining 2077m / 11257m completed. 
Invert Lining 1977m / 11257m completed. 
Pressure Shaft: Excavation 465 / 506 m completed. 
PH: Excavation completed & concreting 13833/ 17693 cum 
completed. 
Surge Tank: Excavation completed. 241.70 / 5249cum of 
concreting completed. 

- Works severely 
affected due to flash 
floods in June, 2013. 
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34 Maheshwar,  
SMHPCL 
30  12  96/ 29.9.2006 
(FC) 
10x40= 400 MW 
Broad Features: 
Dam-35m High, 
concrete gravity 
P.Shaft-10x7.82m x 
52m 
P.House - Surface 
Turbine-  Kaplan 
Cost: 
Original:  1569.27 
Latest:    6793.00 
 

 

M. P. 
 

2001-02 
2018-19 

 
(Subject 

to re-start 
of works) 

 
 

Civil & HM Works: 
All major civil works completed. All 27 nos radial gates 
commissioned.  
Unit Erection:  
Unit-10: Initial spinning achieved on 14.10.2011. 
Unit-9 & 8: Ready for spinning. 
Unit-7: Guide apparatus trial assembly in progress. 
Unit-6: Erection of turbine embedded parts & foundation 
parts completed. 
Unit-5 to 1: Erection of units is in initial stages.  
Works suspended since Nov-11 due to cash flow 
problem with developer. 
In this regard, a high level committee under the chairmanship 
of Additional Chief Secretary(Finance) GoMP, was formed on 
16

th
 Oct, 2014 to find ways to complete the project. The 

committee has submitted its report on 2.5.2015. The 
committee has recommended three scenarios for 
commissioning the Maheshwar Project. Under the first 
scenario, another attempt to compete the project with the 
present private developer has been envisaged. 
Timeline for first Scenario has elapsed (2nd August 2015) 
without the promoter complying with its requirements. 
Currently, the process for revival of project under second 
scenario is underway which envisages Government 
companies having majority equity in the project with 
management control .  

- Completion of R&R 
works and E&M 
works. 

- Works held up due to 
Fund constraints with 
developer. 
  

35 Teesta-VI 
LANCO 
27.12.2006 
4x125= 500 MW 
Broad Features: 
Barrage: 34.27m high 
HRT- 2nos,13.7km long 
Pressure shaft: 4nos. 
5.4m dia. 130m av 
length,  
TRT: 4nos 250m av 
length, 8.5m dia. 
PH- Under ground 
Turbine- Francis 
Cost: Original: 3283.08 
          Latest :   5400.00 

Sikkim 
 

2012-13 
2021-22 
(Subject 

to re-start 
of works) 

 

Barrage and Desilting: Excavation completed & concreting 
98% of 380003 cum completed. 
HRT: Heading excavation 10650m and benching excavation 
4270 m out of total 27505 m completed.  Overt lining 1550 m 
completed. 
Surge Tank: Excavation completed & concreting under 
progress. 
Pressure Shaft: Underground excavation of 4 no. pressure 
shaft completed, lining of one no. pressure shaft completed, 
balance lining under progress. 
HM works: 2 nos. radial gates erection in bay 1&2 
completed. Erection of 1

st
 stage embedded parts of radial 

gates in bay 3&4 under progress. 
Power House: Excavation completed & conc. 21945 / 44578 
cum completed. Concreting to Draft Tube Liners for all the 4 
nos. Units completed. Erection of spiral casing of Unit #1 
completed. 
Transformer Cavern: Excavation completed & concreting 
2539/7101 cum completed. 
TRT: Excavation & Lining almost completed. 

- Works held up due to 
financial crunch with the 
developer. 
 

36 Rangit-IV 
Jal Power corp. Ltd. 
06.07.2007 
3x40= 120 MW 
Broad Features: 
Dam: Concrte 44m high 
.HRT : D- 6.4m L- 
6.5km  
Power House : Surface 
Turbine: Francis 
Cost: Original:726.17  
           Latest : 1692.60 

Sikkim 
 

2011-12 
2019-20 
(Subject 

to re-start 
of works) 

 

Dam & Intake works: Excavation 409184 / 492775 cum 
completed and concreting 61045 cum out of 173229 cum 
completed.   Excavation of road diversion tunnel has been 
completed. 
HRT: Excavation in progress and 3794 m out of 6488 m 
completed.  
Surge Shaft: Excavation has been completed & concreting 
yet to start. 
Pressure Shaft: Excavation of Horizontal Pressure Shaft 
completed. Vertical Pressure Shaft 60.5 m out of 84.7m 
completed. 
Power House: Excavation in Power House completed. 
Concreting 8565 cum out of 19900 cum completed. 
Desilting chamber:  Excavation 2143 m out of 3360 m 
completed. 

- Financial crunch 
with the developer. 
 

- Work held up since 
Oct, 2013 due to 
fund constraints. 
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37 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Bhasmey 
Gati Infrastructure 
2x25.5= 51 MW 
Broad Features : 
Dam-33.2m High, 
Symmetrical gravity 
HRT-5.3m dia &5.132 
km length ,  Circular. 
Surge Shaft- 89.8m 
Hight & 14m dia. 
P.House-Outdoor 
Turbine-VF 
TRT-2 Nos, L- 50m   
Swityard-132/11 KV  
Cost :Original : 408.50  
          Latest    : 690.30 

Sikkim 
 

2012-13 
2019-20 

 

Project is in initial stage of construction. River diversion 
achieved. 
Barrage: 48636cum/194600cum excavation completed. 
HRT: 1670m/4460m excavation completed. 
PH: 136105 cum/185937cum excavation completed. 
 
Surge Shaft : 8567cum / 22000cum Surface excavation 
completed. 

- Slow progress of works 
 

38 Tashiding 
M/s Shiga Energy Pvt. 
Ltd. 
28.03.2011  
2x48.5 = 97 MW 
Broad Features : 
Barrage-EL 917m 
HRT-4.5 m dia & 5.437 
km length ,  
Surge Shaft- 61.058m 
Height & 8.5m dia. 
Penstock- Length upto 
Bifucation 441.53 m 
After bifurcation 25 m & 
30 m long 
P.House-Surface  
TRT- Open Channal & 
78.5 m length. 
Swityard- Outdoor, 220 
KV 
Cost :Original : 465.95  
          Latest    : 465.95  

Sikkim 
 

2015-16 
2017-18 

 

All major works comp-leted. 
 
E&M Works: 
Both units boxed up.   

- Evacuation of power. 

39 Dikchu 
Sneha Kinetic Power 
Projects Pvt. Ltd. 
21.10.2011 
2x48= 96 MW 
Broad Features : 
Dam-35m High, 
Concrete Gravity  
HRT-4m dia &4.6 km 
length  
Circular. 
Surge Shaft- 65m High 
& 9m dia. 
P.House-Underground 
Turbine-Vertical  
Francis 
TRT-4m dia & 1000m 
length  
Swityard-  60mx30m 
size  
Cost : Original :639.57  
           Latest :   639.57  
 

Sikkim 
 

2017-18 
2017-18 

 

Both the units synchronized with the grid on 31-03-2017.  
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40 Rangit-II 
Sikkim Hydro Power 
Limited 
10.02.2010 
2x33= 66 MW 
Broad Features : 
Dam-47m High, 
Concrete Gravity  
HRT-3.9m dia &4.745 
km length ,  
Surge Shaft- 65.5m 
High & 10m dia. 
Underground Pressure 
Shaft : 1.7 m dia & 2.5 
km length. 
P.House-Outdoor 
Turbine- Pelton Vertical  
Swityard- GIS, 
132/11KV  
Cost : Original : 496.44  
           Latest    : 496.44 

Sikkim 
 

2017-18 
2019-20 

 
(Subject 
to active 
start of 
works) 

 

EPC contract awarded to M/s Coastal in February, 2012. 
Diversion Tunnel: River diversion through diversion tunnel 
has been achieved. 
HRT: Excavation 1123cum out of 64042cum completed. 
Surge Shaft:  Excavation 1625cum out of 4948cum 
completed. Concreting 37/1667 cum done. 
Pressure shaft: Excavation 13759cum out of 46115cum 
completed 
Power House: Excavation of surface power house is being 
taken up. 

Works are stalled due to 
non releasing of funds by 
lenders because of 
Power evacuation and 
land acquisition issues. 
Works restarted. A 
meeting with financers 
were held on 23.09.2016 
for release of funds. The 
developer was asked to 
submit certain document 
for release of funds. 

41 Rongnichu 
Madhya Bharat Power 
Corporation Ltd. 
01.10.2008 
2x48= 96 MW 
Cost : Original : 491.32 
           Latest    : 491.32 

Sikkim 
 

2015-16 
2019-20 

The civil works have been awarded to M/s SEW 
Infrastructure Ltd. and E&M works to M/s Voith Hydro Power 
Pvt. Ltd.  
Barrage: Excavation completed & 25208/40674 cum 
concreting completed. 
HRT: 73% Civil Works completed. 
Surge shaft: 49m excavation out of 88m completed. 
Pressure Shaft: 97% Civil works LHPS & 48% Civil works of 
VPS completed. 
Power House: 14302 out of 29626.54cum of Excavation 
completed. 5459/22429 cum Concreting has been 
completed. 

- Land acquisition. 
- Poor geology. 

42 Panan 
Himagiri Hydro Energy 
Pvt. Ltd. 
07.03.2011 
4x75= 300 MW 
Broad Features : 
Dam-115m from 
deepest foundation 
level 
Desilting Chambers : 
Underground, 2  
Size (14Lx22Wx2.5H)  
HRT- modified horse 
shoe, 6 m dia & 9549m 
length ,  
Surge Shaft- 102 m 
High & 15m dia. 
Pressure Shaft : 2/4, 
3.4/2.4m dia, 
 707.4 m-Height 
P.House-Surface 
Turbine-Vertical Francis 
Cost : Original: 1833.05  
           Latest    :2021.90 

Sikkim 
 

2018-19 
2020-21 
(Subject 

to re- start  
of works) 

Civil works awarded on 22.02.2014. Infrastructural works and 
geological investigations are in progress.  
 
Starting of civil construction works in full swing was earlier 
held up for want of the National Board of Wild Life (NBWL) 
clearance. NBWL clearance obtained in December, 2015. 
However, there is a case challenging the Eco-Sensitive zone 
notification of MoEF & Climate Change which is pending in 
the National Green Tribunal. Since there is no stay, so 
developer to start works shortly. 

- NGT Issue. 

43 Gongri 
Dirang Energy Pvt. Ltd. 
04.02.13 
2x72= 144 MW 

Ar. 
Pradesh 

 
 

EPC contract for all works awarded to Patel Engineering Ltd., 
Mumbai on 22-11-2011. TEC accorded on 04-02-2013 & 
Financial closure achieved on 15-02-13. The EPC contract 
for E&M works has been awarded to M/s. Andritz Hydro Pvt. 

-Works awarded on 
22.11.2011. However, 
consent to establish from 
SPCB was issued on 
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Sl. 
No. 

 

Name of Project 
Executing Agency  

Date of CEA clearance 
/ Approval  

Capacity (MW) 
Broad Features 

Cost (original/latest) 
In Rs. Crores. 

State 
Comm. 

Sch. 
(original/ 
Now Ant. 

Broad  Present  Status / Critical Area Remarks/  
Critical issues 

Broad Features : 
Barrage-H-29m, L-
216.5m MDDL- EL 
1447m 
Spillway-2nos. 
Radial Gates; 2 Nos.  
10.5m x 13m 
Intake: EL1438m 
Desilting Chambers : 2 
nos. 
(260Lx13Wx16H)  
HRT- modified horse 
shoe, 5.8 m dia & 
7137m length ,  
Surge Shaft- 92 m High 
& 13m dia. 
Pressure Shaft : 4.4m 
dia, 647.26m length 
bifurcating into 3.1m dia 
& 28.51m & 34.5m 
length 
P.House-Surface 
Turbine- Vertical Francis 
 
Cost : Original: 1436.27  
           Latest    :1436.27 

2017-18 
2020-21 

 
(Subject 

to re-start 
of works) 

  
 

Ltd. Consent to establish from State Pollution Control 
Board was issued on 19-05-2014.  
 
Construction work Resumed in July, 2016. 
 
Barrage: 23400cum excavation out of 1.185 Lakh cum 
completed. 
Power House & Switchyard : Open Excavation 68500cum out 
of 2.15 Lakh cum completed. 
 
 

19.05.2014  
-Works stopped since 2

nd
 

week of April, 2016 due 
to fund flow problem with 
promoter / lenders. 

 
  

 
 

Status of Hydro Electric Projects in Bhutan 
Sl. 
No. 

 

Name of Project / Capacity (MW)/ 
Executing Agency/Date of CEA 
clearance / Approval / Broad 
Features/Commissioning Schedule 

Award of works Broad  Present  Status 

1. Punatsangchhu-I 
6x200=1200  MW 
PHPA, Bhutan  
Date of TEA: 27.07.2007 
Broad Features : 
Dam – 136m High, 279.2m long, 
Concrete gravity (RCC) 
HRT- 10m x 8.948 km 
Pressure Shaft: Two nos. 
6.0mx482.20m each 
Surge Shaft: 24.5mx128.5m 
TRT: 10.0m x1182.20m 
P.House-Underground 
Turbine- Vertical  Francis 
SWYD- 400  kV 
Commissioning Schedule: Nov’ 2016 
Anticipated commissioning 
schedule : 2020-21 

Civil Works:  
Package-I : L&T Ltd. on 
27.03.2009 
Package-II: Gammon India Ltd 
on 27.03.2009 
Package-III:HCC ltd. 27.03.09 
E&M  Main Works:  
Package-I : BHEL Ltd. on 
04.02.2010 
Package-II: BHEL Ltd. on 
27.02.2012 
Package-III:Hyosung 
Corporation on 28.02.2012 
Package-IV: SudkabelGmbh 
on 27.05.2011 
Package-V: Schneida Electric 
Ltd. on 21.11.2013. 
Transmission Works: 
Joyti Structures & Gammon 
(India) JV on 12.08.2010 
(Ammended on 10.6.2013) 

Dam: Excavation 66.30 lac cum out of 70.51 lac cum 
is completed. Concreting yet to be taken. 
Excavation of dam pit was hampered due to 
movement & subsidence at right bank hill. 
Desilting chamber: Excavation & concreting  
completed. 
HRT: excavation and lining completed. 
Surge Shaft: Boring & Lining completed. 
Pressure shaft: Excavation is completed and back 
fill concreting 1147m completed out of 1460m.  
Power House: Excavation, Construction of Service 
Bay and Construction-I at D/T level completed. 
Construction-II at Auxiliary Bay Level 3181 cumec out 
of 10260 cumec completed. 
TRT: excavation completed and 1131m overt lining 
completed out of 1220m. 
 
E&M works: Assembly of Stators for Unit #1,#2 
completed  & #3 is in progress. Rotor for Unit #2 is 
erected. 
 
Critical: 
Movement & subsidence at right bank hill. Completion 
of dam works. 
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Sl. 
No. 

 

Name of Project / Capacity (MW)/ 
Executing Agency/Date of CEA 
clearance / Approval / Broad 
Features/Commissioning Schedule 

Award of works Broad  Present  Status 

2. Punatsangchhu-II 
6x170=1020  MW 
PHPA, Bhutan  
Date of TEA: 30.04.2010 
Broad Features : 
Dam – 86m High, 213.5m long, 
concrete gravity 
HRT- 11m  x 8.585 km  
Pressure Shaft: 3 nos. 5.5mx997m 
each 
Surge Shaft:31 m x137m 
TRT: 11.0m x3163m  
P.House-Underground 
Turbine- Vertical  Francis 
SWYD- 400  kV 
Commissioning Schedule: June’ 
2017 

Anticipated commissioning 
schedule: 2019-20 

Civil Works:  
Package- CI : JP Associate  
Ltd. on 25.07.2011 
Package-CII: Gammon India 
Ltd on 25.07.2011 
Package-CIII: JP Associate  
Ltd. on 25.07.2011 
E&M  Main Works:  
Package-I: BHEL Ltd. on 
18.07.2012 
Package-II: BHEL Ltd. on 
7.05.2013 
Package-III: Hyosung 
Corporation on 7.05.2013  
Package-IV:LS Cables & 
System Ltd. on 7.05.2013 
Transmission Works: 
 Bhutan Power Corp.Ltd 
on 21.03.2013 (on deposit work 
basis) 

Dam: Excavation of 31.11 Lac cum completed out of 
31.19 Lac cum. Adverse geological situation faced at 
the left bank of the dam. 
HRT: heading excavation 5532.5 m out of 6314m 
completed. Benching excavation 4054.5 Km out of 
6314m completed 
Surge Shaft: Excavation & Lining (Overt) completed. 
Pressure Shaft: Excavation Completed. Top, 
Horizontal and Vertical portion Liner completed. 
1244m out of 1454m steel lines erected in horizontal 
portion. 
Power House: Machine hall excavation Completed. 
Erection of Draft tubeliners for Unit #2 & #3 is 
completed, and for Unit #1, #4, #6 are in progress.  
 
Transformer Hall excavation completed. Excavation 
of Down Surge Chamber Gallery completed (60%). 
 
On 02-03 March,2016, massive rock fall from the roof 
of downstream Surge Gallery occurred.  
 
TRT: Heading Excavation: 2988m completed & 
1199m overt lining also completed. 
 
Critical: 
- Dam is critical. Adverse geological situation faced 

at the left bank of the dam. 
- Restoration & completion of downstream Surge 

gallery works. 
 

3. Mangdechhu HEP 
4x180=720  MW 
MHPA, Bhutan  
Date of Approval:: 30.04.2010 
Broad Features : 
Dam – 114m High, 141.28m long, 
Concrete gravity 
HRT- 6.5m  x 13.561 km  
Pressure Shaft: Two nos. 
3.5mx1856m each 
Surge Shaft:13.5 m x152.0m 
TRT: 8.0m x1295m  
Power.House-Underground 
Turbine- Pelton Vertical  axis 
SWYD- 400  kV 
Commissioning Schedule: Sep’17 
Anticipated commissioning 
schedule: 2018-19 

Civil Works:  
Package-I : JP Associate  Ltd. 
on 20.03.2012 
Package-II: Gammon India Ltd 
on 20.03.2012 
Package-III:JP Associate  Ltd. 
on 20.03.2012 
H&M Works: Package-IV: PES 
Engg.Pvt.Ltd. on 20.03.2012 
E&M Works: Package-I: BHEL 
Ltd. On 07.01.2013 
Package-II: Alstom T&D India 
Ltd. on 20.03.14 
Package III: M/s Hyosung 
Corp. South Korea on 22.04.15 
Package IV: M/s LS Cable & 
Systems Ltd., South Korea on 
22.04.2015  
Transmission works: 
Kalpataru Power Trans Ltd. on 
1.01.2013 

Dam: Excavation is almost completed. Concreting  
started in May,15 and 3.4 Lakhs cum completed out 
of 4,50,000 cum.  
13.57 Km excavation and 2217 Km Overt lining of 
HRT completed out of 13.52 km.  
Pressure shaft: Excavation is completed (98%). 
Steel Liner Erection is completed.(48%) 
 
Surge Shaft:  Lining completed (87%).  
 
E&M works: Erection of distributor completed in Unit 
#1,#2 & #4 and progress in Unit #3. Assembly of 1 & 
2 Generator is in progress. 
 
Critical: 
HRT & Pressure Shaft are critical. 

 


