EXECUTIVE SUMMARY

(as on 30.09.2017)
Trend of Hydro-Thermal Mix.
Hydro: 44,765.42 MW (16.52%)
Thermal: 2,19,449.51 MW (80.98%)
Nuclear: 6,780.00 MW 02.50%)
Total: (excluding RES) 2,70,994.93 MW

Sector wise Hydro Capacity Under Execution: A hydro capacity of 11,650.50 MW is under
execution. Sector wise summary is given as under :-

Sector Under Execution (MW) | Under Execution (MW)
(As on 30.06.2017) (As on 30.09.2017)
Central 6155.00 6125.00
State 2402.50 2302.00
Private 3235.00 3223.00
Total: 11,792.50 MW 11,650.50

Sector wise Hydro Capacity Addition during 2017-18 :
Monitorable Targets for hydro capacity addition for the year 2017-18 is 1305 MW ( 800 MW in
Central Sector, 300 MW in State Sector, 205 MW in Private Sector). A Hydro Capacity
Addition of 278 MW (30 MW in Central Sector, 140 MW in State Sector & 108 MW in Private
Sector) has been achieved up to 11" Quarter of 2017-18 against a Target of 1305 MW.

Sector wise summary is given as under:-

Year | Monitorable| Capacity Sector
Targets | Addition Central State Private
MW) MW)
Tgt. Act. Tgt. | Act. Tgt. Act.
2017-18 1305 278 800 30 300 140 205 108
Total 278
Project-wise details are given as under :-
SL Particular Unit Cap. Commissioning as Actual(A)/ Remarks
No. Nos. MW) programmed Anticipated
A. |Central Sector
1 |Tuirial Unit#1 30 Jun ’17 25.08.2017(A) | Commissioned
NEEPCO, Mizoram Unit # 2 30 Sep ’17 Nov.”17
2x30 = 60 MW
2 |Kishanganga Unit #1 110 Jan ‘18 Jan. ’18
NHPC, J&K Unit # 2 110 Feb ‘18 Feb. ’18
3x110 =330 MW Unit # 3 110 Mar ‘18 Mar. ’18
3 |Pare Unit # 1 55 Feb *18 Feb. ’18
NEEPCO, Arunachal Unit #2 55 Mar ’18 Mar. ’18
Pradesh
2x55=110 MW




4 |Kameng Unit # 1 150 Mar.18 Mar. ‘18
NEEPCO, Arunachal Unit #2 150 Mar.18 Mar. ’18
Pradesh
4x150=600 MW
Sub- total (A): 800 30 MW

B. |State Sector

1 |Sainj Unit #1 50 May.17 04.09.2017(A) Commissioned
HPPCL, H.P. Unit # 2 50 Jun.17 04.09.2017(A) Commissioned
2x50= 100 MW

2 |Uhl-III Unit #1 33.33 Jan.18 Jan. 18
BVPCL, H.P. Unit # 2 33.33 Feb.18 Feb. ’18
3x33.33=100 MW Unit # 3 33.33 Mar.18 Mar. °18

3 |Pulichintala Unit # 2 30 Aug.17 Oct. ‘17
TSGENCO,Telangana Unit #3 30 Oct.17 Oct. 17
4x30=120 MW

4 |New Umtru Unit #1 20 Apr.17 22.04.2017 (A) Commissioned
MePGCL, Meghalaya Unit # 2 20 Jul.17 30.06.2017 (A) Commissioned
2x20=40 MW
Sub- total (B): 300 140 MW

C. |Private Sector

1 |Chanju-I Unit #3 12 May.17 26.07.2017 (A) Commissioned
IA Energy, H.P.
3x12 =36 MW

2 |Dikchu Unit #1 48 Apr.17 11.04.2017 (A) Commissioned
Sneha Kinetic Power Unit # 2 48 May.17 12.04.2017 (A) Commissioned
Projects Pvt. Ltd.,
Sikkim,2x48MW= 96

3 |Tashiding Unit # 1 48.5 Jul.17 Oct. ‘17
Shiga Energy Pvt. Ltd. Unit # 2 48.5 Aug.17 Oct. ‘17
Sikkim
2x48.5= 97 MW
Sub- total (C): 205 108 MW
Total (A+B+C) 1305 278 MW




