Chapter- 2.2b

Hydro Capacity Addition during the Year 2013-14

SL Particular Unit Capacity (MW) | Commissioning Actual (A)/ Remarks
No. Nos. Target | Actual | 2 per program Anticipated
A. Central Sector
1 Teesta Low Dam-II1 Unit # 4 33 33 April-13 01.04.2013(A)
NHPC, WB.
4x33= 132 MW
2 Uri-IT Unit # 1 60 60 May-13 25.09.2013 (A)
NHPC, J&K Unit #2 60 60 June- 13 16.11.2013 (A)
4x60= 240 MW Unit # 3 60 60 July- 13 27.09.2013 (A)
Unit # 4 60 60 July- 13 02.02.2014 (A)
3 Parbati-ITT Unit # 1 130 130 June-13 18.02.2014 (A)
NHPC, HP Unit #2 130 130 July -13 27.02.2014 (A)
4x130= 520 MW Unit # 3 130 130 Feb- 14 15.03.2014 (A)
4 Nimoo Bazgo Unit# 1 15 15 Dec- 13 02.11.2013 (A)
NHPC, J&K Unit # 2 15 15 Nov -13 31.10.2013 (A)
3x15 =45 MW Unit # 3 15 15 Nov-13 30.10.2013 (A)
5 Rampur Unit#1 | 68.67 68.67 Jan- 14 23.03.2014 (A)
SJVN Limited, HP. Unit#2 | 68.67 68.67 Feb- 14 21.03.2014 (A)
6x68.67 =412 MW Unit#5 | 68.67 68.67 Mar- 14 29.03.2014 (A)
Sub- total (A): 914 914
B. State Sector
6. Lower Jurala Unit # 1 40 - Dec-13 Slipped -Unit was synchronized at part
APGENCO, A.P. load on 29.12.13, but full
(6x40=240 MW) load commissioning could
not be achieved due to non-
availability of  sufficient
water.
-Commissioned dur. 2015-16.
7 Bhawani Kattalai -11 Unit# 1 15 15 July -13 27.08.2013 (A)
TANGEDCO, T.N Unit # 2 15 15 Aug- 13 06.09.2013 (A)
Tamil Nadu,
2x15 =30 MW
8 Bhawani Kattalai -IIT | Unit # 2 15 15 June -13 25.09.2013 (A)
TANGEDCO, T.N
Tamil Nadu,
2x15 =30 MW
Sub- total (B): 85 45
C. Private Sector
9 Sorang Unit # 1 50 - Nov-13 Slipped - Commissioning delayed,
Himachal Sorang Power | Unit # 2 50 - Dec-13 cracks developed in
Pvt. Ltd, penstock during filling of
HP. water conductor system in
2x50=100 MW 1** week of Nov-2013.
- Slipped to 2018-19 subject
to Re-Start of works.
10 |Chuzachen Unit#1 | 495 49.5 June -13 21.04.2013(A)
Gati Infra. Limited, Unit#2 | 49.5 49.5 July -13 20.04.2013(A)
Sikkim
2x49.5= 99 MW
Sub- total (C): 199 99
Total (A+B+C) 1198 1058

Out side RFD achievements: Unit # 2 (40 MW) of Lower Jurala HEP was synchronized at part load on

10.01.2014, but full load commissioning could not be achieved due to non-availability of sufficient water.
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