
 3

EXECUTIVE SUMMARY 

(as on 30.09.2017) 
 

 

Trend of Hydro-Thermal Mix. 

Hydro:    44,765.42 MW   (16.52%) 

Thermal: 2,19,449.51 MW  (80.98%) 

Nuclear:      6,780.00 MW    (02.50%) 

Total: (excluding RES) 2,70,994.93 MW  
 

Sector wise Hydro Capacity Under Execution: A hydro capacity of 11,650.50 MW   is under 

execution. Sector wise summary is given as under :- 
 

Sector Under Execution (MW)  

(As on 30.06.2017) 

Under Execution (MW) 

(As on 30.09.2017) 

Central 6155.00 6125.00 

State 2402.50 2302.00 

Private 3235.00 3223.00 

Total:       11,792.50 MW     11,650.50 

 

Sector wise Hydro Capacity Addition during 2017-18 :  
Monitorable Targets for hydro capacity addition for the year 2017-18 is 1305 MW ( 800 MW in 

Central Sector, 300 MW in State Sector, 205 MW in  Private Sector). A Hydro Capacity 

Addition of 278 MW (30 MW in Central Sector, 140 MW in State Sector & 108 MW in Private 

Sector) has been achieved up to II
nd

 Quarter of 2017-18 against a Target of 1305 MW. 
   

  Sector wise summary is given as under:- 
Year 

 

Monitorable 

Targets 
(MW) 

Capacity 

Addition 
(MW) 

Sector  

Central State Private 

Tgt. Act. Tgt. Act. Tgt. Act. 

2017-18 1305 278 800 30 300 140 205 108 

Total  278       

 

 

Project-wise details are given as under :- 
Sl. 

No. 

Particular Unit 

Nos. 

Cap. 

(MW) 

Commissioning as 

programmed 

Actual(A)/ 

Anticipated 

Remarks 

A. Central Sector      

1 Tuirial 
NEEPCO, Mizoram 

2x30 = 60 MW 

Unit # 1 
Unit # 2 

30 
30 

Jun ’17 
Sep ’17 

       25.08.2017(A) 
 Nov.’17 

Commissioned 

 

 
 

2 Kishanganga 
NHPC, J&K 

3x110 = 330 MW 

Unit #1 

Unit # 2 

Unit # 3 

110 

110 

110 

Jan ‘18 

Feb ‘18 

Mar ‘18 

Jan. ’18 

Feb. ’18 

Mar. ’18 

 

3 Pare 
NEEPCO, Arunachal 

Pradesh 

2x55=110 MW 

Unit # 1 

Unit # 2 

55 

55 

Feb ’18 

Mar ’18 

Feb. ’18 

Mar. ’18 

 



 4

4 Kameng 
NEEPCO, Arunachal 

Pradesh 

4x150=600 MW 

Unit # 1 

Unit # 2 

150 

150 

Mar.18 

Mar.18 

Mar. ‘18 

Mar. ’18 

 

 Sub- total (A):  800  30 MW  

B. State Sector      

1 Sainj 
HPPCL, H.P. 

2x50= 100 MW 

Unit # 1 

Unit # 2 
 

50 

50 
 

May.17 

Jun.17 

04.09.2017(A) 

04.09.2017(A) 

Commissioned 

Commissioned 

2 Uhl - III 
BVPCL, H.P. 

3x33.33=100 MW 

Unit #1 

Unit # 2 

Unit # 3 

33.33 

33.33 

33.33 

Jan.18 

Feb.18 

Mar.18 

Jan. ’18 

Feb. ’18 

Mar. ’18 

 

3 Pulichintala 
TSGENCO,Telangana 

4x30=120 MW 

Unit # 2 

Unit # 3 

30 

30 

Aug.17 

Oct.17 

Oct. ‘17 

Oct. ‘17 

 

4 New Umtru 
MePGCL, Meghalaya 

2x20=40 MW 

Unit # 1 

Unit # 2 

20 

20 

Apr.17 

Jul.17 

22.04.2017 (A) 

30.06.2017 (A) 
 

Commissioned 

Commissioned 
 

 Sub- total (B):  300  140 MW  

C. Private Sector      

1 Chanju-I 
IA Energy, H.P. 

3x12 = 36 MW 

Unit # 3 12 May.17 26.07.2017 (A) Commissioned 

2 Dikchu 
Sneha Kinetic Power 

Projects Pvt. Ltd., 

Sikkim,2x48MW= 96  

Unit # 1 

Unit # 2 

48 

48 

Apr.17 

May.17 

11.04.2017 (A) 

12.04.2017 (A) 

Commissioned 

Commissioned 

3 Tashiding  
Shiga Energy Pvt. Ltd.  

Sikkim   

2x48.5= 97 MW 

Unit # 1 

Unit # 2 

 

48.5 

48.5 

 

Jul.17 

    Aug.17 

Oct. ‘17 

Oct. ‘17 

 

 

 Sub- total (C):  205  108 MW  

 Total (A+B+C)  1305  278 MW  

 

 


