CHAPTER- 5

Sanctioned Hydro Electric Projects for

Construction

(Excluding projects under Ministry of New & Renewable Energy)

Sl.  Name of Scheme State LC. Benefits Date of  Commissioned/
No. (No. x MW) (MW) Approval Commissioning
Commissioned during 2017-18 (upto 30.09.2017)
Central Sector
1" Tuirial (NEEPCO) Mizoram 2x30 30.00 14.01.11 Aug-2017
State Sector
2 New Umtru (MePGCL) Meghalaya 2x20 40.00 Dec., 07 = Apr-Jun,2017
3 Sainj (HPPCL) H.P. 2x50 100.00 29.12.10  Sep-2017
Private Sector
4 Dikchu, Sneha Kinetic Sikkim 2x48 96.00 21.10.11  Apr-2017
5  Chanju-I (IA Energy) H.P. 3x12 12.00 24.04.10  Jul-2017
Total Commissioned : 278.00
Under Execution
Central Sector
1 Kishanganga (NHPC) J&K 3x110 330.00 20.07.07 2017-18
2 Parbati St. IT (NHPC) H.P. 4x200 800.00 11.09.02 2019-20
3 Tapovan Vishnugad (NTPC) Uttarakhand 4x130 520.00 11/2006 2019-20
4 Subansiri Lower (NHPC) Ar. Pr./Assam 8x250 2000.00 09.09.03 2020-21*
5 Kameng (NEEPCO) Ar. Pr. 4x150 600.00 02.12.04 2017-19
6  Pare (NEEPCO) Ar. Pr. 2x55 110.00 04.12.08 2017-18
7" Tuirial (NEEPCO) Mizoram 2x30 30.00 14.01.11 2017-18
8  Tehri PSS (THDC) Uttarakhand 4x250 1000.00 18.07.06 2020-21
9 Lata Tapovan (NTPC) Uttarakhand 3x57 171.00 17.07.12  2022-23 *
10 Vishnugad Pipalkoti (THDC) Uttarakhand 4x111 444.00 21.08.08 2020-21
11 Ramam-III (NTPC) West Bengal 3x40 120.00 10.09.14 2020-21
Sub- total (Central Sector) :
State Sector
12 Parnai JKSPDC) J&K 3x12.5 37.50 21.10.13  2020-21
13 Lower Kalnai (JKSPDC) J&K 2x24 48.00 16.08.13  2020-21
14 UhI-III (BVPCL) H.P. 3x33.33 100.00 19.09.02 2017-18
15  Swara Kuddu (HPPCL) H.P. 3x37 111.00 10.11.04 2019-20
16 Shongtom Karcham (HPPCL) H.P. 3x150 450.00 16.08.12 2021-22
17 Vyasi (UJVNL) Uttarakhand 2x60 120.00 25.10.11 2019-20
18  Shahpurkandi (PSPCL) Punjab 3x33+3x33+1x 206.00 04.05.11 2020-21*
19  Koyna Left Bank (WRDMah) Maharashtra 2x40 80.00 20.02.04 2019-20*
20 Indrasagar Polavaram (PPA) Andhra Pradesh 12x80 960.00 25.02.09 2021-22
21 Pallivasal (KSEB) Kerala 2x30 60.00 Jan.,, 07 2020-21
22 Thottiyar (KSEB) Kerala 1x30+1x10 40.00 05.06.08 2020-21%*
23" Pulichintala (TSGENCO) Telangana 4x30 90.00 25.04.07 2017-19
Sub- total (State Sector) :
Private Sector
24 Ratle (Ratle Hydro) J&K 4x205+1x30 850.00 19.12.12  2022-23 *
25  Sorang (Himachal Sorang H.P. 2x50 100.00 09.06.06 2018-19 *
26 Tidong-I (NSL Power) H.P. 2x50 100.00 28.07.06 2018-19 *
27 Tangnu Romai- I (NSL Power) H.P. 2x22 44.00 30.11.07 2019-20*
28 Bajoli Holi (GMR) H.P. 3x60 180.00 30.12.11 2019-20
29  Phata Byung (LANCO) Uttarakhand 2x38 76.00 06.10.08 2019-20
30  Singoli Bhatwari (L&T) Uttarakhand 3x33 99.00 11.07.08 2019-20
31  Maheshwar (SMHPCL) M.P. 10x40 400.00 30.12.96 2018-19 *
32 Teesta St. VI (LANCO) Sikkim 4x125 500.00 27.12.06 2021-22*
33 Rangit-IV (JAL Power) Sikkim 3x40 120.00 06.07.07 2019-20 *
34 Bhasmey (GATI Infrstructure) Sikkim 2x25.5 51.00 Dec-08 2019-20*
35 Tashiding (Shiga) Sikkim 2x48.5 97.00 06.04.09 2017-18
36 Rangit-II (Sikkim Hydro Power) Sikkim 2x33 66.00 10.02.10  2019-20
37 Rongnichu (Madhya Bharat Powe Sikkim 2x48 96.00 01.10.08 2019-20
38 Panan (Himagiri Hydro Energy) Sikkim 4x75 300.00 07.03.11 2022-23*
39  Gongri (Dirang Energy) Ar. Pradesh 2x72 144.00 04.02.13  2020-21*
Sub- total (Private Sector) : 3223.00
Total - Under execution 11650.50

* Subject to Restart of Works

-17-



