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Hydro Capacity Addition during the Year 2013-14 

Sl. 

No. 

Particular Unit 

Nos. 

Capacity (MW) Commissioning 

as per program 

Actual (A)/ 

Anticipated 

Remarks 

Target Actual 

A. Central Sector 

1 Teesta Low Dam-III 
NHPC, WB. 

4x33= 132 MW  

Unit # 4 33 33  April-13 

 

01.04.2013(A)  

2 Uri-II 
NHPC, J&K 

4x60= 240 MW  

Unit # 1 

Unit # 2 

Unit # 3 

Unit # 4 

60 

60 

60 

60 

60 

60 

60 

60 

May-13 

June- 13 

July- 13 

July- 13 

25.09.2013 (A) 

16.11.2013 (A) 

27.09.2013 (A) 

02.02.2014 (A) 

 

3 Parbati-III 
NHPC, HP 

4x130= 520 MW  

Unit # 1 

Unit # 2 

Unit # 3 

130 

130 

130 

130 

130 

130 

June-13 

July -13 

Feb- 14 

18.02.2014 (A) 

27.02.2014 (A) 

15.03.2014 (A) 

 

4 Nimoo Bazgo 
NHPC, J&K 

3x15 =45 MW 

Unit # 1 

Unit # 2 

Unit # 3 

15 

15 

15 

15 

15 

15 

Dec- 13 

Nov -13 

Nov-13 

02.11.2013 (A) 

31.10.2013 (A) 

30.10.2013 (A) 

 

5 Rampur 
SJVN Limited, HP. 

6x68.67 = 412 MW 

Unit # 1 

Unit # 2 

Unit # 5 

68.67 

68.67 

68.67 

68.67 

68.67 

68.67 

Jan- 14 

Feb- 14 

Mar- 14 

23.03.2014 (A) 

21.03.2014 (A) 

29.03.2014 (A) 

 

 Sub- total (A):  914 914    

B. State Sector 

6. Lower Jurala 
APGENCO, A.P. 

(6x40=240 MW) 

Unit # 1 

 

40 - Dec-13 Slipped -Unit was synchronized at part 

load on 29.12.13, but full 

load commissioning could 

not be achieved due to non-

availability of sufficient 

water. 

-Commissioned dur. 2015-16. 

7 Bhawani Kattalai -II 
TANGEDCO, T.N 

 Tamil Nadu,  

2x15 = 30 MW 

Unit # 1 

Unit # 2 

15 

15 
15 

15 

July -13 

Aug- 13 

 

27.08.2013 (A) 

06.09.2013 (A) 
 

 

8 Bhawani Kattalai -III 
TANGEDCO, T.N 

 Tamil Nadu,  

2x15 = 30 MW 

Unit # 2 

 

15 15 
 

June -13 

 
25.09.2013 (A) 

 
 

 Sub- total (B):  85 45    

C. Private Sector 

9 Sorang 
Himachal Sorang Power  

Pvt. Ltd,   

H P.      

2x50=100 MW 

Unit # 1 

Unit # 2 

 

50 

50 

 

- 

- 

Nov-13 

Dec-13 

Slipped - Commissioning delayed, 

cracks developed in 

penstock during filling of 

water conductor system in 

1
st
 week of Nov-2013.  

- Slipped to 2018-19 subject 

to Re-Start of works. 

10 Chuzachen 
Gati Infra. Limited, 

Sikkim 

2x49.5= 99 MW 

Unit # 1 

Unit # 2 

 

49.5 

49.5 
49.5 

49.5 

June -13 

July -13 
21.04.2013(A) 

20.04.2013(A) 

 

 Sub- total (C):  199 99    

 Total (A+B+C)  1198 1058    

Out side RFD achievements: Unit # 2 (40 MW) of Lower Jurala HEP was synchronized at part load on 

10.01.2014, but full load commissioning could not be achieved due to non-availability of sufficient water. 


