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PREFACE 
 

 

Present  Review 
 
 
 
 
 
 
 
 
 
 

 This quarterly review which is 91st in the series covers the 
period from October ~ December 2017.  The objective of 
this review is to provide up to date information in respect of 
Hydro Electric (HE) Projects under construction/ 
implementation in the country.  
 
This quarterly review has been brought out by CEA on the 
basis of data received from various project authorities, visit 
made to different HE projects and discussions held with the 
executing agencies and suppliers of equipments from time 
to time. 

Milestone Achieved 
during Oct.~Dec., 2017 

 Details of HE Projects Rolled/Commissioned during the 
Quarter is indicated in Chapter-1. 

Sanctioned Hydro 
Electric Projects  

 A Sector wise list of Sanctioned H.E. projects 
Commissioned & Under Execution is placed in Chapter 5. 

 
Status of Sanctioned 
Hydro Electric Projects  

  
Broad present status of HE projects Under Execution is 
given in Chapter 6. 

 
Financial Status of 
Hydro Electric Projects 

  
Financial status of HE projects supplied by project 
authorities (unaudited) is given in Chapter 7.  

   

Status of Environment 
& Forest Clearances of 
H.E. Projects.  

 The status of Environmental & Forest clearance of HE 
projects is given in Chapters 8. 

Dates of  Award of First 
Civil Package 

 The date of award of First Civil Package for HE projects 
under execution is indicated in Chapter 9. 

 
Ordering Status of  
TG set. 

  
Details of Ordering status of TG Set for HE projects under 
construction is given in Chapters 9.1 and 9.2.  

 
Details of Award of  
various packages 

  
The details of Civil package, H&M works and E&M package 
of HE projects has been given in Chapter 9.3. 

 
Status of Financial 
closure of Private 
Sector Hydro Electric 
Projects 

  
Details of financial closure of Private Sector HE projects is 
given in Chapter-10.  


