Status of Civil Package Award (First Package) of Under Construction Hydro Electric Projects

CHAPTER 9

Sl.  Name of Project State Capacity Benefits Date of CCEA/ Date of letter
No. (MW) Investment of award
(MW) Decision (First Package)
A Commissioned during 2017-18 (upto 31.12.2017)
Central Sector
P Tuirial (NEEPCO Mizoram 2x30 60.00 07.07.98
1 ( ) 14.01.11(RCE) 30.08.2002
State Sector
2 New Umtru (MePGCL) Meghalaya 2x20 40.00 Dec-07 20.12.07
3 Sainj (HPPCL) H.P. 2x50 100.00 29.12.10 02.08.10
4" Pulichintala Telangana 4x30 60.00 25.04.07 01.08.2007
Private Sector
5  Dikchu, Sneha Kinetic Sikkim 2x48 96.00 21.10.11 22.03.11
6  Chanju-I (IA Energy) H.P. 3x12 12.00 2017-18 23.07.11
7  Tashiding Sikkim 2x48.5 97.00 06.04.09 28.03.2011
Total Commissioned (as on 31.12.2017) : 465.00
B Under Execution
Central Sector
1  Kishanganga (NHPC) J&K 3x110 330.00 20.07.07 22.01.09
2  Parbati-Il (NHPC) H.P. 4x200 800.00 11.09.02 09/2002
3  Tehri PSP Uttarakhand 4x250 1000.00 18.07.06 23.06.2011
4 Tapovan Vishnugad (NTPC) Uttarakhand 4x130 520.00 11/06 11/2006
5 Lata Tapovan (NTPC) Uttarakhand 3x57 171.00 08/2012 17.08.2012
6  Vishnugad Pipalkoti (THDC) Uttarakhand 4x111 444.00 21.08.08 17.01.2014
7  Ramam-lll W.B. 3x40 120.00 10.09.2014
8  Subansiri Lower (NHPC) Ar.Pr./ Assam 8x250 2000.00 09.09.03 19.12.2003
9 Kameng (NEEPCO) Ar. Pr. 4x150 600.00 02.12.04 08.12.2004
10 Pare (NEEPCO) Ar. Pr. 2x55 110.00 04.12.08 31.08.2009
Sub-total (Central Sector): 6095.00
State Sector
11 Parnai (JKSPDC) J&K 3x12.5 37.50 21.10.2013 25.10.2013
12 Lower Kalnai (JKSPDC) J&K 2x24 48.00 16.08.2013 12.09.2013
13 Uhl-l H.P. 3x33.33 100.00 19.09.02 02.04.2003
14 Sawara Kuddu H.P. 3x37 111.00 06/07 17.07.2007
15 Shongton Karcham H.P. 3x150 450.00 16.08.12 04.08.2012
16 Vyasi Uttarakhand 2x60 120.00 25.10.11 10.12.2013
17 Shahpurkandi Punjab 3x33+3x33+1x8 206.00 04.05.11 11.02.2013
18 Koyna Left Bank PSS Mah. 2x40 80.00 20.02.04 20.06.2007
19 Indrasagar Polavaram (PPA) Andhra Pr. 12x80 960.00
20 Pallivasal Kerala 2x30 60.00 31.01.07 31.01.2007
21  Thottiyar Kerala 1x30 + 1x10 40.00 05.06.08 22.12.2008
22" Pulichintala Telangana 4x30 30.00 25.04.07 01.08.2007
Sub-total (State Sector): 2242.50
Private Sector
23 Ratle J&K 4x205+1x30 850.00 19.12.12 04.07.2013
24  Sorang H.P. 2x50 100.00 06/06 06/2007
25 Tidong-l H.P. 100.00 100.00 23.07.07 07.11.2008
26 Tangnu Romai- | H.P. 2x22 44.00 2014-15 14.06.2010
27 Bajoli Holi H.P. 3x60 180.00 30.12.11 29.05.2013
28 Phata Byung Uttarakhand 2x38 76.00 06.10.08 12.04.2008
29 Singoli Bhatwari Uttarakhand 3x33 99.00 11.07.08 20.06.2008
30 Maheshwar M.P. 10x40 400.00 30.12.96 22.02.2097
31 Teesta St. VI Sikkim 4x125 500.00 27.12.06 03/2007
32 Rangit-IV Sikkim 3x40 120.00 06.07.07 22.11.2007
33 Bhasmey Sikkim 2x25.5 51.00 Dec-08 12.04.2010
34 Rangit-ll Sikkim 2x33 66.00 10.02.10 24.10.2011
35 Rongnichu Sikkim 2x48 96.00 01.10.08 07.04.2010
36 Panan Sikkim 4x75 300.00 07.03.11 22.02.2014
37 Gongri Ar. Pradesh 2x72 144.00 04.02.13 22.12.2011
Sub-total (Private Sector): 3126.00
Total - Under Execution: 11463.50
Additional
1  Demwe Lower Ar. Pradesh 5x342+1x40 1750.00 20.11.09 12/2010

Works on the project yet to start for want of Financial Closure.
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