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PREFACE

This quarterly review which is 91% in the series covers the
period from October ~ December 2017. The objective of
this review is to provide up to date information in respect of
Hydro Electric (HE) Projects wunder construction/
implementation in the country.

This quarterly review has been brought out by CEA on the
basis of data received from various project authorities, visit
made to different HE projects and discussions held with the
executing agencies and suppliers of equipments from time
to time.

Details of HE Projects Rolled/Commissioned during the
Quarter is indicated in Chapter-1.

A Sector wise list of Sanctioned H.E. projects
Commissioned & Under Execution is placed in Chapter 5.

Broad present status of HE projects Under Execution is
given in Chapter 6.

Financial status of HE projects supplied by project
authorities (unaudited) is given in Chapter 7.

The status of Environmental & Forest clearance of HE
projects is given in Chapters 8.

The date of award of First Civil Package for HE projects
under execution is indicated in Chapter 9.

Details of Ordering status of TG Set for HE projects under
construction is given in Chapters 9.1 and 9.2.

The details of Civil package, H&M works and E&M package
of HE projects has been given in Chapter 9.3.

Details of financial closure of Private Sector HE projects is
given in Chapter-10.




