

CHAPTER- 5

Sanctioned Hydro Electric Projects for Construction (Excluding projects under Ministry of New & Renewable Energy)

Sl. No.	Name of Scheme	State	I.C. (No. x MW)	Benefits (MW)	Date of Approval	Commissioned/Commissioning
Commissioned during 2017-18 (upto 31.12.2017)						
Central Sector						
1 ^P	Tuirial (NEEPCO)	Mizoram	2x30	60.00	14.01.11	Aug-Nov,2017
Total Central Sector :				60.00		
State Sector						
2	New Umtru (MePGCL)	Meghalaya	2x20	40.00	Dec., 07	Apr-Jun,2017
3	Sainj (HPPCL)	H.P.	2x50	100.00	29.12.10	Sep-2017
4	Pulichintala (TSGENCO)	Telangana	4x30	60.00	25.04.07	Oct-Nov,2017
Total State Sector :				200.00		
Private Sector						
5	Dikchu, Sneha Kinetic	Sikkim	2x48	96.00	21.10.11	Apr-2017
6	Chanju-I (IA Energy)	H.P.	3x12	12.00	24.04.10	Jul-2017
7	Tashiding (Shiga)	Sikkim	2x48.5	97.00	06.04.09	Nov-2017
Total Private Sector :				205.00		
Total Commissioned :				465.00		
Under Execution						
Central Sector						
1	Kishanganga (NHPC)	J&K	3x110	330.00	20.07.07	2017-18
2	Parbati St. II (NHPC)	H.P.	4x200	800.00	11.09.02	2021-22
3	Tapovan Vishnugad (NTPC)	Uttarakhand	4x130	520.00	11/2006	2019-20
4	Subansiri Lower (NHPC)	Ar. Pr./Assam	8x250	2000.00	09.09.03	2022-23 *
5	Kameng (NEEPCO)	Ar. Pr.	4x150	600.00	02.12.04	2017-18
6	Pare (NEEPCO)	Ar. Pr.	2x55	110.00	04.12.08	2017-18
7	Tehri PSS (THDC)	Uttarakhand	4x250	1000.00	18.07.06	2020-21
8	Lata Tapovan (NTPC)	Uttarakhand	3x57	171.00	17.07.12	2022-23 *
9	Vishnugad Pipalkoti (THDC)	Uttarakhand	4x111	444.00	21.08.08	2020-21
10	Ramam-III (NTPC)	West Bengal	3x40	120.00	10.09.14	2020-21
Sub- total (Central Sector) :				6095.00		
State Sector						
11	Parnai (JKSPDC)	J&K	3x12.5	37.50	21.10.13	2019-20
12	Lower Kalnai (JKSPDC)	J&K	2x24	48.00	16.08.13	2020-21
13	Uhl-III (BVPCL)	H.P.	3x33.33	100.00	19.09.02	2017-18
14	Swara Kuddu (HPPCL)	H.P.	3x37	111.00	10.11.04	2019-20
15	Shongtom Karcham (HPPCL)	H.P.	3x150	450.00	16.08.12	2021-22
16	Vyasi (UJVNL)	Uttarakhand	2x60	120.00	25.10.11	2019-20
17	Shahpurkandi (PSPCL)	Punjab	3x33+3x33+1x	206.00	04.05.11	2020-21 *
18	Koyna Left Bank (WRDMah)	Maharashtra	2x40	80.00	20.02.04	2019-20 *
19	Indrasagar Polavaram (PPA)	Andhra Pradesh	12x80	960.00	25.02.09	2020-23
20	Pallivasal (KSEB)	Kerala	2x30	60.00	Jan., 07	2020-21
21	Thottiyar (KSEB)	Kerala	1x30+1x10	40.00	05.06.08	2020-21 *
22 ^P	Pulichintala (TSGENCO)	Telangana	4x30	30.00	25.04.07	2018-19
Sub- total (State Sector) :				2242.50		
Private Sector						
23	Ratle (Ratle Hydro)	J&K	4x205+1x30	850.00	19.12.12	2022-23 *
24	Sorang (Himachal Sorang Power)	H.P.	2x50	100.00	09.06.06	2019-20 *
25	Tidong-I (NSL Power)	H.P.	2x50	100.00	28.07.06	2018-19 *
26	Tangu Romai- I (NSL Power)	H.P.	2x22	44.00	30.11.07	2019-20 *
27	Bajoli Holi (GMR)	H.P.	3x60	180.00	30.12.11	2019-20
28	Phata Byung (LANCO)	Uttarakhand	2x38	76.00	06.10.08	2019-20 *
29	Singoli Bhatwari (L&T)	Uttarakhand	3x33	99.00	11.07.08	2018-19
30	Maheshwar (SMHPCL)	M.P.	10x40	400.00	30.12.96	2019-20 *
31	Teesta St. VI (LANCO)	Sikkim	4x125	500.00	27.12.06	2021-22 *
32	Rangit-IV (JAL Power)	Sikkim	3x40	120.00	06.07.07	2020-21 *
33	Bhasmey (GATI Infrastructure)	Sikkim	2x25.5	51.00	Dec-08	2020-21 *
34	Rangit-II (Sikkim Hydro Power)	Sikkim	2x33	66.00	10.02.10	2019-20
35	Rongnichu (Madhya Bharat Power)	Sikkim	2x48	96.00	01.10.08	2019-20
36	Panan (Himagiri Hydro Energy)	Sikkim	4x75	300.00	07.03.11	2022-23 *
37	Gongri (Dirang Energy)	Ar. Pradesh	2x72	144.00	04.02.13	2021-22 *
Sub- total (Private Sector) :				3126.00		
Total - Under execution				11463.50		

* Subject to Restart of Works